
  
SEWER AUTHORITY MID-COASTSIDE 

Board of Directors Meeting Agenda 
Regular Board Meeting 7:00 PM, Monday, August 10, 2026 

SAM Administration Building, 1000 N. Cabrillo Highway, Half Moon Bay, CA 94019. Director 
Paul Nagengast will be attending Via Zoom from 473 Dolliver Street Pismo Beach Ca 93449. 

This meeting will be held in-person and via zoom for public participation.  
Access to this meeting will be available to the public via in person attendance, or by either 

computer web-link or telephone audio as noted below. 
 

 
https://us02web.zoom.us/j/86700411684?pwd=0xsqL6TC2814doE5EMWyTGd6kM67Cm.1 
                                               Meeting ID: 867 0041 1684 
                                                     Passcode: 494558 
                                                        +16694449171, 
 
Please note that this meeting will be held in person at the SAM Administration Building. As a 
convenience for the public, the meeting may also be accessed by Zoom Webinar and will be 
available by either computer or telephone audio as indicated below. Because this is an in-
person meeting, and the Zoom component is not otherwise legally required, but rather is being 
offered as a convenience to the public, if there are technical issues during the meeting, this 
meeting will continue and will not be suspended. SAM Board meetings are conducted as 
business meetings, and public commenters are reminded to comment in a manner respectful 
of all persons, and on subject matter that is germane to the Board’s business. Persons who fail 
to adhere to this expectation are subject to muting of their microphones and/or removal from 
the meeting in the event of disruptive behavior. If you have a disability and require special 
assistance related to participating in this meeting, please contact the Authority at least two 
working days in advance of the meeting at (650) 726-0124 or via email at 
kishen@samcleanswater.org. 
 
 
1.   CALL TO ORDER 
      A. Roll Call: Chair: Kathryn Slater-Carter (MWSD) 
                                           Vice-Chair: Nancy Marsh (GCSD) 
                                           Secretary/Treasurer: Paul Nagengast (HMB)  
                                           Director: Scott Boyd (MWSD)  
                                           Director:                        Barbara Dye (GCSD) 

Director:                        Deborah Ruddock (HMB) 
 

 

https://us02web.zoom.us/j/86700411684?pwd=0xsqL6TC2814doE5EMWyTGd6kM67Cm.1
mailto:kishen@samcleanswater.org


 
2.   PUBLIC COMMENT / ORAL COMMUNICATION/ ITEMS NOT ON THE AGENDA 

Members of the public are welcome to provide public comment in person, or via computer 
web-link/telephone on items not on the agenda at this time.  Members of the public may 
also comment via e-mail by sending email comments to kishen@samcleanswater.org. All 
comments submitted prior to 7 pm on August 10, 2026, will be read out loud during the 
discussion of the respective item(s) identified in the e-mail; written comments without such 
identification shall be read during this Item. Members of the public may also provide 
comments in person, telephonically, or electronically on individual items on the agenda 
following recognition by the Board Chair presiding over the meeting.  
 
  

3.   CONSENT AGENDA (Consent items are considered routine and will be approved/  
      adopted by a single motion and vote unless a request for removal for discussion or  
      explanation is received from the public or Board.) 

A. Approve Minutes of July13, 2026 Regular Board Meeting (Attachment) 
B. Approve Disbursements for August 10, 2026 (Attachment) 
C. Monthly Revenue and Expense Report for Period Ending June 30, 2026   

(Attachment) 
 
                           
4.   REGULAR BUSINESS (The Board will discuss, seek public input, and possibly take 
                                            action on the following items) 

A. Authorize the General Manager to Enter into a Contract with McGuire and Hester, 
the Progressive Design Build Contractor, for the Construction of the Sewer Force 
Main in Montara (Attachment) 

B. Set Salary and Terms and Conditions of Employment for General Manager and 
Approve Amended Unrepresented Employees Salary Schedule, Retroactive to July 
1, 2026 (Attachment) 

 
5.   GENERAL MANAGER’S REPORT 
 

A. Monthly Managers’ Report – June 2026  
 

                                                                                          

6.   ATTORNEY’S REPORT 
 
7.   DIRECTORS’ REPORT 
  
 

8.   TOPICS FOR FUTURE BOARD CONSIDERATION (Attachment) 
 

mailto:kishen@samcleanswater.org


9. CLOSED SESSION:  CONFERENCE WITH LEGAL COUNSEL — PENDING LITIGATION 
 
     Pursuant to Paragraph (1) of Subdivision (d) of Government Code Section 54956.9, 
     Ecological Rights Foundation v. Sewer Authority Mid-Coastside (Case No: 3:18-CV- 
     04413 (N.D. CA). 
 
 
 

10.   CONVENE IN CLOSED SESSION (Items discussed in Closed Session comply with the  
       Ralph M. Brown Act.) 
 
                  
11.  CONVENE IN OPEN SESSION (Report Out on Closed Session Items) 
 
 
 
12. ADJOURNMENT 
 
Upcoming Regular Board Meetings: August 24, 2026, and September 14, 2026. 
 
 
 
 
 
 
 

The meeting will end by 9:00 p.m. unless extended by Board vote. 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

INFORMATION FOR THE PUBLIC 
 

This agenda contains a brief description of each item to be considered. Those wishing to 
address the Board on any matter not listed on the Agenda, but within the jurisdiction of the 
Board, may do so during the Public Comment section of the Agenda and will have a maximum 
of three minutes to discuss their item. The Board Chair will recognize those wishing to speak 
on a matter listed on the Agenda at the appropriate time. Any writing that is a public record and 
relates to an agenda item for an open session of a regular meeting that is distributed to the 
Board less than 72 hours prior to the meeting, is available for public inspection, during normal 
business hours, at the Authority’s office. Board meetings are accessible to people with 
disabilities. Upon request, the Authority will make this agenda available in appropriate 
alternative formats to persons with a disability. In compliance with the Americans with 
Disabilities Act, the Authority will provide special assistance for participation in this meeting. 
Please submit requests for a disability-related modification or an accommodation in order to 
participate in the public meeting at least two working days in advance of the meeting by 
contacting the Authority at (650) 726-0124. 
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BOARD MEMBERS: P. Nagengast B. Dye                               N. Marsh 
 S. Boyd D. Ruddock K. Slater-Carter 
ALTERNATE MEMBERS: W. Bowles S. Softy                             M. Allen                                          

                                

 
SEWER AUTHORITY MID-COASTSIDE 

 

Staff Report 
 

TO: Honorable Board of Directors 
 

FROM: Kishen Prathivadi, General Manager 
 

BY: Lorri Rovai, Administrative Assistant 
 
DATE:                August 10, 2026 
 

SUBJECT: Approve Minutes of July 13, 2026, Board Meeting 
 

 

Executive Summary 
The purpose of this report is for the Board of Directors to review the minutes for July 13, 
2026, Regular Board meeting. 
 

Fiscal Impact 
There is no fiscal impact from this report. 
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 4: “A well-organized, 
motivated, and well-trained staff with an effective Board of Directors are the most 
important keys to success for SAM.” 
 

Background and Discussion/Report 
Attached are the minutes of July 13,2026, Regular Board Meeting for review and 
approval. 
 

Staff Recommendation 
Staff recommends that the Board of Directors approve the minutes for the referenced 
Board meetings as presented. 
 
Supporting Documents 
Attachment A: Minutes July 13, 2026, Regular Board Meeting 
                          



MINUTES  
SAM BOARD OF DIRECTORS’ MEETING   

Regular Board Meeting 7:00 PM, Monday, July 13, 2026 
  
1.CALL TO ORDER  
 
Chair Slater-Carter called the meeting to order at 7:01 p.m. at the SAM Administration 
Building, located at 1000 N. Cabrillo Highway, Half Moon Bay, CA 94019  
 

A. Roll Call   
 

Directors, Ruddock, Dye, Boyd, Nagengast, Marsh, and Slater-Carter were present, 
also present were General Manager Prathivadi, Finance Officer George Evans, Plant 
Superintendent Tim Costello, and General Counsel Jeremy Jungreis.  
 
2.PUBLIC COMMENT/ORAL COMMUNICATION/ITEMS NOT ON THE AGENDA   
 
Kevin Sniecinski, Co-Founder of Coastside Allies, and an active community advocate, 
stated that 30 community members had a discussion regarding SAM Budgetary Issues, 
Proper Building Priorities, and Cost Funding being Allocated to Specific Projects.  
 
3.CONSENT AGENDA (Consent items are considered routine and will be approved or 
adopted by one vote unless a request for removal for discussion or explanation is 
received from the Public or Board)  
 

A. Approve Minutes of June 22, 2026, Regular Board Meeting 
B. Approve Disbursements for July 13, 2026 
  

Chair Slater-Carter reviewed Item 3A Approve Minutes of June 22, 2026, Regular Board 
Meeting, and Item 3B Approve Disbursements for July 13, 2026. 
 
Director Marsh moved and Director Ruddock seconded the motion to pass Item 3A 
Approve Minutes of June 22, 2026, Regular Board Meeting, and Item 3B Approve 
Disbursements for July 13, 2026. 
 
Marsh/Ruddock/Roll Call Vote: Ruddock Aye/Dye Aye/Boyd Aye/ Nagengast Aye/Marsh 
Aye/Slater-Carter Aye/8 Ayes/0 Noes. The motion passed. 
 
   4.REGULAR BUSINESS (The Board will discuss, seek public input, and possibly  
                                              take action on the following items)   
 

A. Status Update on Annual Comprehensive Financial Report Submitted to 
Government Finance Officers Association (GFOA) for Fiscal Year Ended June 
30, 2025 

 
 



Chair Slater-Carter Reviewed Staff Report Item 4A Status Update on Annual 
Comprehensive Financial Report Submitted to Government Finance Officers 
Association (GFOA) for Fiscal Year Ended June 30, 2025 
 
General Manager Prathivadi stated this is the fifth year SAM has been awarded the 
Certificate of Achievement Award for Excellence in Financial Reporting, which is the 
highest form of recognition in government accounting, and financial reporting. Prathivadi 
shared a short presentation. 
 
The presentation can be seen on the SAM website at www.samcleanswater.org 
 

B. Authorize the General Manager to Enter into a Contract with McGuire and Hester, 
the Progressive Design Build Contractor, for the Construction of the Sewer Force 
Main in Montara 
 

Chair Slater-Carter reviewed Item 4B Authorize the General Manager to Enter into a 
Contract with McGuire and Hester, the Progressive Design Build Contractor, for the 
Construction of the Sewer Force Main in Montara 
 
General Manager Prathivadi introduced Rachel Lather from SRT Consulting with a 
presentation on SAM Force Main in Montara Replacement Project Phase 2 Design 
Build Project, Project Background, Project Status, Project Construction, Risk Reduction 
Measures, Items Affecting the Total Cost of Construction, Total Construction Cost, and 
Recommendations. 
 
The presentation can be seen on the SAM website at www.samcleanswater.org 
 
Director Nagengast recommended a Peer Review and would like to review the 
Progressive Design Build Contract. 
 
Vice Chair Marsh would also like to review the Progressive Design Build Contract and 
would like to see Member Agencies meet with General Manager Prathivadi, SRT 
Consulting, and McGuire & Hester to answer any question/concerns that Member 
Agencies might have before Authorizing the General Manager to Enter into a Contract 
with McGuire and Hester, the Progressive Design Build Contractor, for the Construction 
of the Sewer Force Main in Montara.  
 
Director Dye was concerned about all the exclusions that could add up to millions and 
millions of dollars and recommend more analysts to review. 

http://www.samcleanswater.org/
http://www.samcleanswater.org/


Director Ruddock had some concerns about the one-year warranty, and agreed to a 
Peer Review for the Progressive Design Build Contract 
 
Director Boyd stated SAM Staff and Team should be confident and able to run a large 
project without a Peer Review from the three Agencies. Director Boyd would also like to 
see the Progressive Design Build Contract.  
 
Chair Slater-Carter had concerns about the time that it would take for a Peer Review, and 
the expenses which SAM has already paid for. A discussion ensued. Following discussion 
Board Members recommend bringing back Item 4B to August 10, 2026, Board Meeting. 
 

C. Set Salary and Terms and Conditions of Employment for Unrepresented 
Employees and Approve Unrepresented Employees’ Salary Schedule, 
Retroactive to July 1, 2026 
 

Chair Slater-Carter reviewed Item 4C Set Salary and Terms and Conditions of 
Employment for Unrepresented Employees and Approve Unrepresented Employees’ 
Salary Schedule, Retroactive to July 1, 2026 
 
Dye/Ruddock/Roll Call Vote: Ruddock Aye/Dye Aye/Boyd Aye/Nagengast Aye/Marsh 
Aye/Slater-Carter Aye/8 Ayes/0 Noes. The motion passed. 
 

D. Set Bi-Weekly Employee Salary Schedule, Effective July 1, 2026 
 
Chair Slater-Carter reviewed Item 4D Set Bi-Weekly Employee Salary Schedule, 
Effective July 1, 2026 
 
Ruddock/Dye/Roll Call Vote: Ruddock Aye/Dye Aye/Boyd Aye/Nagengast Aye/Marsh 
Aye/Slater-Carter Aye/8 Ayes/0 Noes. The motion passed. 
 
 
  5. GENERAL MANAGER’S REPORT - NONE 
 
 6.   ATTORNEY’S – NONE 
 
 7.   DIRECTOR’S REPORT 
 
Director Ruddock gave an update on the US Army Corps of Engineers. 
 
 
 8.   TOPICS FOR FUTURE BOARD CONSIDERATION - NONE 



 
 
 
 9.    CLOSED SESSION: CONFERENCE WITH LEGAL COUNSEL-PENDING     
         LITIGATION 
 
 Pursuant to Paragraph (1) of Subdivision (d) of Government Code Section 54956.9, 
 Ecological Rights Foundation v. Sewer Authority Mid-Coastside (Case No: 3:18-CV- 
 04413 (N.D. CA). 
 
 
 10.   CONVENE IN CLOSED SESSION (Items discussed in Closed Session comply 
with the Ralph M. Brown Act.)  
 
The Board went into closed session at 8:48 p.m. 
 
 11.   CONVENE IN OPEN SESSION (Report Out on Closed Session Items)  
  
The Board came out of closed session at 8:53 p.m. There was no reportable action. 

 
 12.    ADJOURNMENT  
 
Chair Slater-Carter adjourned the meeting at 8:43 p.m. to the next Regular Meeting     
July 27, 2026, and August 10, 2026 
  
 
 
 
 
 
 
 
 
 
 
 
 
 Respectfully Submitted, Approved By: 
 
 
     
Lorri Rovai Board Secretary 
Administrative Assistant  
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BOARD MEMBERS: P. Nagengast B. Dye                               N. Marsh 
 S. Boyd  D. Ruddock K. Slater-Carter 
ALTERNATE MEMBERS: W. Bowles S. Softky                           M. Allen 
   

 

SEWER AUTHORITY MID-COASTSIDE 
 

Staff Report 
 

 

TO: Honorable Board of Directors 
 

FROM: Kishen Prathivadi, General Manager 
 

BY: George Evans, Finance Officer 
 

SUBJECT: Approve Disbursements for August 10, 2026 
 

 

Executive Summary 
The purpose of this report is for the Board of Directors to review and approve the 
disbursements for the period referenced. 
 

Fiscal Impact 
Expenditures are paid per the adopted General and Contract Collection Services 
Budgets for FY-2025/26. The total expenditure amount for August 10, 2026, is 
$820,925.78. 
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 3 “Consider long-term 
costs and ensure that finances are stable and understandable by the board, member 
agencies, and the public.” 
 

Background and Discussion/Report 
Attached please find the A/P Check Register and AP Draft Register for the period of 
July 14, 2026, through August 10, 2026 ($496,506.52) and ($36,696.23) as well as the 
Payroll Check Reports for the pay periods ending July 17, 2026 ($67,981.78) and July 
31, 2026 ($68,793.00) and the Payroll Draft Register for the period of July 14, 2026, 
through August 10, 2026 ($150,948.25). 
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BOARD MEMBERS: P. Nagengast B. Dye                               N. Marsh 
 S. Boyd  D. Ruddock K. Slater-Carter 
ALTERNATE MEMBERS: W. Bowles S. Softky                           M. Allen 
   

Staff Recommendation 

Staff recommends that the Board approve the disbursements for the period of July 14, 
2026, through August 10, 2026, and the payroll check reports for the pay periods ending 
July 17, 2026, and July 31, 2026, as presented. 
 
 

Supporting Documents 
Attachment A: AP Check Report for August 10, 2026 
Attachment B: AP Draft Report for August 10, 2026 
Attachment C: Payroll Check Register for PPE July 17, 2026 
Attachment D: Payroll Check Register for PPE July 31, 2026 
Attachment E: Payroll Draft Report for July 27, 2026 
 
 

 

 

 

 

  



8/6/2026 11:45:24 AM Page 1 of 7

Check Register
Sewer Authority Mid-Coastside By Vendor Name

Payment Dates 7/14/2026 - 8/10/2026

AmountPayable DateVendor NamePayment DatePayment Number Description (Item)

Vendor: 0028 - Alpha Analytical Laboratories, Inc

445.0007/15/2026Alpha Analytical Laboratories, …07/27/2026200605 BAL BOD Tests/Handling & Di…

445.0007/15/2026Alpha Analytical Laboratories, …07/27/2026200605 BAL BOD Tests/Handling & Di…

763.0007/16/2026Alpha Analytical Laboratories, …07/27/2026200605 BALBODAmmoniaTests/Handl…

763.0007/16/2026Alpha Analytical Laboratories, …07/27/2026200605 BALBODAmmoniaTests/Handl…

763.0007/20/2026Alpha Analytical Laboratories, …07/27/2026200605 BALBODAmmoniaTests/Handl…

395.0007/22/2026Alpha Analytical Laboratories, …08/10/2026200624 BAL BOD Tests/Handling & Di…

1,968.7507/29/2026Alpha Analytical Laboratories, …08/10/2026200624 Ammonia as N/BAL Tests

395.0007/30/2026Alpha Analytical Laboratories, …08/10/2026200624 BAL BOD Tests/Handling & Di…

763.0007/31/2026Alpha Analytical Laboratories, …08/10/2026200624 BALBODAmmoniaTests/Handl…

395.0008/05/2026Alpha Analytical Laboratories, …08/10/2026200624 BAL BOD Tests/Handling & Di…

Vendor 0028 - Alpha Analytical Laboratories, Inc Total: 7,095.75

Vendor: 0125 - American Fidelity Assurance Company - Flex Plan

88.4508/01/2026American Fidelity Assurance C…08/10/2026200626 URM Plan - Pay Period 08/11

88.4508/01/2026American Fidelity Assurance C…08/10/2026200626 URM Plan - Pay Period 08/25

Vendor 0125 - American Fidelity Assurance Company - Flex Plan Total: 176.90

Vendor: 0124 - American Fidelity Assurance Company

445.4208/01/2026American Fidelity Assurance C…08/10/2026200625 Employee Optional Insurance -…

Vendor 0124 - American Fidelity Assurance Company Total: 445.42

Vendor: 0051 - AT&T

139.1007/12/2026AT&T08/10/2026200627 Internet Service - July

Vendor 0051 - AT&T Total: 139.10

Vendor: 0403 - AUL Health Benefit Trust

239.3507/10/2026AUL Health Benefit Trust07/27/2026200606 HRA Trust Contributions PPE …

239.3507/24/2026AUL Health Benefit Trust07/27/2026200606 HRA Trust Contributions PPE …

Vendor 0403 - AUL Health Benefit Trust Total: 478.70

Vendor: 0065 - Bay Alarm Company

511.2007/31/2026Bay Alarm Company07/14/2026200598 2026-0801 - 2026-1031 Alarm…

Vendor 0065 - Bay Alarm Company Total: 511.20

Vendor: 0094 - Boucher Law, PC

1,334.0004/30/2026Boucher Law, PC07/27/2026200608 Labor & Employee Law Matter…

2,781.0005/31/2026Boucher Law, PC07/27/2026200608 Labor & Employee Law Matter…

Vendor 0094 - Boucher Law, PC Total: 4,115.00

Vendor: 0107 - Calcon Systems, Inc.

45,810.0006/29/2026Calcon Systems, Inc.07/15/2026200604 22TP11 EB Installation/Commi…

44,283.0006/29/2026Calcon Systems, Inc.07/15/2026200604 22TP11 MB-1 Installation/Co…

39,702.0006/29/2026Calcon Systems, Inc.07/15/2026200604 22TP11 SGR EB MB1 SCADA P…

2,126.4505/30/2026Calcon Systems, Inc.08/10/2026200628 Annual Calibrations: Plant

1,744.6606/29/2026Calcon Systems, Inc.08/10/2026200628 Service Call - Ocean Colony Lift…

54.9407/15/2026Calcon Systems, Inc.08/10/2026200628 SCADA VOIP Service-2026-07: …

1,600.0006/29/2026Calcon Systems, Inc.08/10/2026200628 24TP01 Electrical System Relo…

2,126.4505/30/2026Calcon Systems, Inc.08/10/2026200628 Annual Calibrations - Bell Mo…

9,300.0006/29/2026Calcon Systems, Inc.08/10/2026200628 Annual Calibrations: Plant

Vendor 0107 - Calcon Systems, Inc. Total: 146,747.50

Vendor: 0103 - California Department of Fish and Wildlife

33,234.7507/20/2026California Department of Fish …07/27/2026200607 24IP01 Remediation Fees

Vendor 0103 - California Department of Fish and Wildlife Total: 33,234.75

Vendor: 0134 - Cintas Corporation #464

482.7807/15/2026Cintas Corporation #46407/27/2026200609 Uniforms

26.6707/15/2026Cintas Corporation #46407/27/2026200609 Uniforms

22.0307/15/2026Cintas Corporation #46407/27/2026200609 Uniforms
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AmountPayable DateVendor NamePayment DatePayment Number Description (Item)

28.6107/15/2026Cintas Corporation #46407/27/2026200609 Uniforms

533.2607/22/2026Cintas Corporation #46408/10/2026200630 Uniforms

26.6707/22/2026Cintas Corporation #46408/10/2026200630 Uniforms

22.0307/22/2026Cintas Corporation #46408/10/2026200630 Uniforms

28.6107/22/2026Cintas Corporation #46408/10/2026200630 Uniforms

482.7807/29/2026Cintas Corporation #46408/10/2026200630 Uniforms

26.6707/29/2026Cintas Corporation #46408/10/2026200630 Uniforms

22.0307/29/2026Cintas Corporation #46408/10/2026200630 Uniforms

28.6107/29/2026Cintas Corporation #46408/10/2026200630 Uniforms

482.7808/05/2026Cintas Corporation #46408/10/2026200630 Uniforms

26.6708/05/2026Cintas Corporation #46408/10/2026200630 Uniforms

22.0308/05/2026Cintas Corporation #46408/10/2026200630 Uniforms

28.6108/05/2026Cintas Corporation #46408/10/2026200630 Uniforms

Vendor 0134 - Cintas Corporation #464 Total: 2,290.84

Vendor: 0136 - Cintas

416.7907/09/2026Cintas07/14/2026200599 Maintain Safety Eyewash Stati…

203.9307/22/2026Cintas08/10/2026200629 Maintain Safety Supplies Cabi…

446.9807/30/2026Cintas08/10/2026200629 Maintain Safety Eyewash Stati…

Vendor 0136 - Cintas Total: 1,067.70

Vendor: 0122 - Coastside County Water District

447.1607/31/2026Coastside County Water Distri…08/10/2026200631 Pilarcitos Ave_DC

5,592.3507/31/2026Coastside County Water Distri…08/10/2026200631 Pilarcitos Ave

89.9307/31/2026Coastside County Water Distri…08/10/2026200631 SAM/West Point Ls

535.6907/31/2026Coastside County Water Distri…08/10/2026200631 529 Obispo Rd

38.7607/31/2026Coastside County Water Distri…08/10/2026200631 Hydrant Meter 180262748 Ba…

32.0207/31/2026Coastside County Water Distri…08/10/2026200631 Hydrant Meter 180262748 Ba…

41.5807/31/2026Coastside County Water Distri…08/10/2026200631 Hydrant Meter 180262748 Ba…

51.8807/31/2026Coastside County Water Distri…08/10/2026200631 Hydrant Meter 180262749 Ba…

42.8607/31/2026Coastside County Water Distri…08/10/2026200631 Hydrant Meter 180262749 Ba…

55.6407/31/2026Coastside County Water Distri…08/10/2026200631 Hydrant Meter 180262749 Ba…

Vendor 0122 - Coastside County Water District Total: 6,927.87

Vendor: 0663 - Columbia Bank

355.0007/31/2026Columbia Bank08/10/2026200632 Visa Purchases

25.7707/31/2026Columbia Bank08/10/2026200632 Visa Purchases

107.7307/31/2026Columbia Bank08/10/2026200632 Visa Purchases

107.8907/31/2026Columbia Bank08/10/2026200632 Visa Purchases

163.2507/31/2026Columbia Bank08/10/2026200632 Visa Purchases

55.0007/31/2026Columbia Bank08/10/2026200632 Visa Purchases

Vendor 0663 - Columbia Bank Total: 814.64

Vendor: 0160 - CraneTech, Inc

2,576.0007/31/2026CraneTech, Inc08/10/2026200633 Annual Crane Inspection & PM…

Vendor 0160 - CraneTech, Inc Total: 2,576.00

Vendor: 0754 - DKF Solutions Group, LLC

5,760.0007/15/2026DKF Solutions Group, LLC07/27/2026200610 SERP Training / Spill Response…

495.0008/01/2026DKF Solutions Group, LLC08/10/2026200634 Online Safety Resources Mont…

Vendor 0754 - DKF Solutions Group, LLC Total: 6,255.00

Vendor: 0235 - Fisher Scientific

1,889.2507/24/2026Fisher Scientific08/10/2026200635 Glass Fiber Filters: Lab

Vendor 0235 - Fisher Scientific Total: 1,889.25

Vendor: 0242 - Francotyp-Postalia, Inc.

108.6407/13/2026Francotyp-Postalia, Inc.08/10/2026200636 Qtrly Postage Meter Rental: 2…

Vendor 0242 - Francotyp-Postalia, Inc. Total: 108.64

Vendor: 0267 - Grainger

1,995.5007/09/2026Grainger07/27/2026200611 Spill Pallet: Plant

Vendor 0267 - Grainger Total: 1,995.50

Vendor: 0279 - Half Moon Bay Building & Garden, Inc.

54.6907/08/2026Half Moon Bay Building & Gar…07/27/2026200612 Concrete: Plant
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AmountPayable DateVendor NamePayment DatePayment Number Description (Item)

101.0607/10/2026Half Moon Bay Building & Gar…07/27/2026200612 Contact Basin Gravel Fill: Plant

229.6907/10/2026Half Moon Bay Building & Gar…07/27/2026200612 Contact Basin Quickrete Fill: P…

Vendor 0279 - Half Moon Bay Building & Garden, Inc. Total: 385.44

Vendor: 0289 - Hassett Hardware

98.8407/08/2026Hassett Hardware07/27/2026200613 Cleaner/Rope/Bags/Fasteners:…

101.9407/08/2026Hassett Hardware07/27/2026200613 Leaky Faucet Repair Supplies: …

21.9607/08/2026Hassett Hardware07/27/2026200613 Hose Nozzle: Plant

38.4507/10/2026Hassett Hardware07/27/2026200613 Hand Tool Fuel: Plant

30.6907/10/2026Hassett Hardware07/27/2026200613 Shovel/Tamper/Plate: Collecti…

25.3607/10/2026Hassett Hardware07/27/2026200613 Shovel/Tamper/Plate: Collecti…

32.9207/10/2026Hassett Hardware07/27/2026200613 Shovel/Tamper/Plate: Collecti…

2.6507/10/2026Hassett Hardware07/27/2026200613 Poly Tarp: Collections

2.1907/10/2026Hassett Hardware07/27/2026200613 Poly Tarp: Collections

2.8407/10/2026Hassett Hardware07/27/2026200613 Poly Tarp: Collections

8.7107/23/2026Hassett Hardware08/10/2026200637 Hydraulic Adapters: Collections

7.2007/23/2026Hassett Hardware08/10/2026200637 Hydraulic Adapters: Collections

9.3407/23/2026Hassett Hardware08/10/2026200637 Hydraulic Adapters: Collections

54.8907/21/2026Hassett Hardware08/10/2026200637 Drain Pipe Flex Couplings: Por…

42.8007/23/2026Hassett Hardware08/10/2026200637 Spray Paint / Thread Rod: Plant

Vendor 0289 - Hassett Hardware Total: 480.78

Vendor: 0295 - Hue & Cry Security Systems, Inc

247.3609/01/2026Hue & Cry Security Systems, I…08/10/2026200638 2026 September Environment…

Vendor 0295 - Hue & Cry Security Systems, Inc Total: 247.36

Vendor: 0312 - Iron Mountain

4,811.7008/01/2026Iron Mountain08/10/2026200639 August 2026 Offsite Storage

Vendor 0312 - Iron Mountain Total: 4,811.70

Vendor: 0315 - J. Cozzolino Landscape

689.0007/31/2026J. Cozzolino Landscape08/10/2026200640 July Landscaping Service

Vendor 0315 - J. Cozzolino Landscape Total: 689.00

Vendor: 0323 - James Ford

1,471.2707/16/2026James Ford07/27/2026200614 Diagnose/Address Engine Light…

Vendor 0323 - James Ford Total: 1,471.27

Vendor: 0349 - Kastama Strategic Consulting

2,474.0607/31/2026Kastama Strategic Consulting08/10/2026200641 24IP01 Force Main Outreach - …

Vendor 0349 - Kastama Strategic Consulting Total: 2,474.06

Vendor: 0367 - Krystal Kleen

2,550.0007/10/2026Krystal Kleen07/27/2026200615 July Janitorial Services

2,550.0008/01/2026Krystal Kleen08/10/2026200642 August Janitorial Services

Vendor 0367 - Krystal Kleen Total: 5,100.00

Vendor: 0380 - Lopez Fence

1,621.3507/16/2026Lopez Fence07/27/2026200616 Chain Link Fence Repair: Plant

Vendor 0380 - Lopez Fence Total: 1,621.35

Vendor: 0409 - Montara Water and Sanitary District

128.9206/30/2026Montara Water and Sanitary D…07/14/2026200600 05/01/26-07/01/26 Service

Vendor 0409 - Montara Water and Sanitary District Total: 128.92

Vendor: 0413 - Muniquip LLC

683.8407/15/2026Muniquip LLC08/10/2026200643 Grit Pump Mechanical Seals: P…

Vendor 0413 - Muniquip LLC Total: 683.84

Vendor: 0422 - NetFile, Inc.

1,200.0007/20/2026NetFile, Inc.07/27/2026200617 2026-0701 - 2027-0630 Annual…

Vendor 0422 - NetFile, Inc. Total: 1,200.00

Vendor: 0450 - Operating Engineers Local 39

1,812.1508/07/2026Operating Engineers Local 3908/07/2026200623 Union Dues

236.2508/07/2026Operating Engineers Local 3908/07/2026200623 Per Capita

Vendor 0450 - Operating Engineers Local 39 Total: 2,048.40



Check Register     Payment Dates: 7/14/2026 - 8/10/2026
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AmountPayable DateVendor NamePayment DatePayment Number Description (Item)

Vendor: 0468 - Pacifica Community Television

1,425.0006/30/2026Pacifica Community Television07/14/2026200601 Video Recording Sessions 06/…

Vendor 0468 - Pacifica Community Television Total: 1,425.00

Vendor: 0479 - Peninsula Pump & Equipment, Inc

14,398.9907/14/2026Peninsula Pump & Equipment,…07/27/2026200618 Wet Well Repair - 7th Street Li…

Vendor 0479 - Peninsula Pump & Equipment, Inc Total: 14,398.99

Vendor: 0477 - Pest Pros Pest Solutions

196.0008/04/2026Pest Pros Pest Solutions08/10/2026200644 Monthly Pest Control

Vendor 0477 - Pest Pros Pest Solutions Total: 196.00

Vendor: 0487 - Polydyne, Inc.

4,902.6307/02/2026Polydyne, Inc.07/27/2026200619 Clarifloc WE-2115

4,902.6307/09/2026Polydyne, Inc.07/27/2026200619 Clarifloc WE-2115

4,902.6307/31/2026Polydyne, Inc.08/10/2026200645 Clarifloc WE-250

Vendor 0487 - Polydyne, Inc. Total: 14,707.89

Vendor: 0490 - Precision IT Consulting

27,420.6007/31/2026Precision IT Consulting08/10/2026200646 Server Replacement

4,955.9909/01/2026Precision IT Consulting08/10/2026200646 Monthly 360 Secure Support: …

Vendor 0490 - Precision IT Consulting Total: 32,376.59

Vendor: 0484 - Principal Life Insurance Company

2,566.8708/01/2026Principal Life Insurance Comp…07/27/2026200620 2026-08 Health Benefits

266.7008/01/2026Principal Life Insurance Comp…07/27/2026200620 2026-08 Health Benefits

423.3008/01/2026Principal Life Insurance Comp…07/27/2026200620 2026-08 Health Benefits

819.5808/01/2026Principal Life Insurance Comp…07/27/2026200620 2026-08 Health Benefits

436.4608/01/2026Principal Life Insurance Comp…07/27/2026200620 2026-08 Health Benefits

Vendor 0484 - Principal Life Insurance Company Total: 4,512.91

Vendor: 0511 - R. F. MacDonald Co.

11,167.0005/06/2026R. F. MacDonald Co.08/10/2026200647 Replace Boiler Tank Bladder: P…

Vendor 0511 - R. F. MacDonald Co. Total: 11,167.00

Vendor: 0524 - Republic Services #925

1,782.7807/25/2026Republic Services #92508/10/2026200648 Solid Waste: July Lifts

Vendor 0524 - Republic Services #925 Total: 1,782.78

Vendor: 0525 - Republic Services Inc.

21,879.0407/31/2026Republic Services Inc.08/10/2026200649 July Disposal & Hauling Fees

Vendor 0525 - Republic Services Inc. Total: 21,879.04

Vendor: 0749 - Rice Lake Weighing Systems

290.0008/03/2026Rice Lake Weighing Systems08/10/2026200650 Annual Calibration of Balances…

Vendor 0749 - Rice Lake Weighing Systems Total: 290.00

Vendor: 0541 - Rutan & Tucker, LLP

2,783.3505/31/2026Rutan & Tucker, LLP07/14/2026200602 General Counsel: May 2026

114.1505/31/2026Rutan & Tucker, LLP07/14/2026200602 Personnel & Employment Cou…

1,886.5005/31/2026Rutan & Tucker, LLP07/14/2026200602 Real Estate Counsel: May 2026

304.4005/31/2026Rutan & Tucker, LLP07/14/2026200602 Environmental Counsel: May …

4,109.4005/31/2026Rutan & Tucker, LLP07/14/2026200602 Complex Public Work Issues C…

6,650.9006/30/2026Rutan & Tucker, LLP08/10/2026200651 Complex Public Work Issues C…

9,103.1906/30/2026Rutan & Tucker, LLP08/10/2026200651 General Counsel: June 2026

4,926.5006/30/2026Rutan & Tucker, LLP08/10/2026200651 Real Estate Counsel: June 2026

342.4506/30/2026Rutan & Tucker, LLP08/10/2026200651 Environmental Counsel: June …

Vendor 0541 - Rutan & Tucker, LLP Total: 30,220.84

Vendor: 0540 - RVE, Accounting & Advisory Services

2,130.0007/31/2026RVE, Accounting & Advisory Se…08/10/2026200652 Accounting & Financial Service…

490.0007/31/2026RVE, Accounting & Advisory Se…08/10/2026200652 Accounting & Financial Service…

3,500.0007/31/2026RVE, Accounting & Advisory Se…08/10/2026200652 Accounting & Financial Service…

Vendor 0540 - RVE, Accounting & Advisory Services Total: 6,120.00

Vendor: 0558 - San Mateo County Mosquito & Vector Control

100.4306/30/2026San Mateo County Mosquito &…07/27/2026200621 June Service

Vendor 0558 - San Mateo County Mosquito & Vector Control Total: 100.43



Check Register     Payment Dates: 7/14/2026 - 8/10/2026

8/6/2026 11:45:24 AM Page 5 of 7

AmountPayable DateVendor NamePayment DatePayment Number Description (Item)

Vendor: 0423 - Sangoma US Inc.

167.5508/01/2026Sangoma US Inc.08/10/2026200653 FlexLink Ethernet: August 2026

Vendor 0423 - Sangoma US Inc. Total: 167.55

Vendor: 0581 - Shape Incorporated

5,160.0007/23/2026Shape Incorporated08/10/2026200654 Annual Lift Station Inspections…

3,566.8307/30/2026Shape Incorporated08/10/2026200654 Float Sensors: HMB

Vendor 0581 - Shape Incorporated Total: 8,726.83

Vendor: 0602 - SRT Consultants Inc.

32,309.7807/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support: Proj…

10,952.2807/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support

3,874.7307/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support: Proj…

5,194.3507/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support: Proj…

3,561.0807/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support: Proj…

2,524.5107/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support: Proj…

11,422.7307/31/2026SRT Consultants Inc.08/10/2026200655 July Engineering Support: Proj…

Vendor 0602 - SRT Consultants Inc. Total: 69,839.46

Vendor: 0604 - Staples Business Credit

50.6507/25/2026Staples Business Credit08/10/2026200656 Office & Lunchroom Supplies

118.1707/25/2026Staples Business Credit08/10/2026200656 Office & Lunchroom Supplies

110.2307/25/2026Staples Business Credit08/10/2026200656 Office & Lunchroom Supplies

257.2107/25/2026Staples Business Credit08/10/2026200656 Office & Lunchroom Supplies

Vendor 0604 - Staples Business Credit Total: 536.26

Vendor: 0585 - Star Creek Land Stewards, Inc.

5,124.0007/22/2026Star Creek Land Stewards, Inc.08/10/2026200657 Target Grazing: 2026-0706-07…

1,700.0007/22/2026Star Creek Land Stewards, Inc.08/10/2026200657 Target Grazing: 2026-0706-07…

Vendor 0585 - Star Creek Land Stewards, Inc. Total: 6,824.00

Vendor: 0618 - Strawflower Electronics

27.4107/08/2026Strawflower Electronics07/14/2026200603 Computer Display HDMI Cord:…

Vendor 0618 - Strawflower Electronics Total: 27.41

Vendor: 0620 - SWCA, Incorporated

1,998.0007/23/2026SWCA, Incorporated08/10/2026200658 Vegetation Management/Fire …

Vendor 0620 - SWCA, Incorporated Total: 1,998.00

Vendor: 0671 - Univar Solutions USA Inc.

7,194.8107/21/2026Univar Solutions USA Inc.08/10/2026200659 Sodium Bisulfite: Plant

17,481.2407/24/2026Univar Solutions USA Inc.08/10/2026200659 Sodium Hypochlorite: Plant

Vendor 0671 - Univar Solutions USA Inc. Total: 24,676.05

Vendor: 0761 - US Bank Equipment Finance

460.2507/22/2026US Bank Equipment Finance08/10/2026200660 Copier Lease: Kyocera MZ400…

563.6207/22/2026US Bank Equipment Finance08/10/2026200660 Copier Lease: Kyocera MZ400…

Vendor 0761 - US Bank Equipment Finance Total: 1,023.87

Vendor: 0694 - Voyager Fleet Systems, Inc.

62.0007/24/2026Voyager Fleet Systems, Inc.08/10/2026200661 Fuel Purchases

869.9607/24/2026Voyager Fleet Systems, Inc.08/10/2026200661 Fuel Purchases

372.0007/24/2026Voyager Fleet Systems, Inc.08/10/2026200661 Fuel Purchases

307.3007/24/2026Voyager Fleet Systems, Inc.08/10/2026200661 Fuel Purchases

398.9607/24/2026Voyager Fleet Systems, Inc.08/10/2026200661 Fuel Purchases

Vendor 0694 - Voyager Fleet Systems, Inc. Total: 2,010.22

Vendor: 0737 - ZeroOutages

3,287.5207/18/2026ZeroOutages07/27/2026200622 Monthly Starlink Service

Vendor 0737 - ZeroOutages Total: 3,287.52

Grand Total: 496,506.52
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Report Summary

Fund Summary

 Payment AmountFund

100 - Operating Fund 466,037.45

300 - Contract Services 30,469.07

496,506.52Grand Total:

Account Summary

 Payment AmountAccount Number Account Name

100-1010-5114 Bonus, Awards, Certificat… 355.00

100-1010-5310 General Counsel 30,220.84

100-1010-5311 Employment Legal Fees 4,115.00

100-1010-5322 Computer & Network Ma… 4,955.99

100-1010-5323 Software License & Main… 3,594.17

100-1010-5330 Misc. Professional Servic… 8,745.00

100-1010-5418 Misc. Other Services 4,811.70

100-1010-5511 Rental/Lease Equipment … 1,132.51

100-1010-5610 Janitorial Services 5,100.00

100-1010-5812 Food 133.50

100-1010-5816 Office Supplies 160.88

100-1010-5822 Fuel, Oil, Lubricant 62.00

100-1010-6124 Computers >$5K 27,420.60

100-1210 Prepaid Expense 107.89

100-2021-5318 Engineering & Architectu… 20,021.36

100-2021-5324 Vehicle Maintenance Ser… 1,471.27

100-2021-5326 Equipment Maintenance 14,057.39

100-2021-5411 Registration Fees 6,255.00

100-2021-5415 Printing and Binding 163.25

100-2021-5417 Uniform Services 1,981.60

100-2021-5431 Water 6,794.05

100-2021-5433 Solid Waste (Trash) 23,661.82

100-2021-5611 Landscape Services 7,911.43

100-2021-5612 Building & Structures Ma… 1,872.24

100-2021-5613 Security Services 758.56

100-2021-5814 Maintenance Supplies 3,330.32

100-2021-5816 Office Supplies 402.79

100-2021-5817 Chemicals 39,383.94

100-2021-5818 Safety Supplies 1,067.70

100-2021-5822 Fuel, Oil, Lubricant 963.41

100-2021-6121 Machinery and Equipme… 101,260.00

100-2021-6125 Software >$5K 39,702.00

100-2022-5326 Equipment Maintenance 290.00

100-2022-5330 Misc. Professional Servic… 7,095.75

100-2022-5813 Laboratory Supplies 1,889.25

100-2024 Union Dues 2,048.40

100-2028 Dental Insurance 2,566.87

100-2029 Vision Insurance 266.70

100-2030 Life Insurance 423.30

100-2031 LTD 819.58

100-2032 STD 436.46

100-2034 Health Reimbursement … 478.70

100-2035 Misc Benefits - Pre Tax 176.90

100-2036 Misc Benefits - Post Tax 445.42

100-4041-5318 Engineering & Architectu… 49,818.10

100-4041-5330 Misc. Professional Servic… 37,308.81

300-3031-5417 Uniform Services 106.68

300-3031-5431 Water 90.64

300-3031-5614 CS Repairs - HMB 14,297.94

300-3031-5814 Maintenance Supplies 42.05

300-3031-5822 Fuel, Oil, Lubricant 372.00
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Account Summary

 Payment AmountAccount Number Account Name

300-3032-5417 Uniform Services 88.12

300-3032-5431 Water 74.88

300-3032-5814 Maintenance Supplies 34.75

300-3032-5822 Fuel, Oil, Lubricant 307.30

300-3033-5417 Uniform Services 114.44

300-3033-5431 Water 97.22

300-3033-5616 CS Repairs - MWSD 14,398.99

300-3033-5814 Maintenance Supplies 45.10

300-3033-5822 Fuel, Oil, Lubricant 398.96

Grand Total: 496,506.52

Project Account Summary

 Payment AmountProject Account Key

**None** 270,515.53

21MP01-5318 2,524.51

21PO02-5318 3,561.08

22TP01-5318 11,422.73

22TP11-5318 5,194.35

22TP11-6121 90,093.00

22TP11-6125 39,702.00

24IP01-5318 32,309.78

24IP01-5330 35,708.81

24TP01-5318 3,874.73

24TP01-5330 1,600.00

Grand Total: 496,506.52



8/6/2026 11:53:29 AM Page 1 of 1

AP Draft Report
Sewer Authority Mid-Coastside By Draft Number

Date Range: 07/14/2026 - 08/10/2026

Vendor Number Vendor Name Payment Amount NumberPayment TypePayment Date Discount Amount

Bank Code: AP NTCB-New TriCounties Accounts Payable

0482 PG&E 07/20/2026 Bank Draft 0.00 36,696.23 DFT0004171  

Regular Checks

Manual Checks

Voided Checks

Discount
Payment

CountPayment Type

Bank Code AP NTCB Summary

Bank Drafts

EFT's

0

0

0

1
0

0.00

0.00

0.00

0.00

0.00

1 0.00

Payment

0.00

0.00

0.00

36,696.23

0.00

36,696.23

Payable
Count

0

0

0

1
0

1



Page 1 of 37/20/2026 1:52:09 PM

Payroll Check Register
Sewer Authority Mid-Coastside Checks

Pay Period:  7/4/2026-7/17/2026

Employee Employee # Check Type Date Amount Number

Packet: PYPKT01403 - PPE 2026-0717
Payroll Set: Sewer Authority Mid-Coastside - 01

*** No Checks Created In This Packet ***



Page 2 of 37/20/2026 1:52:09 PM

Payroll Check Register
Sewer Authority Mid-Coastside Direct Deposits

Pay Period:  7/4/2026-7/17/2026

Employee Date Amount NumberEmployee #

Packet: PYPKT01403 - PPE 2026-0717
Payroll Set: Sewer Authority Mid-Coastside - 01

Aguilar-Ibal, Gabriel 0004 569207/24/2026 4,772.23

Barkley, Robert 0051 569307/24/2026 3,759.53

Canady, David 0055 569407/24/2026 2,934.59

Costello, Timothy J 0001 569507/24/2026 5,082.41

Costello, Timothy J 0001 569507/24/2026 100.00

Dieguez, Douglas 0048 569607/24/2026 3,613.98

Harvey, Keith 0010 569707/24/2026 3,760.27

Long, George  J 0002 569807/24/2026 4,153.80

Partida, David 0006 569907/24/2026 5,381.05

Rovai, Angelo 0042 570007/24/2026 3,374.70

Ahumada, Jose 0039 570107/24/2026 4,288.43

Mendez, Carlos 0009 570207/24/2026 4,023.47

Preciado , Felipe 0036 570307/24/2026 3,614.14

Young, Anthony Edward 0024 570407/24/2026 3,850.12

Evans, George 0025 570507/24/2026 4,182.08

Evans, George 0025 570507/24/2026 250.00

Evans, George 0025 570507/24/2026 150.00

Pacheco, Callie A 0045 570607/24/2026 1,788.89

Prathivadi, Kishen 0012 570707/24/2026 6,356.72

Rovai, Lorri 0050 570807/24/2026 2,545.37

https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20d6ef43c9-8f04-4723-a58c-a5fc00e4901e
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20c95d2027-cc1e-433d-b716-b14200a284c4
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%202a3bc6a9-8fa1-4774-a220-b2fa0010fa09
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%200973cad2-63da-4226-a80a-a5fc00a98768
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%200973cad2-63da-4226-a80a-a5fc00a98768
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%203c56c753-41e9-4ed2-9b6e-af680106ad3a
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%2075f10bb5-9faa-4108-a058-a5fc00edc1d3
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20383058f4-90f4-4ef8-8df5-a5fc00e074d6
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20e054029d-0340-4e65-94e8-a5fc00e6ab99
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20cea0f26f-e662-4310-b37b-ab8a0085fcf9
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20059d813d-0e78-44d3-b720-aadb00dfef9a
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20ef4c3b59-6ec4-43ae-a6ee-a5fc00ebea1c
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20889ce119-c6f3-4876-bf5f-aa86007833aa
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20016b30d8-c2b3-4e3c-a3d3-a6bf00aaff43
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%209bceb6db-f881-48e4-83b7-a74700b0f34d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%209bceb6db-f881-48e4-83b7-a74700b0f34d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%209bceb6db-f881-48e4-83b7-a74700b0f34d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20a7026bbc-f2c9-4696-b02c-ae3f007c234c
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20e335cf0b-5290-43ff-b127-a5fc00f0e01f
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20d09d1104-6847-4183-a0ec-b0d501022699


Page 3 of 37/20/2026 1:52:09 PM

Payroll Check Register
Sewer Authority Mid-Coastside Report Summary

Pay Period:  7/4/2026-7/17/2026

Packet: PYPKT01403 - PPE 2026-0717
Payroll Set: Sewer Authority Mid-Coastside - 01

Type
0

Count

0

0.00

0.00

Regular Checks

Manual Checks

0 0.00

0 0.00

Amount

20 67,981.78
Total 20 67,981.78

Reversals

Voided Checks

Direct Deposits



Page 1 of 38/3/2026 3:07:50 PM

Payroll Check Register
Sewer Authority Mid-Coastside Checks

Pay Period:  7/18/2026-7/31/2026

Employee Employee # Check Type Date Amount Number

Packet: PYPKT01406 - PPE 2026-0731
Payroll Set: Sewer Authority Mid-Coastside - 01

*** No Checks Created In This Packet ***



Page 2 of 38/3/2026 3:07:50 PM

Payroll Check Register
Sewer Authority Mid-Coastside Direct Deposits

Pay Period:  7/18/2026-7/31/2026

Employee Date Amount NumberEmployee #

Packet: PYPKT01406 - PPE 2026-0731
Payroll Set: Sewer Authority Mid-Coastside - 01

Aguilar-Ibal, Gabriel 0004 570908/07/2026 4,890.40

Barkley, Robert 0051 571008/07/2026 3,288.79

Canady, David 0055 571108/07/2026 2,860.44

Costello, Timothy J 0001 571208/07/2026 100.00

Costello, Timothy J 0001 571208/07/2026 4,821.76

Dieguez, Douglas 0048 571308/07/2026 3,026.09

Harvey, Keith 0010 571408/07/2026 3,436.14

Long, George  J 0002 571508/07/2026 4,098.37

Partida, David 0006 571608/07/2026 4,868.20

Rovai, Angelo 0042 571708/07/2026 3,365.95

Ahumada, Jose 0039 571808/07/2026 4,363.13

Mendez, Carlos 0009 571908/07/2026 3,976.65

Preciado , Felipe 0036 572008/07/2026 3,728.60

Young, Anthony Edward 0024 572108/07/2026 3,369.57

Evans, George 0025 572208/07/2026 150.00

Evans, George 0025 572208/07/2026 250.00

Evans, George 0025 572208/07/2026 4,003.75

Pacheco, Callie A 0045 572308/07/2026 1,752.82

Prathivadi, Kishen 0012 572408/07/2026 9,060.35

Rovai, Lorri 0050 572508/07/2026 2,405.23

Boyd, Scott 0014 572608/07/2026 175.46

Dye, Barbara 0031 572708/07/2026 175.46

Marsh, Nancy 0047 572808/07/2026 175.46

Nagengast, Paul 0054 572908/07/2026 175.46

Quinn-Ruddock, Deborah R. 0018 573008/07/2026 99.46

Slater-Carter, Kathryn 0015 573108/07/2026 175.46

https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20d6ef43c9-8f04-4723-a58c-a5fc00e4901e
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20c95d2027-cc1e-433d-b716-b14200a284c4
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%202a3bc6a9-8fa1-4774-a220-b2fa0010fa09
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%200973cad2-63da-4226-a80a-a5fc00a98768
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%200973cad2-63da-4226-a80a-a5fc00a98768
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%203c56c753-41e9-4ed2-9b6e-af680106ad3a
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%2075f10bb5-9faa-4108-a058-a5fc00edc1d3
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20383058f4-90f4-4ef8-8df5-a5fc00e074d6
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20e054029d-0340-4e65-94e8-a5fc00e6ab99
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20cea0f26f-e662-4310-b37b-ab8a0085fcf9
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20059d813d-0e78-44d3-b720-aadb00dfef9a
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20ef4c3b59-6ec4-43ae-a6ee-a5fc00ebea1c
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20889ce119-c6f3-4876-bf5f-aa86007833aa
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20016b30d8-c2b3-4e3c-a3d3-a6bf00aaff43
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%209bceb6db-f881-48e4-83b7-a74700b0f34d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%209bceb6db-f881-48e4-83b7-a74700b0f34d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%209bceb6db-f881-48e4-83b7-a74700b0f34d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20a7026bbc-f2c9-4696-b02c-ae3f007c234c
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20e335cf0b-5290-43ff-b127-a5fc00f0e01f
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20d09d1104-6847-4183-a0ec-b0d501022699
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%206d8762c8-9c7d-47b8-86e6-a5fc00f5f14d
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%2033333c05-7c63-47cb-958d-a95700b8894a
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%208e983570-14fe-46b9-8935-af5b00b723d4
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%202ae03f44-7df8-48e3-a431-b2da0138a2d7
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20d8c6619c-a823-4f66-88e1-a5fc00fd1ed9
https://incode.tylerhost.net/sewerauthoritymidcoastsideca/apps/form/?path=Employee%20Manager%20Form&$filter=EmployeeId%20eq%20c61800b3-8f66-492e-9346-a5fc00f99992


Page 3 of 38/3/2026 3:07:50 PM

Payroll Check Register
Sewer Authority Mid-Coastside Report Summary

Pay Period:  7/18/2026-7/31/2026

Packet: PYPKT01406 - PPE 2026-0731
Payroll Set: Sewer Authority Mid-Coastside - 01

Type
0

Count

0

0.00

0.00

Regular Checks

Manual Checks

0 0.00

0 0.00

Amount

26 68,793.00
Total 26 68,793.00

Reversals

Voided Checks

Direct Deposits
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Payroll Draft Report
Sewer Authority Mid-Coastside By Draft Number

Date Range: 07/14/2026 - 08/10/2026

Vendor Number Vendor Name Payment Amount NumberPayment TypePayment Date Discount Amount

Bank Code: PR TCB-TriCounties Payroll Account

0109 California Public Employees Retirement System 07/24/2026 DFT0004191310.00Bank Draft 0.00

0109 California Public Employees Retirement System 07/24/2026 DFT0004192550.00Bank Draft 0.00

0299 MissionSquare - 304285 07/24/2026 DFT00041932,395.00Bank Draft 0.00

0109 California Public Employees Retirement System 07/24/2026 DFT000419415,767.20Bank Draft 0.00

0244 Employment Development Department 07/24/2026 DFT00041954,244.98Bank Draft 0.00

0311 Internal Revenue Service 07/24/2026 DFT000419614,298.69Bank Draft 0.00

0109 California Public Employees Retirement System 07/29/2026 DFT000420734,362.50Bank Draft 0.00

0109 California Public Employees Retirement System 08/07/2026 DFT0004256310.00Bank Draft 0.00

0109 California Public Employees Retirement System 08/07/2026 DFT0004257550.00Bank Draft 0.00

0299 MissionSquare - 304285 08/07/2026 DFT0004258395.00Bank Draft 0.00

0110 CalPERS Health Benefits 08/07/2026 DFT000425938,105.62Bank Draft 0.00

0110 CalPERS Health Benefits 08/07/2026 DFT00042603,340.28Bank Draft 0.00

0109 California Public Employees Retirement System 08/07/2026 DFT000426116,006.13Bank Draft 0.00

0244 Employment Development Department 08/07/2026 DFT00042624,572.84Bank Draft 0.00

0311 Internal Revenue Service 08/07/2026 DFT000426315,219.41Bank Draft 0.00

0110 CalPERS Health Benefits 08/07/2026 DFT0004264486.00Bank Draft 0.00

0110 CalPERS Health Benefits 08/07/2026 DFT000426533.16Bank Draft 0.00

0110 CalPERS Health Benefits 08/07/2026 DFT00042661.44Bank Draft 0.00

Regular Checks

Manual Checks

Voided Checks

Discount
Payment

CountPayment Type

Bank Code PR TCB Summary

Bank Drafts

EFT's

0

0

0

18

0

0.00

0.00

0.00

0.00

0.00

18 0.00

Payment

0.00

0.00

0.00

150,948.25

0.00

150,948.25

Payable
Count

0

0

0

18

0

18
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SEWER AUTHORITY MID-COASTSIDE 
 

Staff Report 
 

 

TO: Honorable Board of Directors 
 

FROM: Kishen Prathivadi, General Manager 
 

BY: George Evans, Finance Officer 
 

SUBJECT: Monthly Revenue and Expense Report for Period Ending June 30, 
2026 

 

 

Executive Summary 
The purpose of this staff report is for the Board of Directors to review the budget reports 
for the period ending June 30, 2026. The General Budget Revenue for the period 
ending June 30, 2026, is $10.328M, which represents approximately 102.5% of the 
Annual General Budget. The General Budget Expense for period ending June 30, 2026, 
is $10.762M, which represents approximately 106.8% of the Annual General Budget. 

 

10,327,786 10,072,266 10,761,625 10,072,266 
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Expenses are approximately 6.8% ($689K) over revenue budget. A significant portion of 
that is attributable to infrastructure. It is worth noting that approximately $4.716M of our 
expenditures during FY 2025/26 ($2.814M CIP / $1.902M Non-Project Capital 
Expenditure) will be capitalized at year end. 
 
Fiscal Impact 
There is no fiscal impact from this report.  These are not the final Audited Reports. 
 
Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 3: “Consider long-term 
costs and ensure that finances are stable and understandable by the board, member 
agencies, and the public.” 
 
Background and Discussion/Report 
Attached please find the revenue and expenditures report for the period ending June 
30, 2026, which represents 100.0% of Fiscal Year 2025/26. 
 
General Budget 
The adopted General Budget for FY 2025/26 includes $10.072 million in revenue, of 
which $9.942 million is from member agency assessments, $60,035 is from NDWSCP 
fees. 
 
Cash Flow 
The cash balances in the various accounts as of June 30, 2026 were: 

Account Balance 

New A/P Checking Account $740,147.72 

A/P Checking Account $1,291.18 

Payroll Checking Account $59,485.46 

CA CLASS Statement $1,391,512.84 

LAIF Statement $326,202.25 

Total:  $2,518,639.45 
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Staff Recommendation 
Staff recommends that the Board accept the Revenue and Expense Report for period 
ending June 30, 2026. 
 
Supporting Documents 
Attachment A: Summarized Financial Statements for period ending June 30, 2026 
Attachment B: General Budget Report for period ending June 30, 2026 
Attachment C: Aging Receivable Report for period ending June 30, 2026 



June 30, 2026

ASSETS
Current Assets

Cash and Investment 3,350,259                      
Accounts Receivable 202,621                         
Interest Receivable -                                      
Prepaid Expense 219,709                         

Total Current Assets 3,772,588                     

Non-Current Assets
Advances -                                      
Capital Assets, Non-Depreciable 2,480,716                      
Capital Assets, Net of Accumulated Depreciation 21,521,838                   

Total Non-Current Assets 24,002,554                   

Total Assets 27,775,143                  

DEFERRED OUTFLOWS
Deferred Outflows of Resources 1,317,360                     

LIABILITIES
Current Liabilities

Accounts Payable 1,657,524                      
Accrued Expenses -                                      
Accrued Payroll 84,583                           
Accrued Compensated Absences - Current Portion 148,660                         
Agency Reserve Advances -                                      
Lease Liability 1                                     

Total Current Liabilities 1,890,768                     

Non-Current Liabilites
Loans Payable 93,542                           
Net Pension Liability 4,019,914                      
Accrued Compensated Absences - Non-Current Portion 216,249                         
Other Post Employment Benefits 622,097                         

Total Non-Current Liabilities 4,951,802                     

Total Liabilities 6,842,570                    

DEFERRED INFLOWS
Deferred Inflows of Resources 400,922                         

NET POSITION
Invested in Capital Assets, Net of Related Debt 23,909,012                   
Unrestricted (2,060,002)                    

Total Net Position 21,849,011                  

Sewer Authority Mid-Coastside
Statement of Net Position

June 30, 2026



 July 1, 2025 -         
June 30, 2026 

 Expected to 
Date 

 Variance 
Under/(Over) 

 FY2025/2026 
Budget 

OPERATING REVENUE
Operating and Maintenance Assessments 6,297,231                    6,297,231       -                            6,297,231           
Collection Assessments 687,251                       687,251           0                           687,251              
Other Income 55,340                          60,035             (4,695)                  60,035                

Total Operating Revenue 7,039,822                    7,044,517       (4,695)                  7,044,517          

OPERATING EXPENSES
Treatment 5,493,303                    4,421,345       (1,071,958)          4,421,345           
Collection 811,492                       763,556           (47,936)                763,556              
Laboratory 203,592                       212,013           8,421                   212,013              
Administration 1,801,128                    1,793,907       (7,220)                  1,793,907           
Infrastructure 3,263,602                    3,645,000       381,398               3,645,000           
Depreciation -                                     -                                                     - -                           

Total Operating Expense 11,573,117                  10,835,822                     737,295 10,835,822        

OPERATING LOSS (4,533,294)                   (3,791,305)                    (741,989) (3,791,305)         

NON-OPERATING REVENUES (EXPENSES)
Interest and Dividend Income 75,874                          70,000             5,874                   70,000                
Bad Debts -                                     -                        -                            -                           
Grant Revenue 254,341                       254,341               

Total Non-Operating Revenues (Expenses) 330,215                       70,000             260,215               70,000                

Increase Before Contributions (4,203,080)                   (3,721,305)      (481,775)              (3,721,305)         

Capital Contributions 3,645,000                    3,645,000       -                            3,645,000           

CHANGE IN NET POSITION (558,080)                      (76,305)           (481,775)             (76,305)               

Sewer Authority Mid-Coastside
Statement of Revenues, Expenses, and Changes in Net Position

July 1, 2025 through June 30, 2026



GENERAL BUDGET
Actual versus Budget 

07/01/2025 - 06/30/2026

 FY 2026 YTD
Actual 

 FY 2026 YTD Budget 
 FY 2026 Total 

Budget 

EXPENDITURES
Personnel

1 Wages 1,789,464                  1,786,300                  1,786,300                  (3,164)               (0%)
2 Premium Pay 163,313                      144,100                      144,100                      (19,213)             (13%)
3 Health Benefits 334,307                      354,596                      354,596                      20,289             6%
4 Retirement Cont. 544,533                      541,000                      541,000                      (3,533)               (1%)
5 Retiree Med/OPEB 43,578                        44,960                        44,960                        1,382                3%
6 Misc. Benefits 105,609                      110,856                      110,856                      5,247                5%
7 Subtotal 2,980,804                  2,981,812                  2,981,812                  1,008                0%

Non-Personnel
8 Legal Services 147,033                      235,000                      235,000                      87,967             37%
9 Engineering Services 143,756                      150,243                      150,243                      6,487                4%

10 Professional Services 898,273                      909,600                      909,600                      11,327             1%
11 Prof. Dues & Fees 73,722                        60,001                        60,001                        (13,721)             (23%)
12 Insurance Premiums 252,796                      249,982                      249,982                      (2,814)               (1%)
13 Misc. Expenses 108,349                      86,566                        86,566                        (21,783)             (25%)
14 Utilities 776,338                      806,297                      806,297                      29,959             4%
15 Travel & Training 48,564                        57,011                        57,011                        8,447                15%
16 Equipment Rental 52,427                        27,875                        27,875                        (24,552)             (88%)
17 Bldg & Maint Services 124,425                      148,100                      148,100                      23,675             16%
18 Chemicals 375,830                      445,863                      445,863                      70,033             16%
19 Permits & Licenses 59,283                        55,997                        55,997                        (3,286)               (6%)
20 Supplies 103,198                      120,178                      120,178                      16,980             14%
21 Equipment 2,544                          12,741                        12,741                        10,197             80%
22 All Infrastructure 4,509,885                  3,645,000                  3,645,000                  (864,885)           (24%)
23 Claims/Penalties 104,398                      80,000                        80,000                        (24,398)             (30%)
25 Subtotal 7,780,820                  7,090,454                  7,090,454                  (690,366)           (10%)

26 TOTAL 10,761,625               10,072,266               10,072,266               (689,359)          (7%)

 FY 2026 YTD
Actual 

 FY 2026 YTD Budget 
 FY 2026 Total 

Budget 
REVENUE
By Type:

27 JPA Assessments 9,942,231                  9,942,231                  9,942,231                  -                        0%
28 NDWSCP Fees 53,837                        60,035                        60,035                        (6,198)               (10%)
31 Interest Earnings 75,874                        70,000                        70,000                        5,874                8%
32 Misc. Revenue 255,844                      -                              -                                   

34 REVENUE TOTAL 10,327,786               10,072,266               10,072,266               255,520          3%

VARIANCE
Actual versus Budget

VARIANCE
Actual versus Budget

 Under/(Over) 
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Aging Report
Sewer Authority Mid-Coastside INVOICE DETAIL

Balance As Of: 6/30/2026

Age From Invoice Date

Age To Date: 6/30/2026

Account Number Account Name Account Status Account Class

0006 California State Parks

Tran. Type Number Date Due Date Description Current 30-60 60-90 90-120 >120 Unapplied Credit Account Balance

Active

Trans. Date

NDWSCP

Invoice INV01229 6/30/2026 7/31/2026 June 2026 Trucked
Waste

381.50 0.00 0.00 0.00 0.006/30/2026

381.50 0.00 0.00 0.00 0.00 381.500.00Account Total:

0010 City of Half Moon Bay

Tran. Type Number Date Due Date Description Current 30-60 60-90 90-120 >120 Unapplied Credit Account Balance

Active

Trans. Date

MAA

Invoice INV01206 4/30/2026 5/31/2026 Pass Through Invoices
April 2026

0.00 0.00 1,480.00 0.00 0.004/30/2026

Invoice INV01232 6/30/2026 8/31/2026 Pass Through Invoices
June 2026

1,744.66 0.00 0.00 0.00 0.006/30/2026

Invoice INV01241 5/31/2026 8/31/2026 Pass Through Invoice
May 2026

0.00 2,126.45 0.00 0.00 0.005/31/2026

1,744.66 2,126.45 1,480.00 0.00 0.00 5,351.110.00Account Total:

0011 American Portables

Tran. Type Number Date Due Date Description Current 30-60 60-90 90-120 >120 Unapplied Credit Account Balance

Active

Trans. Date

NDWSCP

Invoice INV01230 6/30/2026 7/31/2026 June 2026 Trucked
Waste

465.00 0.00 0.00 0.00 0.006/30/2026

465.00 0.00 0.00 0.00 0.00 465.000.00Account Total:

0080 Montara Water & Sanitary District

Tran. Type Number Date Due Date Description Current 30-60 60-90 90-120 >120 Unapplied Credit Account Balance

Active

Trans. Date

MAA

Invoice INV01224 6/1/2026 6/30/2026 O&M June 2026 173,326.25 0.00 0.00 0.00 0.006/1/2026

Invoice INV01227 6/1/2026 6/30/2026 Collections Service June
2026

21,762.92 0.00 0.00 0.00 0.006/1/2026

195,089.17 0.00 0.00 0.00 0.00 195,089.170.00Account Total:

0100 Rocket Farms

Tran. Type Number Date Due Date Description Current 30-60 60-90 90-120 >120 Unapplied Credit Account Balance

Active

Trans. Date

NDWSCP

Invoice INV01231 6/30/2026 7/31/2026 June 2026 AID/RORWW 5,204.98 0.00 0.00 0.00 0.006/30/2026

5,204.98 0.00 0.00 0.00 0.00 5,204.980.00Account Total:

202,885.31 2,126.45 1,480.00 0.00 0.00 0.00 206,491.76Report Total:Total Accounts: 5
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Revenue Code - Revenue Code Description Current 30-60 60-90 90-120 >120

Revenue Code Summary
Invoice and Penalty Revenue Code Aging

100-101 - NDWSCP Revenue - Trucked Waste 846.50 0.00 0.00 0.00 0.00

100-102 - NDWSCP Revenue - Rocket Farms 5,204.98 0.00 0.00 0.00 0.00

100-MWSD Admin - MWSD Administration 30,053.45 0.00 0.00 0.00 0.00

100-MWSD EC - MWSD Environmental Compliance 3,696.09 0.00 0.00 0.00 0.00

100-MWSD INFRST - MWSD Infrastructure 63,544.50 0.00 0.00 0.00 0.00

100-MWSD Treatment - MWSD Treatment 76,032.21 0.00 0.00 0.00 0.00

300-003 - Collections Service - MWSD 21,762.92 0.00 0.00 0.00 0.00

300-021 - CCS Repairs - HMB 1,744.66 2,126.45 1,480.00 0.00 0.00

202,885.31 2,126.45 1,480.00 0.00 0.00 206,491.76
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SEWER AUTHORITY MID-COASTSIDE 
 

Staff Report 
 

TO: Honorable Board of Directors 
 

FROM: Kishen Prathivadi, General Manager 
 

SUBJECT: Authorize the General Manager to Enter into a Contract with McGuire 
& Hester, the Progressive Design Build Contractor, for the 
Construction of the SAM Force Main in Montara 

 

 

Executive Summary 
The purpose of this report is to review the attached Guaranteed Maximum Price (GMP) 
for the SAM Force Main in Montara Replacement Project (FMM) and authorize the 
General Manager to enter into a contract with McGuire and Hester, the Progressive 
Design Build Contractor. 
 
 

Fiscal Impact 
The fiscal impact is $14,564,000 including the least expensive option for construction of 
$13,228,000 plus contingencies of $1,336,000. This will require a mid-year budget 
adjustment which will be adopted by the Board later. A draft proposed mid-year budget 
is attached. 
 

Strategic Plan Compliance  
The recommendation complies with the SAM Strategic Plan Goal 5.3: “Infrastructure, 
Operations, and Maintenance,”- “Develop a longest term reasonable perspective in 
concrete spending terms of potential alternative approaches to managing the system 
with the objective of decreasing long term costs and environmental impacts and 
increasing safety.” 
 
Background and Discussion/Report 
The Force Main in Montara (FMM) sewer replacement project will replace 13,395 feet of 
Ductile Iron pipe (DIP) with 13,654 feet of High-Density Polyethylene (HDPE) pipe, install 
air release valves and air vacuum release valves (18), and install four bypass stations. In 
addition, the project includes installation of 390 lineal feet of 10-inch HDPE pipe and tie-
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in to the Princeton force main system. Most of the pipeline installation will be completed 
by open cut methods, but to limit impacts to environmentally sensitive sites and Highway 
1/local traffic, there will be at least five locations utilizing Horizontal Direction Drilling 
(HDD) and two road crossings utilizing auger bore methods. The FMM is a portion of the 
Sewer Authority Mid-Coastside Intertie Pipeline System and due to multiple sewer spills 
from the FMM, the pipeline is required to be replaced by June 30, 2027, as part of a 
binding legal Consent Decree with Ecological Rights Foundation (ERF). 
 
On November 25, 2024, the SAM Board of Directors authorized the General Manager to 
enter into a Phase I Progressive Design Build Contract with McGuire & Hester and BKF 
Engineers (Formerly MNS). Since that time, SAM Staff, SRT Consultants, McGuire and 
Hester and BKF have been moving forward with designing a project alignment and 
completing environmental reports needed to obtain the permits required for this project. 
In accordance with the California Environmental Quality Act (CEQA), an initial study was 
adopted, and the project was approved by the SAM Board on April 27, 2026. A Coastal 
Permit Exemption was approved and issued by the San Mateo County Planning 
Department on May 19, 2026, with the support of the California Coastal Commission.   
 
Permitting agency requirements have been received and incorporated into the 100% 
Project Plans and Specifications. Unfortunately, the additional requirements of these 
agencies, particularly the California Transportation Commission (Caltrans), have 
significantly increased the cost of construction. In addition, the Authority experienced a 3-
month delay in the project schedule due to the slow review process of the permitting 
agencies. It is anticipated that all the permits will be issued within a week of this Board 
meeting.  
 
The Board of Directors of the Authority reviewed the GMP on July 13, 2026, and 
requested staff meet with member agency engineers and general managers to address 
questions that the Board had regarding the cost, timing, and design considerations that 
led to the 60% design and the GMP.  
 
On July 27, 2026, the Design-Build team of McGuire & Hester and BKF Engineers, SRT 
Engineers, and SAM staff met with representatives of the member agencies to discuss 
project design and cost questions. Representatives from the City of Half Moon Bay, 
Granada Sanitary District and Montara Water and Sanitary District attended the meeting. 
Discussions included specific design questions, measures that were incorporated into the 
design to provide the most cost-effective design, cost of delays to the project, and reasons 
for the exceptions that were listed in the GMP proposal. 
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Mc Guire and Hester have submitted a revised GMP to SAM that updates the deadlines 
for the pipe material and jack and bore quotes to be valid through August 31, 2026. In 
addition, Mc Guire and Hester have revised the list of exclusions to better reflect the 
reason for each item. 
 
Potential Super El Niño Impacts to Project  
It is forecasted that a “Super El Niño” will hit the Central Coast of California this year 
bringing heavy rains and flooding to the area. Should this occur, adverse weather will 
make it difficult and costly for McGuire and Hester to complete the project by June 30, 
2027. Given this anticipated weather, McGuire & Hester have included additional 
estimated costs to construct a pipeline during a wet winter including installing significant 
dewatering wells, constructing stronger trench shoring, the need for multiple mobilization 
costs and lost workdays during heavy rainfall. Much of the construction will occur adjacent 
to sensitive habitats that could also be negatively impacted by wet-weather construction 
activities. 
 
On July 13, 2026, the Board directed the Authority’s attorney to initiate negotiations with 
the Ecological Rights Foundation (ERF) to extend the construction deadline to June 30, 
2028. 
 
Guaranteed Maximum Price (GMP) for Construction 
Mc Guire and Hester have provided staff with a Guaranteed Maximum Price (GMP) that 
includes the additional measures needed for safe construction during a rainy winter 
(Option 1). Option 2 is the GMP to complete the work with a time extension to June 30, 
2028, requiring no additional dewatering of trenches or work during inclement weather.  
A summary of the costs for the options, including going to a competitive bid are provided 
in the following table. 
 

Guaranteed Maximum Price 

Option 1 - June 2027 

Project Completion 

Option 2 - June 2028 

Project Completion 

Project Contingencies  to 

Include in Budget 

$17,328,100 $13,228,000 $1,336,000 

 
 

Option 1 GMP is $17,328,100 with the requirement to work through an El Niño winter to 
complete construction by 6/30/2027. 
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Option 2 GMP is $13,228,000 with the ability to work with a time extension to complete 
the project during better weather conditions by 6/30/28. This will require ERF approval of 
the time extension. 
 
Option 3 is the cost of a decision to have the engineer complete final plans and 
specifications for bidding purposes. The Off-Ramp cost in the Phase I agreement is 
$128,454 to finalize the plans and specifications for the purpose of bidding. This option 
will delay award of the contract until at least February 2027, which will risk increasing the 
cost of materials and labor by a minimum of $100,000 per month based on current trends. 
 
Evaluation of Construction Cost 
SAM Staff and SRT Consultants reviewed Mc Guire and Hester’s detailed price estimate 
that led to their GMP and compared it with the 2024 Capital Improvement Program (CIP) 
estimate of $10,161,000. The combined costs of High-Density Polyethylene (HDPE) pipe 
materials and changes in agency requirements have added about $2.4 million to the 
construction costs estimated in 2024 CIP for the project. The remaining increase 
compared to the 2024 total can be attributed to cost escalation of other materials, 
increased cost of labor and the cost of design details that were not available for the 2024 
CIP cost estimate.    
 
The requirements to fill abandoned pipeline assets with low strength concrete rather than 
abandoning the pipes in place and to use concrete instead of native soil and gravel to 
backfill the new pipeline trenches within the California State Transportation Agency 
(Caltrans) right of way has increased the cost of construction. Caltrans and the County of 
San Mateo have required increased lengths of horizontal directional drilling pipeline to 
protect road improvements. Lastly, the costs associated with the final design of bypass 
vaults increased. The combined additional cost for these items is $1,608,059.   
 
The cost of pipeline materials needed for the project, especially High-Density 
Polyethylene (HDPE) pipe has steadily increased since October 2025, with this trend 
expected to continue into the fall of 2026. The pipeline cost estimate for the project in 
2024 was $500,000. The following table shows the increase in costs based on actual bids 
received for the project pipe material since October 2025. 
 
Based on staff’s evaluation of the costs included in the GMP, it is our opinion that the 
GMP Option 2 is a fair and competitive price for the construction of the Force Main in 
Montara. 
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Risk Assessment and Contingencies 
A Risk Register was developed by Staheli Trenchless to determine the risks associated 
with the project, the probability of the risk and the monetary impact of the risk. Staheli 
Trenchless is a subcontractor for the design consultant BKF (formally MNS). SAM Staff, 
SRT, Staheli Trenchless, McGuire and Hester and BKF were all involved in developing 
the list of risks, which party owns the risk, and what risks have a  high enough impact to 
be either mitigated or included in the contingencies. 
 
To reduce the risk of encountering granitic rock, a geophysical survey was conducted 
that determined the risk was low for the Horizontal Directional Drilling (HDD) location of 
HDD #2. This reduced the cost of purchasing additional drilling equipment and the 
estimated number of working days required to complete the horizontal directional drilling 
at that location. The budget for the HDD work was reduced by $1,200,000 for that item.  
 
The risk of utility conflicts was reduced by designing around utilities based on the results 
of potholing prior to completion of the final plans. Completing potholing resulted in 
design changes that reduced delays, improved public safety and allowed shallower 
HDD alignments that will save money and construction time.  
 
Other risks, such as supply chain cost increases and weather-related delays, could not 
be mitigated and are included in the contingency of $1,306,000. The cost of a risk that is  
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accounted for in the risk register will be available in the amount that was agreed by all 
parties to be available if that risk is encountered. Any cost above that amount is the 
responsibility of the owner of that risk. The attached contract includes a description of 
the contingencies per the Risk Register, who owns the risk and the monetary value that 
was assigned to that risk. Any use of contingencies will require prior approval by SAM. 
 
The total project contingency is the sum of all anticipated risks with an additional 
$500,000 for unanticipated risks. The total of all contingencies is 10% of the 
construction cost. Typically, a contingency of 15% is added to the project construction 
bid and the risk value is not negotiated prior to commencement of construction.  The 
following table identifies the contingency amount attributable to the contractor and to 
SAM based on the Risk Register. 
 

  

CONTRACTOR RISK CONTINGENCY  $480,000 

SAM RISK CONTINGENCY $326,000 

ADDITIONAL CONTINGENCY FOR SAM RISK $500,000 

TOTAL $1,306,000 

 
Exceptions/Clarifications to GMP 
At the July 13, 2026, meeting, the Board was concerned about the costs associated 
with the exceptions/clarifications that were listed in the GMP Proposal by McGuire and 
Hester. These exceptions are clarifications of what was included and was not included 
in the GMP Proposal. Several contingency items were discussed further with McGuire 
and Hester and subsequently removed from the proposal. An updated GMP was 
provided to SAM on July 31, 2026, to better understand the exceptions and 
clarifications. 
 
Exceptions provided in the updated proposal are either items that were due to design 
conflicts or determined to no longer be needed, or items that are included in the 
Contingencies, if the need arises during construction. 
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Review of Proposed Contract 
SAM provided a preliminary draft agreement to the member agencies after the July 13, 
2026 Board meeting for review. A Microsoft Word version of the contract was provided 
to and comments received from the attorney for the City of Half Moon Bay, Burke, 
Williams & Sorensen, LLP. These comments have been incorporated into the contract 
documents. 
 
Anticipated Total Construction Budget  
In addition to the construction contract, there is a need for inspection, testing, project 
engineering and surveying, public outreach, and environmental monitoring services.  
Proposals for each of the “Other Construction Costs” have been received by the Authority 
and if the GMP Contract is approved by the Board, staff will return at the next meeting 
with the additional contracts to be approved by the Board. 
 
The following table provides a summary of all the anticipated costs associated with the 
construction of the Force Main in Montara Replacement Project.  BAGG Engineering’s 
bid has replaced the estimate provided in the previous staff report. 
 

 
 
Analysis of Options 
As previously discussed, Option 1 with a June 30, 2027, completion date is too 
expensive, risks damaging the environment due to completing construction during a 
Super El Niño winter and is not likely to be completed by June 30, 2027. Option 3 would 
put SAM into the situation of being at the mercy of obtaining a low bid, which due to 
inflation would likely be more expensive than Option 2 and open to multiple change 

TOTAL FORCE MAIN CONSTRUCTION COSTS

Option 1-June 2027 Option 2-June 2028
Project Completion Project Completion

Guaranteed Maximum Price 17,328,100.00$          13,228,000.00$  
Contingencies 1,306,000.00$            1,306,000.00$    
Total Construction Contract 18,634,100.00$          14,534,000.00$  

SAM Engineering Support - SRT 500,000.00$                500,000.00$        
Public Outreach Communications-KSC 75,000.00$                  75,000.00$          
Mitigation Monitoring Consultants-BKF 426,938.00$                426,938.00$        
Construction Testing Services -BAGG 151,000.00$                151,000.00$        
Construction Inspection Services -MCM 800,000.00$                800,000.00$        
Other Construction Costs 1,952,938.00$            1,952,938.00$    
Grand Total Cost 20,587,038.00$          16,486,938.00$  
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orders which will need a higher project contingency. Both Option 2 and Option 3 require 
SAM to request ERF to agree to an extension of the project completion date to June 30, 
2028. 
 
Option 2 has the lowest GMP and a risk register that summarizes the cost for change 
orders that could be encountered. The cost of a risk that is encountered is covered by 
the amount in the risk register and anything above that amount is the responsibility of 
the owner of that risk. Approval of Option 2 will allow SAM to purchase the pipe 
materials now to manage the risk of price inflation for those products and save money.   
 
If the Board approves Option 2 and the Phase II Design Build Contract with McGuire and 
Hester today, it is anticipated that a Notice to Proceed (NTP) will be issued before August 
28, 2026, allowing the contractor to issue a purchase order for materials by August 31, 
2026.This is contingent on ERF’s approval of an extension of the project completion date 
to June 30, 2028. 
 
Mid-Year Budget Adjustment : A proposed draft mid-year budget adjustment is attached 
which the General Manager would like to send out to Member agencies. If the Board 
chooses the lower cost option 2, of the total project cost of $16,486,938 it is proposed to 
budget a total of $12,150,000 for the fiscal year 26-27 and the balance will be included in 
the budget for fiscal year 27-28. 
 
Recommendation: 
It is recommended by staff that the Board authorize the General Manager to enter into a 
Progressive Design Build Phase 2 Contract with McGuire & Hester for Option 2 - Not to 
Exceed Amount of $13,228,000, contingent upon obtaining a time extension from ERF to 
complete the project by June 30, 2028 and send the attached Draft Mid-Year budget 
adjustment to Member Agencies for approval. 
 
Attachments: 
Attachment A: McGuire and Hester Guaranteed Maximum Price Proposal-rev.1 dated                
7/31/26. 
Attachment B: Progressive Design Build Contract for the Project with Attachments. 
Attachment C: Proposed draft mid-year budget adjustment for fiscal year 26-27 



 

 

 

 

July 31, 2026 

 

To: Kishen Prathivadi  

      General Manager 

      Sewer Authority Mid-Coastside 

 

RE: Force Main in Montara Replacement Project – Guaranteed Maximum Price Proposal –          

Rev 1 

 

Dear Mr. Prathivadi, 

 

We are pleased to submit our GMP pricing proposal for the Force Main in Montara Replacement 

Project, Phase 2, Construction Services.  

 

Our pricing is based on the 60% design drawing set and project specifications provided by MNS 

Engineers. The SOW of work to include:  

The replacement of 13,395 feet of 12-to-14-inch diameter Ductile Iron Pipe (DIP) with 13,654 

feet of HDPE pipe, installing air release valves and air vacuum release valves (18 total), blowoff 

valves (4 total) and installing four bypass stations. And the installation of 390 lineal feet of 10-

inch HDPE pipe and tie-in to the Princeton force main system.  

The pipeline replacement will require a combination of open-cut trench installation, horizontal 

directional drilling through environmentally sensitive areas, and boring under HWY 1 in two 

locations.  

 

Option 1: Attempt to complete the project on or before June 30, 2027…………..$17,328,100.00 

 

Option 2: Extend the completion date by one year to June 30, 2028…………….$13,228,000.00 

 

 Clarifications: 

 

• Jack and bore subcontract includes one mobilization only. 

• Jack and bore subcontract pricing expires 8/31/26. 

• Piping materials quote pricing 7/31/26. (M&H will cover any increases to this until 

8/31/26) 

• No work will be done the day before the pumpkin festival, Friday 10/16/26. 

• Specification S312316: Calls for slurry backfill in paved areas only. Detail 3, DWG C-32 calls 

for slurry backfill in all trenches. We are deferring to DWG C-32. 

• Detail 3, DWG C-32: Calls for 3” cold mill and AC overlay for entire width of lane. We are not 

open-cut trenching any road parallel sections of asphalt, so this is not applicable. We are 

assuming a 12” cut on either side of the trench in perpendicular road crossings. 

• The drawings show Class II AB backfill for bypass vaults and the Princeton connection vault. 

We are assuming that slurry backfill will be acceptable in these locations along with the 

trench. 



 

 

 

• Our pricing includes engineering support during construction, submittal reviews, RFI 

review and response, construction observation, survey, layout and staking, and record 

drawings. 

• Option 2 does not contain any cost for dewatering. If needed, dewatering will come out of 

the contingency fund. 

• This pricing does not include $480,000 construction contingency identified in the Risk 

Matrix. This cost will be carried by the owner in the owner’s contingency. 

• We have included the costs for hydrostatic testing of the new system. 

• We have included tracer wires for all HDD installed pipe. 

• Because of the shortened construction window and an expected wetter than normal winter 

in 2026-2027, we cannot guarantee our ability to complete the project as presented in 

Option 1 on or before June 30, 2027. 

• The production rates of some tasks are based on a consistent supply of bulk cement. Freight 

delays due to site logistics, unforeseen conditions, or traffic delays may impact the 

production rate. 

• The warranty period included in our pricing shall not exceed one year from the date of 

substantial completion of the project scope. 

• HDD pricing is based on drilling in sand, silt, or clay and does not include drilling through 

rock or cobble. 

 

Exclusions: 

 

• No costs for video inspection of completed systems have been included. 

• We have not included costs for air testing any part of the new system. 

• We are excluding the costs for the rock and fabric below the pipe bedding as shown in Detail 

3 on DWG C-32. 

• We have not included costs for engineered calculations for HDD operations. 

• We are excluding the cost of gyro location of HDD pipe. 

• We have not included costs for the removal or relocation of existing utilities. 

• We have not included costs for handling, removal, or disposal of hazardous or contaminated 

substances. 

• No costs have been included for utility settlement, vibration monitoring, sound monitoring, 

or associated mitigation measures. 

• Our pricing does not include labor requirements for local hires or any Disadvantaged 

Business Enterprise (DBE) requirements. 

• We have not included any costs associated with third party testing or inspection. 

• Environmental, paleontological, and cultural monitoring costs have not been included. 

• Biological resources compliance costs are not included.  

 

Thank you for the opportunity to provide our proposal. If you have any questions, please don’t 

hesitate to contact us. 



 

 

 

 

 

Sincerely, 

McGuire and Hester 

Wade Schell 
Wade Schell 

Preconstruction Manager 
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STANDARD TERMS AND CONDITIONS 

1. Price based on the award of the complete scope of work included herein. 
2. All other work not specifically included shall be considered excluded from this proposal. 
3. The inclusions, exclusions, and clarifications noted in this proposal shall be made a part of the contract and shall supersede any 

conflicting provisions. 
4. Change order work to include 10% markup for project overhead and 15% markup for profit.  Work performed on a T&M basis will be 

paid according to the latest M&H labor and equipment rate sheets. 
5. This proposal is valid for (30) days from the date of this proposal. 
6. Payments are due within 30 days of invoice.  Late payments subject to 1½% monthly finance charge. 
7. Retention (5% max.) to be released within 35 days of M&H final billing. 
8. Retention monies withheld to be deposited in an escrow account with M&H as the beneficial owner. 
9. Project schedule to be mutually agreeable and will allow M&H to perform its work in an efficient sequence and manner.  M&H to 

receive a copy of the baseline and subsequent schedule updates. 
10. Client to provide unobstructed access to all areas of work. 
11. Work requested during or near inclement weather or wet jobsite conditions may result in additional costs. 
12. On-site construction water to be provided by client. Hydrant meter and imported water costs by others. 
13. Proposal based on a contract agreement that is mutually agreeable. 
14. M&H carries the following insurance limits with admitted “A” rated insurance carriers: 

a. $2,000,000 - General Liability 
b. $2,000,000 - Auto Liability 
c. $1,000,000 - Employers Liability (Workers Compensation) 
d. $5,000,000 - Pollution Liability 
e. $25,000,000 - Excess Liability coverage (attaches over General, Auto, & Employers Liability) 
f. $10,000,000 - Builders Risk/Installation coverage 
g. $1,000,000 - Earthquake and Flood (subject to specific exclusions) 
h. $2,000,000 -Design/Build Professional Liability 

15. Additional costs apply for the following insurance enhancements: Railroad Protective Liability, Longshoreman/Harbor Workers, 
Federal Employers Liability Act, Job Specific Pollution Liability, or other. 

16. OCIP / CCIP Policies including deductibles, are subject to M&H review and approval. 
17. Any cancellation or modification of Owner or General Contractor procured Wrap Up (OCIP or CCIP) insurance will result in 

reimbursement to Contractor or Subcontractor tier to procure equivalent coverage.  To the extent equivalent insurance is 
unavailable, or a gap in coverage does occur as a result of cancellation or modification, Owner or General Contractor shall reimburse 
contractor and/or subcontractor tier for all costs incurred for any and all claims. 

18. This proposal includes and follows McGuire and Hester’s Site Specific Covid-19 Response Protocol dated 5/6/2020.  M&H’s Site Safety 
Representative (SSR) is considered a senior member of the proposed crew.  Third party Jobsite Safety Accountability Supervisor (JSAS), 
if required, is not included in this proposal.  Overall site safety is the responsibility of the Owner, or General Contractor which includes 
providing adequate social distance space for M&H to productively and safely perform our work, and in accordance with CalOSHA and 
CDPH requirements. 

19. During a Force Majeure or similar event (strikes, lockouts, terrorism, acts of God, pandemics, changes in law/governmental actions 

(tariffs or duties) there may be material, equipment, trucking and/or manpower shortages, impacts to the work, or supply chain 

issues.  McGuire and Hester will do our best to mitigate these issues, but will not be held liable for delays, or impacts to the project 

schedule and/or costs associated with such impacts. 
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Progressive Design-Build Agreement  
 

This document has important legal consequences. Consultation with 
an attorney is recommended with respect to its completion or modification. 

 
 
 
This AGREEMENT is made as of the        day of                  in 
the year of 2026       , by and between the following parties, for services in connection with the Project 
identified below: 
 
OWNER: 
(Name and address) 
Sewer Authority Mid-Coastside 
Rep: Kishen Prathivadi, PE, PMP, General Manager 
1000 N. Cabrillo Highway, Half Moon Bay, CA 94019 
kishen@samcleanswater.org 
650-726-0124 (office) 
 
DESIGN-BUILDER: 
(Name and address) 
McGuire & Hester, A California Corporation 
Rep: Bruce Daseking, Executive VP, Business Development 
9009 Railroad Avenue, Oakland, CA 94603 
bdaseking@mcguireandhester.com 
510-632-7676 (phone) 
510-562-5209 (fax) 
 
PROJECT: 
(Include Project name and location as it will appear in the Contract Documents) 
SAM Force Main Replacement in Montara 
San Mateo County, CA 
 
 
 
 
 
 
In consideration of the mutual covenants and obligations contained herein, Owner and Design-Builder agree as set 
forth herein. 
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Article 1 
 

Design-Builder’s Services and Responsibilities 

1.1 General Services. 

1.1.1 Owner shall provide Design-Builder with Owner’s Project Criteria describing Owner’s 
program requirements and objectives for the Project as set forth in Exhibit A. Owner’s Project 
Criteria shall include Owner’s use, space, price, time, site, performance, and expandability 
requirements. Owner’s Project Criteria may include conceptual documents, design specifications, 
design performance specifications, and other technical materials and requirements prepared by or 
for Owner. Design-Builder acknowledges that the Owner’s Project Criteria are provided for 
purposes of establishing the Owner’s requirements and objectives for the Project and that Design-
Builder remains responsible for compliance with all applicable federal, state, and local laws, 
regulations, codes, permit requirements, and professional standards applicable to the design and 
construction of the Work.   

1.1.2 If Owner’s Project Criteria have not been developed prior to the execution of this 
Agreement, Design-Builder will assist Owner in developing Owner’s Project Criteria, with such 
service deemed to be an additional service for which additional compensation shall be paid by 
Owner to Design-Builder. If Owner has developed Owner’s Project Criteria prior to executing this 
Agreement, Design-Builder shall review and prepare a written evaluation of such criteria, including 
recommendations to Owner for different and innovative approaches to the design and construction 
of the Project. The parties shall meet to discuss Design-Builder’s written evaluation of Owner’s 
Project Criteria and agree upon what revisions, if any, should be made to such criteria. Design-
Builder’s review shall include identification of any apparent conflicts with applicable laws, 
regulations, permits, or governmental requirements known to Design-Builder. 

1.2 Phased Services.  

1.2.1 Phase 1 Services. Design-Builder shall perform the services of design, pricing, and other 
services for the Project based on Owner’s Project Criteria, as may be revised in accordance with 
Section 1.1 hereof, as set forth in Exhibit B, Scope of Services. Design-Builder shall perform such 
services to the level of completion required for Design-Builder and Owner to establish the Contract 
Price for Phase 2, as set forth in Section 1.3 below. The Contract Price for Phase 2 shall be 
developed during Phase 1 on an “open-book” basis. Design-Builder’s Compensation for Phase 1 
Services is set forth in Section 6.1.1 herein. The level of completion required for Phase 1 Services 
is defined in Exhibit B, Scope of Services (either as a percentage of design completion or by defined 
deliverables). 

1.2.2 Phase 2 Services. Design-Builder’s Phase 2 services shall consist of the completion of 
design services for the Project, the procurement of all materials and equipment for the Project, the 
performance of construction services for the Project, the start-up, testing, and commissioning of 
the Project, and the provision of warranty services, all as further described in the Contract Price 
Amendment. Upon receipt of Design-Builder’s proposed Contract Price for Phase 2, Owner may 
proceed as set forth in Section 1.3.  Design-Builder shall perform the Phase 2 Services in 
accordance with all applicable Legal Requirements, including applicable requirements governing 
public works projects, prevailing wages, labor compliance, environmental mitigation measures, and 
permitting requirements. 

1.3 Proposal. Upon completion of the Phase 1 Services and any other Basis of Design Documents 
upon which the parties may agree, Design-Builder shall submit a proposal to Owner (the “Proposal”) for the 
completion of the design and construction for the Project for the Contract Price, which may be based on 
Lump Sum or Design-Builder’s Fee and Cost of the Work with an option for a Guaranteed Maximum Price 
(GMP).  
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1.3.1 The Proposal shall include the following unless the parties mutually agree otherwise:   

1.3.1.1 The Contract Price that may be based on a Lump Sum or Design-Builder’s Fee 
and Cost of the Work, with an option for a GMP, which shall be the sum of: 

i Design-Builder’s Fee as defined in Section 6.4.1 hereof;  

ii The estimated Cost of the Work as defined in Section 6.5 hereof, inclusive of 
any Design-Builder’s Contingency as defined in Section 6.6.2 hereof; and  

iii If applicable, any prices established under Section 6.1.3 hereof; 

1.3.1.2 The Basis of Design Documents, which may include, by way of example, Owner’s 
Project Criteria, which are set forth in detail and are attached to the Proposal; 

1.3.1.3 A list of the assumptions and clarifications made by Design-Builder in the 
preparation of the Proposal, which list is intended to supplement the information contained 
in the drawings and specifications and is specifically included as part of the Basis of Design 
Documents; 

1.3.1.4 The Scheduled Substantial Completion Date upon which the Proposal is based, 
to the extent said date has not already been established under Section 5.2.1 hereof, and 
a schedule upon which the Scheduled Substantial Completion Date is based and a Project 
Schedule for the Work; 

1.3.1.5 If applicable, a list of Allowance Items, Allowance Values, and a statement of 
their basis; 

1.3.1.6 If applicable, a schedule of alternate prices; 

1.3.1.7 If applicable, a schedule of unit prices; 

1.3.1.8 If applicable, a statement of Additional Services which may be performed but 
which are not included in the Proposal, and which, if performed, shall be the basis for an 
increase in the Contract Price and/or Contract Time(s);  

1.3.1.9 If applicable, a Savings provision; 

1.3.1.10 If applicable, Performance Incentives;  

1.3.1.11 The time limit for acceptance of the Proposal; and 

1.3.1.12 An Owner’s permit list, a list detailing the permits and governmental approvals 
that Owner will bear responsibility to obtain. 

1.3.1.13 The Proposal shall identify any permits, governmental approvals, utility 
approvals, or other third-party approvals required for completion of the Project and shall 
identify the party responsible for obtaining each such approval. 

1.3.2 Review and Adjustment to Proposal. 

1.3.2.1 After submission of the Proposal, Design-Builder and Owner shall meet to discuss 
and review the Proposal. If Owner has any comments regarding the Proposal or finds any 
inconsistencies or inaccuracies in the information presented, it shall promptly give written 
notice to Design-Builder of such comments or findings. If appropriate, Design-Builder shall, 
upon receipt of Owner’s notice, make appropriate adjustments to the Proposal. Owner’s 
review, comments, or approval of the Proposal shall not constitute approval of Design-
Builder’s means, methods, sequencing, or professional design responsibility.  
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1.3.2.2 Acceptance of Proposal. If Owner accepts the Proposal, as may be amended by 
Design-Builder, the Contract Price and its basis shall be set forth in an amendment to this 
Agreement, when mutually agreed between the parties (Contract Price Amendment).  
Once the parties have agreed upon the Contract Price and Owner has issued a Notice to 
Proceed with Phase 2, Design-Builder shall perform the Phase 2 Services, all as further 
described in the Contract Price Amendment, as it may be revised. 

1.3.2.3 Failure to Accept the Proposal. If Owner rejects the Proposal, or fails to notify 
Design-Builder in writing on or before the date specified in the Proposal that it accepts the 
Proposal, the Proposal shall be deemed withdrawn and of no effect. In such event, Owner 
and Design-Builder shall meet and confer as to how the Project will proceed, with Owner 
having the following options: 

i Owner may suggest modifications to the Proposal, whereupon, if such 
modifications are accepted in writing by Design-Builder, the Proposal shall be 
deemed accepted and the parties shall proceed in accordance with Section 
1.3.2.2 above; 

ii Owner may authorize Design-Builder to continue to proceed with the Work 
based on reimbursement as provided in Section 6.1.2 hereof without a 
Contract Price, in which case all references in this Agreement to the Contract 
Price shall not be applicable; or 

iii Owner may terminate this Agreement for convenience in accordance with 
Article 8 hereof. 

Article 2 
 

Contract Documents 

2.1 The Contract Documents are comprised of the following: 

2.1.1 All written modifications, amendments, minor changes, and Change Orders to this 
Agreement issued in accordance with DBIA Document No. 535, Standard Form of General 
Conditions of Contract Agreement Between Owner and Design-Builder (2022 Edition) (“General 
Conditions of Contract”); 

2.1.2 The Contract Price Amendment or the Proposal accepted by Owner in accordance with 
Section 1.3 above. 

2.1.3 This Agreement, including all exhibits (list for example, performance standard 
requirements, performance incentive arrangements, markup exhibits, allowances, unit prices, or 
exhibit detailing offsite reimbursable personnel) but excluding, if applicable, the Contract Price 
Amendment;  

2.1.4 The General Conditions of Contract; 

2.1.5 Construction Documents prepared and approved in accordance with Section 2.4 of the 
General Conditions of Contract;  

2.1.6 Exhibit B, Scope of Services; and 

2.1.7 The following other documents:  

2.1.7.1 Exhibit A, Owners Criteria 

2.1.7.2 Exhibit B, Phase 2 Supplemental Conditions;  
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2.1.7.3 Exhibit C, Insurance and Bond Requirements 

2.1.7.4 Exhibit D, Non-Collusion Declaration 

2.1.7.5 Guaranteed Maximum Price Proposal 

2.1.7.6 Risk Register 

2.1.7.7 Applicable laws, regulations, permits, and governmental approvals shall be 
deemed incorporated into the Contract Documents to the extent applicable to the Work. 

Article 3 
 

Interpretation and Intent 

3.1 Design-Builder and Owner, at the time of acceptance of the Proposal by Owner in accordance with 
Section 1.3 hereof, shall carefully review all the Contract Documents, including the various documents 
comprising the Basis of Design Documents for any conflicts or ambiguities. Design-Builder and Owner will 
discuss and resolve any identified conflicts or ambiguities prior to execution of the Agreement, or if 
applicable, prior to Owner’s acceptance of the Proposal. 

3.2 The Contract Documents are intended to permit the parties to complete the Work and all obligations 
required by the Contract Documents within the Contract Time(s) for the Contract Price. The Contract 
Documents are intended to be complementary and interpreted in harmony so as to avoid conflict, with 
words and phrases interpreted in a manner consistent with construction and design industry standards. In 
the event inconsistencies, conflicts, or ambiguities between or among the Contract Documents are 
discovered after Owner’s acceptance of the Proposal, Design-Builder and Owner shall attempt to resolve 
any ambiguity, conflict, or inconsistency informally, recognizing that the Contract Documents shall take 
precedence in the order in which they are listed in Section 2.1 hereof. (Note, the parties are strongly encouraged to 
establish in the Contract Price Amendment or Proposal (as applicable) the priority of the various documents comprising such exhibit 
or proposal.) 

3.3 Terms, words, and phrases used in the Contract Documents, including this Agreement, shall have 
the meanings given them in the General Conditions of Contract.  

3.4 If Owner’s Project Criteria contain design specifications: (a) Design-Builder is entitled to reasonably 
rely on the accuracy of the information represented in the design specifications and their compatibility with 
other information set forth in Owner’s Project Criteria, including any design performance specifications; and 
(b) Design-Builder shall be entitled to an adjustment in its Contract Price and/or Contract Time(s) to the 
extent Design-Builder’s cost and/or time of performance have been adversely impacted by such inaccurate 
design specification. Nothing herein relieves Design-Builder of its obligation to perform professional 
services in accordance with applicable standards of care, applicable codes, and governmental 
requirements.  

3.5 The Contract Documents form the entire agreement between Owner and Design-Builder and by 
incorporation herein are as fully binding on the parties as if repeated herein. No oral representations or 
other agreements have been made by the parties except as specifically stated in the Contract Documents.  
Nothing contained in this Agreement shall be construed as a waiver of any requirement imposed upon 
Owner or Design-Builder by applicable law, including requirements applicable to public agencies and public 
works projects  
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Article 4 
 

Ownership of Work Product 

4.1 Work Product. All drawings, specifications and other documents and electronic data, including such 
documents identified in the General Conditions of Contract, furnished by Design-Builder to Owner under 
this Agreement (“Work Product”) are deemed to be instruments of service and Design-Builder shall retain 
the ownership and property interests therein, including but not limited to any intellectual property rights, 
copyrights, and/or patents, subject to the provisions set forth in Sections 4.2 through 4.5 below.  
Notwithstanding the foregoing, Design-Builder grants Owner a perpetual, irrevocable, royalty-free license 
to use, reproduce, distribute, and modify the Work Product for purposes related to the Project, including 
operation, maintenance, repair, modification, replacement, completion, and future improvements to the 
Project. 

4.2 Owner’s License upon Project Completion and Payment in Full to Design-Builder. Upon Owner’s 
payment in full for all Work performed under the Contract Documents, Design-Builder shall grant Owner a 
perpetual license to use the Work Product in connection with Owner’s occupancy of the Project, conditioned 
on Owner’s express understanding that its alteration of the Work Product without the involvement of Design-
Builder is at Owner’s sole risk and without liability or legal exposure to Design-Builder or anyone working 
by or through Design-Builder, including Design Consultants of any tier (collectively the “Indemnified 
Parties”), and on the Owner’s obligation to provide the indemnity set forth in Section 4.5 herein.   

4.3 Owner’s License upon Owner’s Termination for Convenience or Design-Builder’s Election to 
Terminate. If Owner terminates this Agreement for its convenience as set forth in Article 8 hereof, or if 
Design-Builder elects to terminate this Agreement in accordance with Section 11.4 of the General 
Conditions of Contract, Design-Builder shall, upon Owner’s payment in full of the amounts due Design-
Builder under the Contract Documents, grant Owner a limited license to use the Work Product to complete 
the Project and subsequently occupy the Project, and Owner shall thereafter have the same rights as set 
forth in Section 4.2 above, conditioned on the following:  

4.3.1 Use of the Work Product is at Owner’s sole risk without liability or legal exposure to any 
Indemnified Party, and on the Owner’s obligation to provide the indemnity set forth in Section 4.5 
herein, and 

4.4 Owner’s License upon Design-Builder’s Default. If this Agreement is terminated due to Design-
Builder’s default pursuant to Section 11.2 of the General Conditions of Contract, then Design-Builder grants 
Owner a limited license to use the Work Product to complete the Project and subsequently occupy the 
Project, and Owner shall thereafter have the same rights and obligations as set forth in Section 4.2 above. 
Notwithstanding the preceding sentence, if it is ultimately determined that Design-Builder was not in default, 
Owner shall be deemed to have terminated the Agreement for convenience, and Design-Builder shall be 
entitled to the rights and remedies set forth in Section 4.3 above. Such license shall become effective 
immediately upon termination due to Design-Builder default and shall not require additional payment by 
Owner beyond amounts properly due under the Contract Documents.  

4.5 Owner’s Indemnification for Use of Work Product. Owner shall not be responsible for claims arising 
from Design-Builder’s negligent acts, errors, omissions, breach of contract, or failure to comply with 
applicable professional standards. To the extent permitted by law, Owner shall only be responsible for 
claims arising solely from Owner’s unauthorized modification of Work Product after completion of the 
Project without involvement of Design-Builder. 

Article 5 
 

Contract Time 

5.1 Date of Commencement. The Phase 1 Services shall commence within five (5) days of Design-
Builder’s receipt of Owner’s Notice to Proceed unless the parties mutually agree otherwise in writing. The 
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Work shall commence within five (5) days of Design-Builder’s receipt of Owner’s Notice to Proceed for 
Phase 2 Services (“Date of Commencement”) if the Proposal is accepted and the Contract Price 
Amendment is amended to this Agreement unless the parties mutually agree otherwise in writing.  

5.2 Substantial Completion and Final Completion. 

5.2.1 Substantial Completion of the entire Work shall be achieved no later than June 30, 2028       
 

 The parties agree that the definition for Substantial Completion set forth in Section 1.2.19 
of the General Conditions of Contract is hereby modified to read as follows:   

“Substantial Completion is the date on which the Work, or an agreed upon portion of the Work, is 
sufficiently complete in accordance with the Contract Documents so that Owner can occupy and 
use the Project or a portion thereof for its intended purposes, provided, however, that Substantial 
Completion shall be deemed to have been achieved no later than the date of issuance of a 
Temporary Certificate of Occupancy issued by the local building official, if a Temporary Certificate 
of Occupancy is applicable to the Project.” 

5.2.2 Interim milestones and/or Substantial Completion of identified portions of the Work shall 
be achieved as follows: (Insert any interim milestones (“Scheduled Interim Milestone Dates”) for 
portions of the Work with different scheduled dates for Substantial Completion.) 

5.2.3 Final Completion of the Work or identified portions of the Work shall be achieved as 
expeditiously as reasonably practicable. Final Completion is the date when all Work is complete 
pursuant to the definition of Final Completion set forth in Section 1.2.8 of the General Conditions 
of Contract.  Design-Builder shall diligently pursue Final Completion and shall not unreasonably 
delay completion of punch list items, closeout documentation, testing, commissioning, record 
drawings, warranties, manuals, or other required deliverables. 

5.2.4 All of the dates set forth in this Article 5 (“Contract Time(s)”) shall be subject to adjustment 
in accordance with the General Conditions of Contract. Design-Builder shall provide timely notice 
and supporting documentation for any request for adjustment to Contract Time in accordance with 
the Contract Documents.  

5.3 Time is of the Essence. Owner and Design-Builder mutually agree that time is of the essence with 
respect to the dates and times set forth in the Contract Documents. 

5.4 Liquidated Damages. Design-Builder understands that if Substantial Completion is not attained by 
the Scheduled Substantial Completion Date, Owner will suffer damages which are difficult to determine and 
accurately specify. Design-Builder agrees that if Substantial Completion is not attained by June 30, 2028       
”, Design-Builder shall pay Owner  ONE THOUSAND Dollars ($1,000) as liquidated damages for each day 
that Substantial Completion extends beyond the LD Date.  
 

 
 

 

5.5 Any liquidated damages assessed pursuant to this Agreement shall be in lieu of all liability for any 
and all extra costs, losses, expenses, claims, penalties, and any other damages, whether special or 
consequential, and of whatsoever nature, incurred by Owner which are occasioned by any delay in 
achieving Substantial Completion, Interim Milestone Dates (if any), or Final Completion.  
 

 
 Early Completion Bonus. N/A  
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5.6 Owner’s Review Time. The parties have established the following maximum and minimum amount 
of time for Owner to review Design Submissions and the Project Schedule or any updates thereto unless 
the parties agree in writing otherwise.   

5.6.1 Owner shall have a minimum of 14 Business days of receipt by Owner to review all Design 
Submissions, the Project Schedule, and any updates thereto.   

5.6.2 Owner shall review and (if applicable) provide a response to Design-Builder on all Design 
Submissions, the Project Schedule, and any updates thereto within 14 Business days of receipt by 
Owner. 

5.6.3 Owner review, comment, or approval shall not relieve Design-Builder of responsibility for 
compliance with the Contract Documents, applicable laws, professional standards, or 
completeness of the Work 

Article 6 
 

Contract Price 

6.1 Contract Price. 

6.1.1 Phase 1 Services were completed under a separate contract.. 

6.1.2 For Phase 2 Services, Owner shall pay Design-Builder in accordance with Article 6 of the 
General Conditions of Contract a contract price (“Contract Price”) equal to the Lump Sum amount 
set forth in Section 6.2 hereof or in the Contract Price Amendment, or equal to the Design-Builder’s 
Fee (as defined in Section 6.4 hereof) plus the Cost of the Work (as defined in Section 6.5 hereof), 
subject to any GMP established in Section 6.6 hereof or as set forth in the Contract Price 
Amendment and any adjustments made in accordance with the General Conditions of Contract.   

6.1.3 For the specific Work set forth below, Owner agrees to pay Design-Builder, as part of the 
Contract Price, on the following basis: (This is an optional section intended to provide the parties with flexibility to 
identify and price limited services.) 

6.2 Guaranteed Maximum Price.  Owner shall pay Design-Builder in accordance with Article 6 of the 
General Conditions of Contract the sum of Thirteen Million and Two Hundred Twenty-Eight Thousand 
Dollars ($13,228,000) (“Contract Price”) (“Contract Price”) for the Work for Phase 2 Services, subject to 
adjustments made in accordance with the General Conditions of Contract. Unless otherwise provided in 
the Contract Documents, the Contract Price is deemed to include all sales, use, consumer and other taxes 
mandated by applicable Legal Requirements.  

6.3 Markups for Changes. If the Contract Price requires an adjustment due to changes in the Work, 
and the cost of such changes is determined under Section 9.4.1. of the General Conditions of Contract, the 
following markups shall be allowed on such changes: 

6.3.1 For additive Change Orders, including additive Change Orders arising from both additive 
and deductive items, it is agreed that Design-Builder shall receive a Fee of 15 percent (Fifteen %) 
of the additional costs incurred for that Change Order, plus any other markups set forth at Exhibit   
hereto. 

6.3.2 For deductive Change Orders, including deductive Change Orders arising from both 
additive and deductive items, the deductive amounts shall include: 

 

 No additional reduction to account for Design-Builder’s Fee or any other markup. 
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6.4 Design-Builder’s Fee. 

6.4.1 Design-Builder’s Fee shall be: 
 

  Fifteen percent ( 15 %) of the Cost of the Work, as adjusted in accordance 
with Section 6.4.2 below. 

6.4.2 Design-Builder’s Fee will be adjusted as follows for any changes in the Work:   

6.4.2.1 For additive Change Orders, including additive Change Orders arising from both 
additive and deductive items, it is agreed that Design-Builder shall receive a Fee of Fifteen  
percent (15 %) of the additional Costs of the Work incurred for that Change Order. 

 

 An amount equal to the sum of: (a) Fifteen percent (15%) applied to the 
direct costs of the net reduction (which amount will account for a reduction 
associated with Design-Builder’s Fee. 

6.5 Cost of the Work.   

6.5.1 The term Cost of the Work shall mean costs reasonably incurred by Design-Builder in the 
proper performance of the Work. The Cost of the Work shall include only the following: 

6.5.1.1 Wages of direct employees of Design-Builder performing the Work at the Site or, 
with Owner’s agreement, at locations off the Site, provided, however, that the costs for 
those employees of Design-Builder performing design services shall be calculated on the 
basis of prevailing market rates for design professionals performing such services or, if 
applicable, those rates set forth in an exhibit to this Agreement. 

6.5.1.2 Wages or salaries of Design-Builder’s supervisory and administrative personnel 
engaged in the performance of the Work and who are located at the Site or working off-
Site to assist in the production or transportation of material and equipment necessary for 
the Work. 

6.5.1.3  Wages or salaries of Design-Builder’s personnel stationed at Design-Builder’s 
principal or branch offices. Not Applicable 

6.5.1.4 Costs incurred by Design-Builder for employee benefits, premiums, taxes, 
insurance, contributions and assessments required by law, collective bargaining 
agreements, or which are customarily paid by Design-Builder, to the extent such costs are 
based on wages and salaries paid to employees of Design-Builder covered under Sections 
6.5.1.1 through 6.5.1.3 hereof.  

 

6.5.2 Non-Reimbursable Costs. The following shall be excluded from the Cost of the Work: 

6.5.2.1 Compensation for Design-Builder’s personnel stationed at Design-Builder’s 
principal or branch offices, except as provided for in Sections 6.5.1.1, 6.5.1.2, and 6.5.1.3 
hereof. 

6.5.2.2 Overhead and general expenses, except as provided for in Section 6.5.1 hereof, 
or which may be recoverable for changes to the Work. 

6.5.2.3 The cost of Design-Builder’s capital used in the performance of the Work. 
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6.5.2.4 If the parties have agreed on a GMP, costs that would cause the GMP, as 
adjusted in accordance with the Contract Documents, to be exceeded. 

 

6.6 The Guaranteed Maximum Price. 

6.6.1 Design-Builder guarantees that it shall not exceed the GMP of THIRTEEN MILLION, TWO-
HUNDRED AND TWENTY-EIGHT THOUSAND  Dollars ($13,228,000). Documents used as a 
basis for the GMP shall be identified in the Contract Price Amendment to this Agreement. Design-
Builder does not guarantee any specific line item provided as part of the GMP and has the sole 
discretion to apply payment due to overruns in one line item to savings due to underruns in any 
other line item. Design-Builder agrees, however, that it will be responsible for paying all costs of 
completing the Work which exceed the GMP, as adjusted in accordance with the Contract 
Documents. (While the Contract Price Amendment will be developed in advance or concurrently with the execution of 
this Agreement, it is recommended that such exhibit include the items set forth in Section 1.3 above, to ensure that the 
basis for the GMP is well understood).   

 

6.6.2 The GMP does not include a Contingency. A contingency of FOUR HUNDRED AND 
EIGHTY THOUSAND Dollars ($480,000) shall be included in the Project Contingencies for the 
items identified in the Risk Register (Attachment 2) as Contractor’s Responsibility.  In addition, the 
Project Contingencies includes $326,000 for items identified as Owner’s Responsibility in the Risk 
Register and an additional $500,000 in unanticipated costs.  The total project contingencies 
shall be $1,306,000. Design-Builder shall provide Owner notice of all anticipated charges against 
the Contingency, and shall provide Owner as part of the monthly status report required by Section 
2.1.2 of the General Conditions of Contract an accounting of the Contingency, including all 
reasonably foreseen uses or potential uses of the Contingency in the upcoming three (3) months. 
Design-Builder agrees that with respect to any expenditure from the Contingency relating to a 
Subcontractor default or an event for which insurance or bond may provide reimbursement, Design-
Builder will in good faith exercise reasonable steps to obtain performance from the Subcontractor 
and/or recovery from any surety or insurance company. Design-Builder agrees that if Design-
Builder is subsequently reimbursed for said costs, then said recovery will be credited back to the 
Contingency. No expenditure from any contingency amount identified as Owner Responsibility shall 
occur without prior written approval from Owner. Design-Builder shall provide sufficient supporting 
documentation demonstrating the basis for each proposed contingency expenditure. Any unused 
contingency amounts remaining at Final Completion shall be credited to Owner unless otherwise 
expressly provided in the Contract Documents. 

6.6.3 Savings. 

6.6.3.1 If the sum of the actual Cost of the Work and Design-Builder’s Fee (and, if 
applicable, any prices established under Section 6.1.3 hereof) is less than the GMP, as 
such GMP may have been adjusted over the course of the Project, the difference 
(“Savings”) shall be shared as follows:  

 50%  percent (50%) to Design-Builder and  FIFTY percent (50%) to Owner, 
except for Consultants fees which are billed on a time and materials basis, as needed. 

6.6.3.2 Savings shall be calculated and paid as part of Final Payment under Section 7.4 
hereof, with the understanding that to the extent Design-Builder incurs costs after Final 
Completion which would have been payable to Design-Builder as a Cost of the Work, the 
parties shall recalculate the Savings in light of the costs so incurred, and Design-Builder 
shall be paid by Owner accordingly. Savings shall be calculated after completion of all 
Work, resolution of all claims, completion of warranty obligations, and determination of all 
final Project costs. 

6.7 Allowance Items and Allowance Values. Not applicable.  
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6.8 Performance Incentives. None 

Article 7 
 

Procedure for Payment 

7.1 Payment for Preliminary Services. Design-Builder and Owner agree upon the following method for 
partial and final payment to Design-Builder for the services hereunder: (Insert terms.) 

7.2 Contract Price Progress Payments. 

7.2.1 Design-Builder shall submit to Owner on the 1st and 3rd Monday of each month, beginning 
with the first month after the Date of Commencement, Design-Builder’s Application for Payment in 
accordance with Article 6 of the General Conditions of Contract. 

7.2.2 Owner shall make payment within the time period required by applicable California law 
after Owner’s receipt of each properly submitted and accurate Application for Payment in 
accordance with Article 6 of the General Conditions of Contract, but in each case less the total of 
payments previously made, and less amounts properly withheld under Section 6.3 of the General 
Conditions of Contract. 

7.2.3 If Design-Builder’s Fee under Section 6.4 hereof is a fixed amount, the amount of Design-
Builder’s Fee to be included in Design-Builder’s monthly Application for Payment and paid by 
Owner shall be proportional to the percentage of the Work completed, less payments previously 
made on account of Design-Builder’s Fee. 

7.3 Retainage on Progress Payments. 

Owner will retain five percent (5%) of each Application for Payment from the Design-Builder’s 
Applications for Payment pursuant to applicable state law. .   

7.4 Final Payment. Design-Builder shall submit its Final Application for Payment to Owner in 
accordance with Section 6.7 of the General Conditions of Contract. Owner shall make payment on Design-
Builder’s properly submitted and accurate Final Application for Payment (less any amount the parties may 
have agreed to set aside for warranty work) within the time period required by applicable California law after 
Owner’s receipt of the Final Application for Payment, provided that Design-Builder has satisfied the 
requirements for final payment set forth in Section 6.7.2 of the General Conditions of Contract. 

7.5 Interest. Payments due and unpaid by Owner to Design-Builder, whether progress payments or 
final payment, shall bear interest commencing five (5) days after payment is due at the rate per California 
state law. 

7.6 Record Keeping and Finance Controls. Design-Builder acknowledges that this Agreement is to be 
administered on an “open book” arrangement relative to Costs of the Work. Design-Builder shall keep full 
and detailed accounts and exercise such controls as may be necessary for proper financial management, 
using accounting and control systems in accordance with generally accepted accounting principles and as 
may be provided in the Contract Documents. During the performance of the Work and for a period of three 
(3) years after Final Payment, Owner and Owner’s accountants shall be afforded access to, and the right 
to audit from time to time, upon reasonable notice, Design-Builder’s records, books, correspondence, 
receipts, subcontracts, purchase orders, vouchers, memoranda, and other data relating to the Work, all of 
which Design-Builder shall preserve for a period of five (5) years, or such longer period as required by 
applicable law after Final Payment. Such inspection shall take place at Design-Builder’s offices during 
normal business hours unless another location and time is agreed to by the parties. Any multipliers or 
markups agreed to by Owner and Design-Builder as part of this Agreement are only subject to audit to 
confirm that such multiplier or markup has been charged in accordance with this Agreement, but the 
composition of such multiplier or markup is not subject to audit. Any lump sum agreed to by Owner and 
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Design-Builder as part of this Agreement is not subject to audit. Such records shall include records 
necessary to demonstrate compliance with applicable public works requirements, including prevailing wage 
obligations, subcontractor payments, change order costs, and reimbursable expenses. Owner’s audit rights 
shall include the right to review supporting documentation from subcontractors and suppliers to the extent 
related to reimbursable costs. 

Article 8 
 

Termination for Convenience 

8.1 If Design-Builder is terminated for convenience pursuant to Section 11.6 of the General Conditions 
of Contract, and the parties have agreed to a payment to Design-Builder in the case of such termination of 
convenience, any additional compensation shall be limited to amounts expressly permitted under the 
Contract Documents and applicable law. Owner shall not be obligated to pay anticipated profits, 
consequential damages, or unearned overhead arising from termination for convenience. 

Article 9 
 

Representatives of the Parties 

9.1 Owner’s Representatives. 

9.1.1 Owner designates the individual listed below as its Senior Representative (“Owner’s Senior 
Representative”), which individual has the authority and responsibility for avoiding and resolving 
disputes under Section 10.2.3 of the General Conditions of Contract:   
 
Kishen Prathivadi, PE, PMP, General Manager 
1000 N. Cabrillo Highway, Half Moon Bay, CA 94019 
kishen@samcleanswater.org 
650-726-0124 (office) 
 
Owner designates the individual listed below as its Owner’s Representative, which individual has 
the authority and responsibility set forth in Section 3.4 of the General Conditions of Contract:  
 
Kishen Prathivadi, PE, PMP, General Manager 
1000 N. Cabrillo Highway, Half Moon Bay, CA 94019 
kishen@samcleanswater.org 
650-726-0124 (office)  

9.2 Design-Builder’s Representatives. 

9.2.1 Design-Builder designates the individual listed below as its Senior Representative 
(“Design-Builder’s Senior Representative”), which individual has the authority and responsibility for 
avoiding and resolving disputes under Section 10.2.3 of the General Conditions of Contract: 
(Identify individual’s name, title, address, and telephone numbers.) 
 
Bruce Daseking, Executive VP, Business Development 
9009 Railroad Avenue, Oakland, CA 94603 
bdaseking@mcguireandhester.com 
510-632-7676 (phone) 
510-562-5209 (fax) 

9.2.2 Design-Builder designates the individual listed below as its Design-Builder’s 
Representative, which individual has the authority and responsibility set forth in Section 2.1.1 of 
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the General Conditions of Contract: (Identify individual’s name, title, address, and telephone 
numbers.) 

Mauro Ortega, Underground Superintendent 
9009 Railroad Avenue, Oakland, CA 94603 
mortega@mcguireandhester.com 
510-570-7712 (phone) 

Article 10 
 

Bonds and Insurance 

10.1 Insurance. Design-Builder and Owner shall procure the insurance coverages set forth in the 
Insurance Exhibit attached hereto and in accordance with Article 5 of the General Conditions of Contract.   

10.2 Bonds and Other Performance Security. Design-Builder shall provide the following performance 
bond and labor and material payment bond or other performance security .All bonds required under the 
Contract Documents shall be issued by a surety admitted to transact surety business in the State of 
California and shall comply with applicable California law.: 

Performance Bond. 
   
 
   Required     Not Required  

Payment Bond.  
  

 
    Required     Not Required  

Other Performance Security.  
 

 
    Required     Not Required  
 

Article 11 
 

Other Provisions 

11.1 Other provisions, if any, are as follows:  (Insert any additional provisions.) 
 
11.1.1 Wage Rates.  Pursuant to provisions of the Labor Code Section 1770, et. seq., of the State 
of California, the Director of the Department of Industrial Relations has ascertained the prevailing 
rate of per diem wages of the locality in which the Work is to be performed and applicable to the 
Work to be done. Notice is hereby given that, pursuant to Section 1773 of the California Labor 
Code, the Authority has obtained from the Director of the Department of Industrial Relations the 
general prevailing rate of per diem wages and the general prevailing rate for holidays and 
overtime work for each craft, classification, or type of worker required to execute the work. A copy 
of the prevailing rate of per diem wages is on file in the office of the Authority, to which reference 
is hereby made and which is available to any interested party upon request, or Bidders may 
prefer to obtain the current prevailing rate of per diem wages directly from the California 
Department of Industrial Relations website (http://www.dir.ca.gov/dlsr/pwd/index.htm) or by 
contacting the Office of the Director - Research Unit, P.O. Box 420603, San Francisco, CA 
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94142, (415) 703-4774. Contractor shall post a copy of the prevailing rate of per diem wages at 
the job site. 
 
Design-Builder shall comply with all applicable requirements of the California Labor Code, 
including requirements regarding registration with the Department of Industrial Relations, certified 
payroll reporting, prevailing wages, and labor compliance monitoring. 

 
If it becomes necessary to employ a craft other than those listed in the prevailing rates, the 
Contractor shall notify the District immediately and the District will obtain the additional prevailing 
rate from the Director of the Department of Industrial Relations and the rate thus determined shall 
be applicable as a minimum at the time of initial employment.  

 
This project is subject to labor compliance monitoring and enforcement by the California 
Department of Industrial Relations. Pursuant to Section 1720 et seq. and 1770 et seq., of the 
California Labor Code, the successful Bidder shall pay not less than the prevailing rate of per 
diem wages. 

 
11.1.2 Minimum Wage. The wage rates set forth in the prevailing rate of per diem wages are the 
minimum that may be paid by the Contractor. Nothing herein contained shall be construed as 
preventing the Contractor from paying more than the minimum set forth.  In accordance with 
Section 1775 of the California Labor Code, the Contractor and any subcontractors shall, as a 
penalty to the State or political subdivision on whose behalf a Contract is made or awarded, forfeit 
not more than fifty dollars ($50.00) for each calendar day or portion thereof, for each worker paid 
less than the stipulated prevailing rate for any public work done under the Contract by the 
Contractor or by any subcontractor. Reference is made to Section 1775 of the Labor Code with 
respect to instances where the Contractor may be liable for a subcontractor’s failure to pay 
prevailing wages.5 

 
11.1.3 Unauthorized Overtime Work.  In accordance with Section 1813 of the California Labor 
Code, the Contractor shall, as a penalty to the Authority, forfeit twenty-five dollars ($25.00) for 
each worker employed in the execution of the Contract by the Contractor or by any subcontractor 
for each calendar day during which such worker is required or permitted to work more than eight 
hours, or for each calendar week in which such worker is required or permitted to work more than 
forty hours, in violation of Sections 1810-1815 of the Labor Code. Eight hours constitutes a legal 
day’s work.  
 
11.1.4 Workers compensation.  As required by Section 1860 of the California Labor Code, and in 
accordance with the provisions of Section 3700 of the Labor Code, the Contractor will be required 
to secure worker’s compensation coverage for its employees. Prior to commencing the work, the 
Contractor shall execute and file with the Authority the Workers Compensation Statement set 
forth in the Contract Documents. 
 
11.1.5 Apprenticeship Requirements.  Contractor agrees to comply, and to require any 
subcontractors to comply, with Sections 1777.5, 1777.6 and 1777.7 of the California Labor Code 
relating to the employment of apprentices. The responsibility for compliance with these provisions 
is fixed with the Contractor for all apprenticeship occupations. Under these sections of the Labor 
Code, Contractors and subcontractors must employ apprentices in apprenticeship occupations, 
where journeymen in the craft are employed on the public work, in a ratio of not less than one 
hour of apprentice labor for every five hours of labor performed by a journeymen (unless an 
exemption is granted in accordance with Section 1777.5), and Contractors and subcontractors 
shall not discriminate among otherwise qualified employees as indentured apprentices on any 
public work solely on the ground of race, religious creed, color, national origin, ancestry, sex or 
age, except as provided in Code 3077 of the Labor Code. Only apprentices, as defined in Section 
3077, who are in training under apprenticeship standards and who have signed written apprentice 
agreements will be employed on public works in apprenticeship occupations. The Contractor shall 
furnish the Authority any and all evidence of compliance with this code section when requested 
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by the Authority. For failure to comply with Section 1777.5 of the Labor Code, the Contractor shall 
be subject to the penalties in Section 1777.7 of the Labor Code. 
 
11.1.6 Public Records Compliance.  Design-Builder acknowledges that Owner is a public agency 
subject to the California Public Records Act and other applicable transparency laws. Design-
Builder shall maintain Project records in accordance with applicable law and shall cooperate with 
Owner in responding to requests for public records relating to the Project. Nothing herein shall 
require disclosure of records protected from disclosure by applicable law. 
 
11.1.7 Compliance with Applicable Law. Design-Builder shall perform the Work in compliance 
with all applicable federal, state, and local laws, regulations, ordinances, permits, and 
governmental approvals applicable to the Project, including applicable environmental mitigation 
requirements incorporated into the Contract Documents. 

11.2 Listing of Exhibits and documents incorporated herein: 
 
Exhibit A – Owner’s Project Criteria 
Exhibit B – Scope of Services 
Exhibit C – Insurance Requirements 
Exhibit D – Non Collusion Affidavit 
Attachment 1- Standard Form of General Conditions of Contract Between Owner and Design-
Builder Guaranteed Maximum Price Proposal 
Attachment 2 -Risk Register 
Attachment 3 – Phase 2 Supplemental Conditions 
Attachment 4 – 60% Plans & Specifications 
Attachment 5 – Mitigation Monitoring Requirements 
Contract Price Amendment, if any. 

 

 

Article 12 
 

Limitation of Liability 

Limitation. To the fullest extent permitted by law, and notwithstanding any other provision of this Agreement, 
the total liability, in the aggregate, of Design-Builder, its Design Consultants, and Subcontractors, surety (if 
any) and their respective officers, directors, employees, and agents, and any of them, to Owner and anyone 
claiming by, through, or under Owner, for any and all claims, losses, liabilities, costs, or damages 
whatsoever arising out of, resulting from, or in any way related to, the Project or this Agreement from any 
cause, including but not limited to the negligence, indemnity, professional errors or omissions, strict liability, 
breach of contract, or warranty (express or implied) shall not exceed ___Ten___ percent (__10_%) of the 
Contract Price. The parties agree that specific consideration has been given by Design-Builder for this 
limitation and that it is deemed adequate. 
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In executing this Agreement, Owner and Design-Builder each individually represents that it has the 
necessary financial resources to fulfill its obligations under this Agreement, and each has the necessary 
corporate approvals to execute this Agreement, and perform the services described herein. 
 
 
OWNER:      DESIGN-BUILDER: 
 
        ______________________________ 
(Name of Owner)     (Name of Design-Builder) 
 
              
(Signature)      (Signature) 
 
              
(Printed Name)      (Printed Name) 
 
              
(Title)       (Title) 
 
Date:         Date:        
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Design-Build Institute of America - Contract Documents 

LICENSE AGREEMENT 
 
By using the DBIA Contract Documents, you agree to and are bound by the terms of this License Agreement.  
 
1. License. The Design-Build Institute of America (“DBIA”) provides DBIA Contract Documents and licenses their use 

worldwide. You acknowledge that DBIA Contract Documents are protected by the copyright laws of the United 
States. You have a limited nonexclusive license to: (a) Use DBIA Contract Documents on any number of machines 
owned, leased or rented by your company or organization; (b) Use DBIA Contract Documents in printed form for 
bona fide contract purposes; and (c) Copy DBIA Contract Documents into any machine-readable or printed form for 
backup or modification purposes in support of your permitted use. 

2. User Responsibility. You assume sole responsibility for the selection of specific documents or portions thereof to 
achieve your intended results, and for the installation, use, and results obtained from the DBIA Contract Documents. 
You acknowledge that you understand that the text of the DBIA Contract Documents has important legal 
consequences and that consultation with an attorney is recommended with respect to use or modification of the 
text. You will not represent that any of the contract documents you generate from DBIA Contract Documents are 
DBIA documents unless (a) the document text is used without alteration or (b) all additions and changes to, and 
deletions from, the text are clearly shown. 

3. Copies. You may not use, copy, modify, or transfer DBIA Contract Documents, or any copy, modification or merged 
portion, in whole or in part, except as expressly provided for in this license. Reproduction of DBIA Contract 
Documents in printed or machine-readable format for resale or educational purposes is expressly prohibited. You 
will reproduce and include DBIA’s copyright notice on any printed or machine-readable copy, modification, or portion 
merged into another document or program. 

4. Transfers. You may not transfer possession of any copy, modification or merged portion of DBIA Contract 
Documents to another party, except that a party with whom you are contracting may receive and use such 
transferred material solely for purposes of its contract with you. You may not sublicense, assign, or transfer this 
license except as expressly provided in this Agreement, and any attempt to do so is void.  

5. Term. The license is effective for one year from the date of purchase. DBIA may elect to terminate it earlier, by 
written notice to you, if you fail to comply with any term or condition of this Agreement. 

6. Limited Warranty. DBIA warrants the electronic files or other media by which DBIA Contract Documents are 
furnished to be free from defects in materials and workmanship under normal use during the Term. There is no 
other warranty of any kind, expressed or implied, including, but not limited to the implied warranties of 
merchantability and fitness for a particular purpose. Some states do not allow the exclusion of implied warranties, 
so the above exclusion may not apply to you. This warranty gives you specific legal rights and you may also have 
other rights which vary from state to state. DBIA does not warrant that the DBIA Contract Documents will meet your 
requirements or that the operation of DBIA Contract Documents will be uninterrupted or error free. 

7. Limitations of Remedies. DBIA’s entire liability and your exclusive remedy shall be: the replacement of any 
document not meeting DBIA’s "Limited Warranty" which is returned to DBIA with a copy of your receipt, or at DBIA’s 
election, your money will be refunded. In no event will DBIA be liable to you for any damages, including any lost 
profits, lost savings or other incidental or consequential damages arising out of the use or inability to use DBIA 
Contract Documents even if DBIA has been advised of the possibility of such damages, or for any claim by any 
other party. Some states do not allow the limitation or exclusion of liability for incidental or consequential damages, 
so the above limitation or exclusion may not apply to you. 

8. Acknowledgment. You acknowledge that you have read this agreement, understand it and agree to be bound by 
its terms and conditions and that it will be governed by the laws of the District of Columbia. You further agree that 
it is the complete and exclusive statement of your agreement with DBIA which supersedes any proposal or prior 
agreement, oral or written, and any other communications between the parties relating to the subject matter of this 
agreement. 
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INSTRUCTIONS 

For DBIA Document No. 535 Standard Form of General Conditions of Contract Between Owner and Design-Builder 
(2022 Edition)  
 

 
General Instructions 

 
No. 

 
Subject 

 
Instruction 

1. Standard 
Forms 

Standard form contracts have long served an important function in the United States and 
international construction markets. The common purpose of these forms is to provide an 
economical and convenient way for parties to contract for design and construction services. 
As standard forms gain acceptance and are used with increased frequency, parties are able 
to enter into contracts with greater certainty as to their rights and responsibilities.  

2. 
DBIA Standard 
Form Contract 

Documents 

Since its formation in 1993, the Design-Build Institute of America (DBIA) has regularly 
evaluated the needs of Owners, Design-Builders, and other parties to the design-build 
process in preparation for developing its own contract forms. Consistent with DBIA’s mission 
of promulgating best design-build practices, DBIA believes that the design-build contract 
should reflect a balanced approach to risk that considers the legitimate interests of all parties 
to the design-build process. DBIA’s Standard Form Contract Documents reflect a modern risk 
allocation approach, allocating each risk to the party best equipped to manage and minimize 
that risk, with the goal of promoting best design-build practices.  

3. 
Use of Non-

DBIA 
Documents 

To avoid inconsistencies among documents used for the same project, DBIA’s Standard Form 
Contract Documents should not be used in conjunction with non-DBIA documents unless the 
non-DBIA documents are appropriately modified on the advice of legal counsel. Moreover, 
care should also be taken when using different editions of the DBIA Standard Form Document 
on the same project to ensure consistency.  

4. Legal 
Consequences 

DBIA Standard Form Contract Documents are legally binding contracts with important legal 
consequences. Contracting parties are advised and encouraged to seek legal counsel in 
completing or modifying these Documents. 

5. Reproduction 

DBIA hereby grants to purchasers a limited license to reproduce its Documents consistent 
with the License Agreement accompanying these Documents. At least two original versions 
of the Agreement should be signed by the parties. Any other reproduction of DBIA Documents 
is strictly prohibited.  

6. Modifications 

Effective contracting is accomplished when the parties give specific thought to their 
contracting goals and then tailor the contract to meet the unique needs of the project and the 
design-build team. For that reason, these Documents may require modification for various 
purposes including, for example, to comply with local codes and laws, or to add special terms. 
DBIA’s latest revisions to its Documents provide the parties an opportunity to customize their 
contractual relationship by selecting various optional contract clauses that may better reflect 
the unique needs and risks associated with the project.  
 
Any modifications to these Documents should be initialed by the parties. At no time should a 
document be re-typed in its entirety. Re-creating the document violates copyright laws and 
destroys one of the advantages of standard forms – familiarity with the terms.   

7. Execution It is good practice to execute two original copies of the Agreement. Only persons authorized 
to sign for the contracting parties may execute the Agreement.  
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Specific Instructions 
 

Section 
 

Title 
 

Instruction 

General Purpose of This 
Document 

The General Conditions of Contract provide the terms and conditions under which the Work 
of the Project will be performed. 
 
This document accompanies DBIA Document No. 525 and DBIA Document No. 530 (each 
referred to herein generally as “Agreement”). It may also be incorporated by reference into 
other related agreements, as between Design-Builder and Design Consultant, and Design-
Builder and Subcontractor.  

General Checklist 

The following Sections reference documents that are to be attached to the Agreement: 
 
Section 3.5.1  Owner’s Permit List 
Article 5          Insurance and Bonds 
Section 9.4.2  Unit Prices 

2.1.3 Schedule The parties are encouraged, if possible, to agree to a schedule for the execution of the 
Work upon execution of the Agreement or upon establishing the GMP.  

2.2.1 
Design 

Professional 
Services 

The parties should be aware that in addition to requiring compliance with state licensing 
laws for design professionals, some states also require that the design professional have 
a corporate professional license.  

2.3.1 

Standard of Care 
for Design 

Professional’s 
Services 

Design-Builder’s obligation is to deliver a design that meets prevailing industry standards. 
However, DBIA has provided the parties at Article 11 of the Agreement an optional 
provision whereby if Owner can identify specific performance standards that can be 
objectively measured, Design-Builder is obligated to design the Project to satisfy these 
standards if this optional provision is selected. To avoid any confusion and to ensure that 
the parties fully understand what their obligations are, the specific performance standards 
should be clearly identified and should be able to be objectively measured. Design-Builder 
should recognize that this is a heightened standard of care that has insurance ramifications 
that should be discussed with Design-Builder’s insurance advisor.  

3.5.1 
Government 

Approvals and 
Permits 

Design-Builder is responsible for obtaining all necessary permits, approvals, and licenses, 
except to the extent specific permits, approvals, and licenses are set forth in an Owner’s 
Permit List, which must be attached as an exhibit to the Agreement. The parties, prior to 
execution of the Agreement, should discuss which permits, approvals and licenses need 
to be obtained for the Project and which party is in the best position to do so.  

5.1.1 
Design-Builder’s 

Insurance 
Requirements 

Design-Builder is obligated to provide insurance coverage from insurance carriers that 
meet the criteria set forth in the Insurance Exhibit attached to Section 10.1 of the 
Agreement. 

5.1.2 Exclusions to 
Design-Build 

Parties are advised that their standard insurance policies may contain exclusions for the 
design-build delivery method. This Section 5.1.2 requires that any such exclusions be 
deleted from the policy.  

5.2 
Owner’s 

Insurance 
Requirements 

Owner, in addition to providing the insurance set forth in this Section and Section 5.3, is 
also obligated to procure the insurance coverages for the amounts and consistent with the 
terms set forth in the Insurance Exhibit made part of the Agreement. 

5.4 
Bonds and Other 

Performance 
Security 

Design-Builder is only obligated to provide bonds or other forms of performance security 
to the extent called for in Section 10.2 of the Agreement. 
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Section 

 
Title 

 
Instruction 

8.2.2 
Compensability 

for Force Majeure 
Events 

The parties are provided the option in the Agreement of negotiating whether Design-Builder 
is entitled to compensation for Force Majeure Events. 

9.4.1 Contract Price 
Adjustments Unit prices, if established, shall be attached pursuant to Article 2 of the Agreement. 

9.4.3 

Payment/ 
Performance of 

Disputed 
Services 

When Owner disputes Design-Builder’s entitlement to a change order or disagrees with 
Design-Builder regarding the scope of Work, and nevertheless expects Design-Builder to 
perform the services, Design-Builder’s cash flow and ability to complete the Work will be 
hampered if Owner fails to pay Design-Builder for the disputed services. This Section 
provides a balanced approach whereby Design-Builder is required to perform the services, 
but Owner is required to pay fifty percent (50%) of Design-Builder’s reasonable estimated 
direct costs of performing such services until the dispute is settled. By so doing, Owner 
does not forfeit its right to deny total responsibility for payment, and Design-Builder does 
not give up its right to demand full payment. The dispute shall be resolved according to 
Article 10. 

Article 
10 

Contract 
Adjustments and 

Disputes 

DBIA endorses the use of partnering, negotiation, mediation and arbitration for the 
prevention and resolution of disputes. The General Conditions of Contract provides for the 
parties’ Representatives and Senior Representatives to attempt to negotiate the dispute or 
disagreement. If this attempt fails, the dispute shall be submitted to mandatory, non-binding 
mediation. Any dispute that cannot be resolved by mediation shall then be submitted to 
binding arbitration, unless the parties elect in the Agreement to submit their dispute to a 
court of competent jurisdiction. 

10.3.4 Arbitration 
The prevailing party in any arbitration shall receive reasonable attorneys’ fees from the 
other party. DBIA supports this “loser pays” provision to encourage parties to negotiate or 
mediate their differences and to minimize the number of frivolous disputes.  

10.4 Duty to Continue 
Performance 

Pending the resolution of any dispute or disagreement, both Owner and Design-Builder 
shall continue to perform their respective duties under the Contract Documents, unless the 
parties provide otherwise in the Contract Documents. 

10.5 Consequential 
Damages 

DBIA believes that it is inappropriate for either Owner or Design-Builder to be responsible 
to the other for consequential damages arising from the Project. This limitation on 
consequential damages in no way restricts, however, the payment of liquidated damages, 
if any, under Article 5 of the Agreement. 

11.4 

Design-Builder’s 
Right to 

Terminate for 
Cause 

If Design-Builder properly terminates the Agreement for cause, it shall recover from Owner 
in the same way as if Owner had terminated the Agreement for convenience under Section 
11.6 of the General Conditions. Owner shall pay to Design-Builder its costs, reasonable 
overhead and profit on the costs, and an additional payment based on a percentage of the 
remaining balance of the Contract Price, all as set forth in Article 8 of the Agreement. 
 

11.6.2 

Termination for 
Convenience: 

Owner’s Use of 
Work Product 

Owner should not use the Termination for Convenience clause to obtain Design-Builder’s 
valuable design concepts and then seek lower bids from another design-builder. If Owner 
terminates this Agreement for its own convenience, and chooses to proceed with the 
Project using Design-Builder’s Work Product, Owner should pay an additional sum for the 
use of Design-Builder’s Work Product pursuant to Section 4.3 of the Agreement. 

Article 
12 Electronic Data 

Design-Builder and Owner shall agree on the software and format for the transmission of 
Electronic Data. Ownership of Work Product in electronic form is governed by Article 4 of 
the Agreement. The transmitting party disclaims all warranties with respect to the media 
transmitting the Electronic Data, but nothing in this Article is intended to negate duties with 
respect to the standard of care in creating the Electronic Data. 
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Article 1 

General  

1.1 Mutual Obligations. 
1.1.1 Owner and Design-Builder commit at all times to cooperate fully with each other and 
proceed on the basis of trust and good faith, to permit each party to realize the benefits afforded 
under the Contract Documents. 

1.2 Basic Definitions. 

1.2.1 Agreement refers to the executed contract between Owner and Design-Builder under  
DBIA Document No. 544, Standard Form of Progressive Design-Build Agreement (2022 Edition ). 

1.2.2 Basis of Design Documents are as follows: For   DBIA Document No. 544, Standard Form 
of Progressive Design-Build Agreement, the Basis of Design Documents are Owner’s Project 
Criteria, Design-Builder’s Proposal, and the Deviation List, if any.   

1.2.3 Construction Documents are the documents, consisting of Drawings and Specifications, to 
be prepared or assembled by Design-Builder consistent with the Basis of Design Documents unless 
a deviation from the Basis of Design Documents is specifically set forth in a Change Order executed 
by both Owner and Design-Builder, as part of the design review process contemplated by Section 
2.4 of these General Conditions of Contract. 

1.2.4 Day or Days shall mean calendar days unless otherwise specifically noted in the Contract 
Documents. 

1.2.5 Design-Build Team is comprised of Design-Builder, Design Consultant, and key 
Subcontractors identified by Design-Builder. 

1.2.6 Design Consultant is a qualified, licensed design professional who is not an employee of 
Design-Builder, but is retained by Design-Builder, or employed or retained by anyone under 
contract with Design-Builder, to furnish design services required under the Contract Documents. A 
Design Sub-Consultant is a qualified, licensed design professional who is not an employee of 
Design Consultant but is retained by Design Consultant or employed or retained by anyone under 
contract to Design Consultant, to furnish design services required under the Contract Documents. 

1.2.7 Design Submission means any and all documents, shop drawings, electronic information, 
including computer programs and computer generated materials, data, plans, drawings, sketches, 
illustrations, specifications, descriptions, models, and other information developed, prepared, 
furnished, delivered or required to be delivered by, or for, Design-Builder. 

1.2.8 Final Completion is the date on which all Work is complete in accordance with the Contract 
Documents, including but not limited to, any items identified in the punch list prepared under 
Section 6.6.1 and the submission of all documents set forth in Section 6.7.2.  

1.2.9 Force Majeure Events are those events that are beyond the control of both Design-Builder 
and Owner, including the events of war, floods, labor disputes, earthquakes, epidemics, adverse 
weather conditions not reasonably anticipated, and other acts of God.  

1.2.10 General Conditions of Contract refer to this DBIA Document No. 535, Standard Form of 
General Conditions of Contract Between Owner and Design-Builder (2022 Edition). 

1.2.11 GMP Exhibit means that exhibit attached to DBIA Document No. 530, Standard Form of 
Agreement Between Owner and Design-Builder – Cost Plus Fee With an Option for a Guaranteed 
Maximum Price, which exhibit will have been agreed upon by Owner and Design-Builder prior to 
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the execution of the Agreement. 

1.2.12 GMP Proposal or Proposal means that proposal developed by Design-Builder in 
accordance with Section 6.6 of DBIA Document No. 530, Standard Form of Agreement Between 
Owner and Design-Builder, Cost Plus Fee With an Option for a Guaranteed Maximum Price or 
with Section 2.3 of DBIA Document No. 544, Progressive Design-Build Agreement, or DBIA 
Document No. 545, Progressive Design-Build Agreement for Water and Wastewater Projects. 
 
1.2.13 Hazardous Conditions are any materials, wastes, substances and chemicals deemed to 
be hazardous under applicable Legal Requirements, or the handling, storage, remediation, or 
disposal of which are regulated by applicable Legal Requirements. 

1.2.14 Legal Requirements are all applicable federal, state and local laws, codes, ordinances, 
rules, regulations, orders and decrees of any government or quasi-government entity having 
jurisdiction over the Project or Site, the practices involved in the Project or Site, or any Work. 

1.2.15 Owner’s Project Criteria are developed by or for Owner to describe Owner’s program 
requirements and objectives for the Project, including use, space, price, time, site and expandability 
requirements, as well as submittal requirements and other requirements governing Design-
Builder’s performance of the Work. Owner’s Project Criteria may include conceptual documents, 
design criteria, design performance specifications, design specifications, and LEED® or other 
sustainable design criteria and other Project-specific technical materials and requirements. 

1.2.16 Site is the land or premises on which the Project is located. 

1.2.17 Subcontractor is any person or entity retained by Design-Builder as an independent 
contractor to perform a portion of the Work and shall include materialmen and suppliers.  

1.2.18 Sub-Subcontractor is any person or entity retained by a Subcontractor as an independent 
contractor to perform any portion of a Subcontractor’s Work and shall include materialmen and 
suppliers. 

1.2.19 Substantial Completion or Substantially Complete means the date on which the Work, or 
an agreed upon portion of the Work, is sufficiently complete in accordance with the Contract 
Documents so that Owner can occupy and use the Project or a portion thereof for its intended 
purposes. 

1.2.20 Work is comprised of all Design-Builder’s design, construction and other services required 
by the Contract Documents, including procuring and furnishing all materials, equipment, services 
and labor reasonably inferable from the Contract Documents. 

 
 

Article 2 

Design-Builder’s Services and Responsibilities     

2.1 General Services. 
 

2.1.1 Design-Builder’s Representative shall be reasonably available to Owner and shall have the 
necessary expertise and experience required to supervise the Work. Design-Builder’s 
Representative shall communicate regularly with Owner and shall be vested with the authority to 
act on behalf of Design-Builder. Design-Builder’s Representative may be replaced only with the 
mutual agreement of Owner and Design-Builder.  
 
2.1.2 Unless the parties agree on a different time period for submission of a status report, 
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Design-Builder shall provide Owner with a monthly status report detailing the progress of the Work, 
including (i) whether the Work is proceeding according to schedule; (ii) whether discrepancies, 
conflicts, or ambiguities exist in the Contract Documents that require resolution; (iii) whether health 
and safety issues exist in connection with the Work; (iv) status of the contingency account to the 
extent provided for in the Standard Form of Agreement Between Owner and Design-Builder 
Guaranteed Maximum Price; and (v) other items that require resolution so as not to jeopardize 
Design-Builder’s ability to complete the Work for the Contract Price and within the Contract Time(s). 
Status reports shall be submitted with Design-Builder’s draft Payment Applications as a pre-
requisite to payment. 
 
2.1.3 Unless a schedule for the execution of the Work has been attached to the Agreement as 
an exhibit at the time the Agreement is executed, Design-Builder shall prepare and submit, at least 
three (3) days prior to the meeting contemplated by Section 2.1.4 hereof, a schedule for the 
execution of the Work for Owner’s review and response. The schedule shall indicate the dates for 
the start and completion of the various stages of Work, including the dates when Owner information 
and approvals are required to enable Design-Builder to achieve the Contract Time(s). The schedule 
shall be revised as required by conditions and progress of the Work, but such revisions shall not 
relieve Design-Builder of its obligations to complete the Work within the Contract Time(s), as such 
dates may be adjusted in accordance with the Contract Documents. Owner’s review of, and 
response to, the schedule shall not be construed as relieving Design-Builder of its complete and 
exclusive control over the means, methods, sequences and techniques for executing the Work.  

2.1.4 The parties will meet within seven (7) days after execution of the Agreement to discuss 
issues affecting the administration of the Work and to implement the necessary procedures, 
including those relating to submittals and payment, to facilitate the ability of the parties to perform 
their obligations under the Contract Documents. 

2.2 Design Professional Services. 

2.2.1 Design-Builder shall, consistent with applicable state licensing laws, including the 
California Architects Practice Act, Professional Engineers Act, and applicable regulations 
governing licensed design professionals,  provide through qualified, licensed design professionals 
employed by Design-Builder, or procured from qualified, independent licensed Design Consultants, 
the necessary design services, including architectural, engineering and other design professional 
services, for the preparation of the required drawings, specifications and other design submittals to 
permit Design-Builder to complete the Work consistent with the Contract Documents. Nothing in 
the Contract Documents is intended or deemed to create any legal or contractual relationship 
between Owner and any Design Consultant.   

2.2.2 Design-Builder shall employ only Design Consultants and/or Design Subconsultants who 
are duly licensed and qualified to perform the Work consistent with the Contract Documents. Prior 
to the date that Design Consultants and/or Design Subconsultants perform Work on the Project, 
Design-Builder shall identify in writing to Owner all Design Consultants and Design Subconsultants. 
To the extent that Design-Builder has not selected a Design Consultant or Design Subconsultant 
prior to performing the Work, Design-Builder shall provide Owner in writing a list of any 
subsequently added Design Consultants and/or Design Subconsultants and their scope of Work 
prior to their performing Work on the Project. Owner may reasonably object to Design-Builder’s 
selection of any Design Consultant or Design Subconsultant, provided that the Contract Price 
and/or Contract Time(s) shall be adjusted to the extent that Owner’s decision impacts Design-
Builder’s cost and/or time of performance. Design-Builder shall not substitute a listed Design 
Consultant or Subconsultant without obtaining Owner’s prior written consent; such consent shall 
not be unreasonably withheld. Nothing in the Contract Documents is intended or deemed to create 
any legal or contractual relationship between Owner and any Design Consultant or Design 
Subconsultant, including but not limited to any third-party beneficiary rights. 

2.3 Standard of Care for Design Professional Services. 
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2.3.1 The standard of care for all design professional services performed to execute the Work 
shall be the care and skill ordinarily used by members of the applicable profession practicing under 
similar conditions at the same time and locality of the Project.   

2.4 Design Development Services. 

2.4.1 Design-Builder and Owner shall, consistent with any applicable provision of the Contract 
Documents, agree upon any interim Design Submissions that Owner may wish to review, which 
interim Design Submissions may include design criteria, drawings, diagrams and specifications 
setting forth the Project requirements.   

2.4.1.1 Design Submissions shall be consistent with the Owner’s Project Criteria as well 
as the Basis of Design Documents, as the Basis of Design Documents may have been 
changed or supplemented through the design process set forth in this Section 2.4.1. By 
submitting Design Submissions, Design-Builder represents to the Owner that the Work 
depicted and otherwise shown, contained, or reflected in Design Submissions may be 
constructed in compliance with the then current Contract Price and Contract Time.  
Notwithstanding the above, Design-Builder may propose Design Submissions that may 
alter the Basis of Design Documents, the Contract Price and/or Contract Time; however, 
Design-Builder must provide notice thereof in accordance with Article 10 of the General 
Conditions and obtain a Change Order before such proposed Design Submissions are 
incorporated into the Construction Documents.   

2.4.1.2 On or about the time of the Design Submissions, Design-Builder and Owner shall 
meet and confer about the Design Submissions, with Design-Builder identifying during 
such meetings, among other things, the evolution of the design and any changes to the 
Basis of Design Documents, or, if applicable, previously submitted Design Submissions. 
Changes to the Basis of Design Documents, including those that are deemed minor 
changes under Section 9.3.1, shall be processed in accordance with Article 9. Minutes of 
the meetings, including a full listing of all changes, will be maintained by Design-Builder 
and provided to all attendees for review. Following the design review meeting, Owner shall 
review and approve the interim Design Submissions and meeting minutes in a time that is 
consistent with the turnaround times set forth in Design-Builder’s schedule.  

2.4.1.3 Owner shall review and respond to Design Submissions, providing any comments 
and/or concerns about the Design Submissions. Owner shall provide all comments on the 
Design Submissions within the time provided by the Contract Documents. Design-Builder 
shall revise the Design Submissions (and any other deliverables) in response to Owner’s 
comments and incorporate said responses into the next submission of Design 
Submissions. 

2.4.1.4 If incorporation of Owner’s comments results in a design that is inconsistent with 
or otherwise gives rise to a change in Owner’s Project Criteria, the Basis of Design 
Documents, the Contract Price and/or the Contract Time, Design-Builder shall provide 
notice thereof in accordance with Articles 9 and 10 of the General Conditions. Changes to 
the Basis of Design Documents, the Contract Price and/or the Contract Time, including 
those that are deemed minor changes, shall be processed in accordance with Article 9 of 
the General Conditions.   

2.4.2 Design-Builder shall submit to Owner Construction Documents setting forth in detail 
drawings and specifications describing the requirements for construction of the Work. The 
Construction Documents shall be consistent with the latest set of interim Design Submissions, as 
such submissions may have been modified in a design review meeting and recorded in the meeting 
minutes. The parties shall have a design review meeting to discuss, and Owner shall review and 
approve, the Construction Documents in accordance with the procedures set forth in Section 2.4.1 
above. Design-Builder shall proceed with construction in accordance with the approved 
Construction Documents and shall submit one set of approved Construction Documents to Owner 
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prior to commencement of construction.  

2.4.3 Owner’s review and approval of interim Design Submissions, meeting minutes, and the 
Construction Documents is for the purpose of mutually establishing a conformed set of Contract 
Documents compatible with the requirements of the Work. Neither Owner’s review nor approval of 
any interim Design Submissions, meeting minutes, and Construction Documents shall be deemed 
to transfer any design liability from Design-Builder to Owner. Design-Builder shall provide Owner 
with sufficient time in the Project Schedule to review and approve the Design Submissions. 

2.4.4 To the extent not prohibited by the Contract Documents or Legal Requirements, Design-
Builder may prepare interim Design Submissions and Construction Documents for a portion of the 
Work to permit construction to proceed on that portion of the Work prior to completion of the 
Construction Documents for the entire Work.  

2.5 Legal Requirements. 

2.5.1 Design-Builder shall perform the Work in accordance with all Legal Requirements and shall 
provide all notices applicable to the Work as required by the Legal Requirements. Design-Builder shall, 
and shall require its Subcontractors and Sub-Subcontractors to, comply with all applicable California 
public works requirements, including without limitation prevailing wage requirements, apprenticeship 
requirements, contractor registration requirements, certified payroll requirements, and all requirements 
applicable to public works contractors and subcontractors. 

  

2.5.2 The Contract Price and/or Contract Time(s) shall be adjusted to compensate Design-
Builder for the effects of any changes in the Legal Requirements enacted after the date of the 
Agreement affecting the performance of the Work, or if a Guaranteed Maximum Price is established 
after the date of the Agreement, the date the parties agree upon the Guaranteed Maximum Price. 
Such effects may include, without limitation, revisions Design-Builder is required to make to the 
Construction Documents because of changes in Legal Requirements. 

2.6 Government Approvals and Permits. 

2.6.1 Except as identified in an Owner’s Permit List attached as an exhibit to the Agreement, 
Design-Builder shall obtain and pay for all necessary permits, approvals, licenses, government 
charges and inspection fees required for the prosecution of the Work by any government or quasi-
government entity having jurisdiction over the Project.  

2.6.2 Design-Builder shall provide reasonable assistance to Owner in obtaining those permits, 
approvals and licenses that are Owner’s responsibility. 

2.7 Design-Builder’s Construction Phase Services. 

2.7.1 Unless otherwise provided in the Contract Documents to be the responsibility of Owner or 
a separate contractor, Design-Builder shall provide through itself or Subcontractors the necessary 
supervision, labor, inspection, testing, start-up, material, equipment, machinery, temporary utilities 
and other temporary facilities to permit Design-Builder to complete construction of the Project 
consistent with the Contract Documents. 

2.7.2 Design-Builder shall perform all construction activities efficiently and with the requisite 
expertise, skill and competence to satisfy the requirements of the Contract Documents. Design-
Builder shall at all times exercise complete and exclusive control over the means, methods, 
sequences and techniques of construction. 

2.7.3 Design-Builder shall employ only Subcontractors who are duly licensed and qualified to 
perform the Work and who are properly registered with the California Department of Industrial 
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Relations when required by Labor Code Section 1725.5  consistent with the Contract Documents. 
Prior to the date that Subcontractors perform Work on the Project, Design-Builder shall identify in 
writing to Owner all Subcontractors.  To the extent that Design-Builder has not selected a 
Subcontractor prior to performing the Work, Design-Builder shall provide Owner in writing a list of 
any subsequently added Subcontractors prior to their performing Work on the Project.  Owner may 
reasonably object to Design-Builder’s selection of any Subcontractor, provided that the Contract 
Price and/or Contract Time(s) shall be adjusted to the extent that Owner’s decision impacts Design-
Builder’s cost and/or time of performance.  Design-Builder may not substitute listed Subcontractors 
without Owner’s prior written consent; such consent shall not be unreasonably withheld.   

2.7.4 Design-Builder assumes responsibility to Owner for the proper performance of the Work of 
Subcontractors and any acts and omissions in connection with such performance. Nothing in the 
Contract Documents is intended or deemed to create any legal or contractual relationship between 
Owner and any Subcontractor or Sub-Subcontractor, including but not limited to any third-party 
beneficiary rights. 

2.7.5 Design-Builder shall coordinate the activities of all Subcontractors. If Owner performs other 
work on the Project or at the Site with separate contractors under Owner’s control, Design-Builder 
agrees to reasonably cooperate and coordinate its activities with those of such separate contractors 
so that the Project can be completed in an orderly and coordinated manner without unreasonable 
disruption. 

2.7.6 Design-Builder shall keep the Site reasonably free from debris, trash and construction 
wastes to permit Design-Builder to perform its construction services efficiently, safely and without 
interfering with the use of adjacent land areas. Upon Substantial Completion of the Work, or a 
portion of the Work, Design-Builder shall remove all debris, trash, construction wastes, materials, 
equipment, machinery and tools arising from the Work or applicable portions thereof to permit 
Owner to occupy the Project or a portion of the Project for its intended use. 

2.8 Design-Builder’s Responsibility for Project Safety. 

2.8.1 Design-Builder recognizes the importance of performing the Work in a safe manner so as 
to prevent damage, injury or loss to (i) all individuals at the Site, whether working or visiting; (ii) the 
Work, including materials and equipment incorporated into the Work or stored on-Site or off-Site; 
and (iii) all other property at the Site or adjacent thereto. Design-Builder assumes responsibility for 
implementing and monitoring all safety precautions and programs related to the performance of the 
Work. Design-Builder shall, prior to commencing construction, designate a Safety Representative 
with the necessary qualifications and experience to supervise the implementation and monitoring 
of all safety precautions and programs related to the Work. Unless otherwise required by the 
Contract Documents, Design-Builder’s Safety Representative shall be an individual stationed at the 
Site who may have responsibilities on the Project in addition to safety. The Safety Representative 
shall make routine daily inspections of the Site and shall hold weekly safety meetings with Design-
Builder’s personnel, Subcontractors and others as applicable. 

2.8.2 Design-Builder and Subcontractors shall comply with all Legal Requirements relating to 
safety, as well as any Owner-specific safety requirements set forth in the Contract Documents, 
provided that such Owner-specific requirements do not violate any applicable Legal Requirement. 
Design-Builder will immediately report in writing any safety-related injury, loss, damage or accident 
arising from the Work to Owner’s Representative and, to the extent mandated by Legal 
Requirements, to all government or quasi-government authorities having jurisdiction over safety-
related matters involving the Project or the Work. 
 
2.8.3 Design-Builder’s responsibility for safety under this Section 2.8 is not intended in any way 
to relieve Subcontractors and Sub-Subcontractors of their own contractual and legal obligations 
and responsibility for (i) complying with all Legal Requirements, including those related to health 
and safety matters; and (ii) taking all necessary measures to implement and monitor all safety 
precautions and programs to guard against injuries, losses, damages or accidents resulting from 
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their performance of the Work. 
 
2.9 Design-Builder’s Warranty. 
 

2.9.1 Design-Builder warrants to Owner that the construction, including all materials and 
equipment furnished as part of the construction, shall be new unless otherwise specified in the 
Contract Documents, of good quality, in conformance with the Contract Documents and free of 
defects in materials and workmanship. Design-Builder’s warranty obligation excludes defects 
caused by abuse, alterations, or failure to maintain the Work in a commercially reasonable manner. 
Nothing in this warranty is intended to limit any manufacturer’s warranty which provides Owner with 
greater warranty rights than set forth in this Section 2.9 or the Contract Documents. Design-Builder 
will provide Owner with all manufacturers’ warranties upon Substantial Completion. 

2.10 Correction of Defective Work. 

2.10.1 Design-Builder agrees to correct any Work that is found to not be in conformance with the 
Contract Documents, including that part of the Work subject to Section 2.9 hereof, within a period 
of one year from the date of Substantial Completion of the Work or any portion of the Work, or 
within such longer period to the extent required by any specific warranty included in the Contract 
Documents. 

2.10.2 Design-Builder shall, within seven (7) days of receipt of written notice from Owner that the 
Work is not in conformance with the Contract Documents, take meaningful steps to commence 
correction of such nonconforming Work, including the correction, removal or replacement of the 
nonconforming Work and any damage caused to other parts of the Work affected by the 
nonconforming Work. If Design-Builder fails to commence the necessary steps within such seven 
(7) day period, Owner, in addition to any other remedies provided under the Contract Documents, 
may provide Design-Builder with written notice that Owner will commence correction of such 
nonconforming Work with its own forces. If Owner does perform such corrective Work, Design-
Builder shall be responsible for all reasonable costs incurred by Owner in performing such 
correction. If the nonconforming Work creates an emergency requiring an immediate response, the 
seven (7) day period identified herein shall be deemed inapplicable. 

2.10.3 The one-year period referenced in Section 2.10.1 above applies only to Design-Builder’s 
obligation to correct nonconforming Work and is not intended to constitute a period of limitations 
for any other rights or remedies Owner may have regarding Design-Builder’s other obligations 
under the Contract Documents. 

 
 

Article 3 

Owner’s Services and Responsibilities 

3.1 Duty to Cooperate. 
3.1.1 Owner shall, throughout the performance of the Work, cooperate with Design-Builder and 
perform its responsibilities, obligations and services in a timely manner to facilitate Design-Builder’s 
timely and efficient performance of the Work and so as not to delay or interfere with Design-
Builder’s performance of its obligations under the Contract Documents. 

3.1.2 Owner shall provide timely reviews and approvals of interim Design Submissions and 
Construction Documents consistent with the turnaround times set forth in Design-Builder’s 
schedule.   

3.1.3 Owner shall give Design-Builder timely notice of any Work that Owner notices to be 
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defective or not in compliance with the Contract Documents. 

3.2 Furnishing of Services and Information. 

3.2.1 Unless expressly stated to the contrary in the Contract Documents, Owner shall provide, 
at its own cost and expense, for Design-Builder’s information and use the following, all of which 
Design-Builder is entitled to rely upon in performing the Work: 

3.2.1.1 Surveys describing the property, boundaries, topography and reference points for 
use during construction, including existing service and utility lines; 

3.2.1.2 Geotechnical studies describing subsurface conditions, and other surveys 
describing other latent or concealed physical conditions at the Site; 

3.2.1.3 Temporary and permanent easements, zoning and other requirements and 
encumbrances affecting land use, or necessary to permit the proper design and 
construction of the Project and enable Design-Builder to perform the Work;  

3.2.1.4 A legal description of the Site; 

3.2.1.5 To the extent available, record drawings of any existing structures at the Site; and 

3.2.1.6 To the extent available, environmental studies, reports and impact statements 
describing the environmental conditions, including Hazardous Conditions, in existence at 
the Site.  

3.2.2 Owner is responsible for securing and executing all necessary agreements with adjacent 
land or property owners that are necessary to enable Design-Builder to perform the Work. Owner 
is further responsible for all costs, including attorneys’ fees, incurred in securing these necessary 
agreements. 

3.3 Financial Information. 

3.3.1 At Design-Builder’s written request, Owner shall promptly furnish reasonable evidence 
satisfactory to Design-Builder that Owner has adequate funds available and committed to fulfill all 
of Owner’s contractual obligations under the Contract Documents. Nothing in this Section shall 
require Owner to disclose confidential financial information, information protected from disclosure 
by law, information subject to attorney-client privilege, or information inconsistent with applicable 
requirements governing public agencies, including the California Public Records Act. If Owner fails 
to furnish such financial information in a timely manner, Design-Builder may stop Work under 
Section 11.3 hereof or exercise any other right permitted under the Contract Documents.  

3.3.2 Design-Builder shall cooperate with the reasonable requirements of Owner’s lenders or 
other financial sources. Notwithstanding the preceding sentence, after execution of the Agreement 
Design-Builder shall have no obligation to execute for Owner or Owner’s lenders or other financial 
sources any documents or agreements that require Design-Builder to assume obligations or 
responsibilities greater than those existing obligations Design-Builder has under the Contract 
Documents. 

3.4 Owner’s Representative.  

3.4.1 Owner’s Representative shall be responsible for providing Owner-supplied information and 
approvals in a timely manner to permit Design-Builder to fulfill its obligations under the Contract 
Documents. Owner’s Representative shall also provide Design-Builder with prompt notice if it 
observes any failure on the part of Design-Builder to fulfill its contractual obligations, including any 
errors, omissions or defects in the performance of the Work. Owner’s Representative shall 
communicate regularly with Design-Builder and shall be vested with the authority to act on behalf 
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of Owner.  

3.5 Government Approvals and Permits. 

3.5.1 Owner shall obtain and pay for all necessary permits, approvals, licenses, government 
charges and inspection fees set forth in Owner’s Permit List attached as an exhibit to the 
Agreement.  

3.5.2 Owner shall provide reasonable assistance to Design-Builder in obtaining those permits, 
approvals and licenses that are Design-Builder’s responsibility. 

3.6 Owner’s Separate Contractors. 

3.6.1 Owner is responsible for all work performed on the Project or at the Site by separate 
contractors under Owner’s control. Owner shall contractually require its separate contractors to 
cooperate with and coordinate their activities so as not to interfere with Design-Builder in order to 
enable Design-Builder to timely complete the Work consistent with the Contract Documents.  

 
 

Article 4 

Hazardous Conditions and Differing Site Conditions 

4.1 Hazardous Conditions.  

4.1.1 Unless otherwise expressly provided in the Contract Documents to be part of the Work, 
Design-Builder is not responsible for any Hazardous Conditions encountered at the Site. Upon 
encountering any Hazardous Conditions, Design-Builder will stop Work immediately in the 
affected area and duly notify Owner and, if required by Legal Requirements, all government or 
quasi-government entities with jurisdiction over the Project or Site.  

4.1.2 Upon receiving notice of the presence of suspected Hazardous Conditions, Owner shall 
take the necessary measures required to ensure that the Hazardous Conditions are remediated or 
rendered harmless. Such necessary measures shall include Owner retaining qualified independent 
experts to (i) ascertain whether Hazardous Conditions have actually been encountered, and, if they 
have been encountered, (ii) prescribe the remedial measures that Owner must take either to 
remove the Hazardous Conditions or render the Hazardous Conditions harmless. 

4.1.3 Design-Builder shall be obligated to resume Work at the affected area of the Project only 
after Owner’s expert provides it with written certification that (i) the Hazardous Conditions have 
been removed or rendered harmless; and (ii) all necessary approvals have been obtained from all 
government and quasi-government entities having jurisdiction over the Project or Site. 

4.1.4 Design-Builder will be entitled, in accordance with these General Conditions of Contract, 
to an adjustment in its Contract Price and/or Contract Time(s) to the extent Design-Builder’s cost 
and/or time of performance have been adversely impacted by the presence of Hazardous 
Conditions. 

4.1.5 To the fullest extent permitted by law, Owner shall indemnify  and hold harmless Design-
Builder, Design Consultants, Subcontractors, anyone employed directly or indirectly by any of them, 
and their officers, directors, employees and agents, from and against any and all claims, losses, 
damages, liabilities and expenses, including reasonable attorneys’ fees and expenses, arising out 
of or resulting from the presence, removal or remediation of Hazardous Conditions at the Site.  

4.1.6 Notwithstanding the preceding provisions of this Section 4.1, Owner is not responsible for 
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Hazardous Conditions introduced to the Site by Design-Builder, Subcontractors or anyone for 
whose acts they may be liable. To the fullest extent permitted by law, Design-Builder shall 
indemnify, defend and hold harmless Owner and Owner’s officers, directors, employees and agents 
from and against all claims, losses, damages, liabilities and expenses, including attorneys’ fees 
and expenses, arising out of or resulting from those Hazardous Conditions introduced to the Site 
by Design-Builder, Subcontractors or anyone for whose acts they may be liable. 

4.2 Differing Site Conditions. 

4.2.1 Concealed or latent physical conditions or subsurface conditions at the Site that (i) 
materially differ from the conditions indicated in the Contract Documents or (ii) are of an unusual 
nature, differing materially from the conditions ordinarily encountered and generally recognized as 
inherent in the Work, are collectively referred to herein as “Differing Site Conditions.” If Design-
Builder encounters a Differing Site Condition, Design-Builder will be entitled to an adjustment in the 
Contract Price and/or Contract Time(s) to the extent Design-Builder’s cost and/or time of 
performance are adversely impacted by the Differing Site Condition. 

4.2.2 Upon encountering a Differing Site Condition, Design-Builder shall provide prompt written 
notice to Owner of such condition, which notice shall not be later than fourteen (14) days after such 
condition has been encountered. Design-Builder shall, to the extent reasonably possible, provide 
such notice before the Differing Site Condition has been substantially disturbed or altered.     

 
 

Article 5 

Insurance and Bonds  

5.1 Design-Builder’s Insurance Requirements. 
 

5.1.1 Design-Builder is responsible for procuring and maintaining the insurance for the coverage 
amounts all as set forth in the Insurance Exhibit to the Agreement. Coverage shall be secured from 
insurance companies authorized to do business in the state in which the Project is located, and 
with a minimum rating set forth in the Agreement. 

5.1.2 Design-Builder’s insurance shall specifically delete any design-build or similar exclusions 
that could compromise coverages because of the design-build delivery of the Project. 

5.1.3 Prior to commencing any construction services hereunder, Design-Builder shall provide 
Owner with certificates evidencing that (i) all insurance obligations required by the Contract 
Documents are in full force and in effect and will remain in effect for the duration required by the 
Contract Documents; and (ii) no insurance coverage will be canceled, renewal refused, or 
materially changed unless at least thirty (30) days’ prior written notice is given to Owner. If any of 
the foregoing insurance coverages are required to remain in force after final payment is reasonably 
available, an additional certificate evidencing continuation of such coverage shall be submitted with 
the Final Application for Payment. If any information concerning reduction of coverage is not 
furnished by the insurer, it shall be furnished by Design-Builder with reasonable promptness 
according to Design-Builder’s information and belief. 

 

5.4 Bonds and Other Performance Security. 

5.4.1 If Owner requires Design-Builder to obtain performance and labor and material payment 
bonds, or other forms of performance security, the amount, form and other conditions of such 
security shall be as set forth in the Supplemental Conditions to the Agreement. For public works 
projects, Design-Builder shall furnish payment and performance bonds in the form and amounts 
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required by applicable California law, including the requirements of the California Public Contract 
Code. 
 

5.4.2 All bonds furnished by Design-Builder shall be in a form satisfactory to Owner, as provided 
in EXHIBIT C of the Agreement. Payment bonds shall comply with applicable California statutory 
requirements, including all required notices, conditions, and rights of claimants under California 
law. The surety shall be a company qualified and registered to conduct business in the state in 
which the Project is located.  

 

Article 6 

Payment  

6.1 Schedule of Values.  

6.1.1 Unless required by Owner upon execution of this Agreement, within ten (10) days of 
execution of the Agreement, Design-Builder shall submit for Owner’s review and approval a 
schedule of values for all of the Work. The Schedule of Values will (i) subdivide the Work into its 
respective parts; (ii) include values for all items comprising the Work; and (iii) serve as the basis 
for monthly progress payments made to Design-Builder throughout the Work. 

6.1.2 Owner will timely review and approve the schedule of values so as not to delay the 
submission of Design-Builder’s first application for payment. Owner and Design-Builder shall timely 
resolve any differences so as not to delay Design-Builder’s submission of its first application for 
payment. 

6.2 Monthly Progress Payments. 

6.2.1 On or before the date established in the Agreement, Design-Builder shall submit for 
Owner’s review and approval its Application for Payment requesting payment for all Work 
performed as of the date of the Application for Payment. The Application for Payment shall be 
accompanied by all supporting documentation required by the Contract Documents and/or 
established at the meeting required by Section 2.1.4 hereof. For public works projects, Design-
Builder’s Application for Payment shall include all documentation required by the Contract 
Documents and applicable law, including documentation reasonably necessary to demonstrate 
compliance with prevailing wage, certified payroll, apprenticeship, and subcontractor payment 
obligations. 
 

6.2.2 The Application for Payment may request payment for equipment and materials not yet 
incorporated into the Project, provided that (i) Owner is satisfied that the equipment and materials 
are suitably stored at either the Site or another acceptable location; (ii) the equipment and materials 
are protected by suitable insurance; and (iii) upon payment, Owner will receive the equipment and 
materials free and clear of all liens and encumbrances. 

6.2.3 All discounts offered by Subcontractors, Sub-Subcontractors, and suppliers to Design-
Builder for early payment shall accrue one hundred percent to Design-Builder to the extent Design-
Builder advances payment. Unless Owner advances payment to Design-Builder specifically to 
receive the discount, Design-Builder may include in its Application for Payment the full 
undiscounted cost of the item for which payment is sought. 

6.2.4 The Application for Payment shall constitute Design-Builder’s representation that the Work 
described therein has been performed consistent with the Contract Documents, has progressed to 
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the point indicated in the Application for Payment, and that title to all Work will pass to Owner free 
and clear of all claims, liens, encumbrances, and security interests upon the incorporation of the 
Work into the Project, or upon Design-Builder’s receipt of payment, whichever occurs earlier. 

6.3 Withholding of Payments. 

6.3.1 On or before the date established in the Agreement, Owner shall pay Design-Builder all 
amounts properly due. If Owner determines that Design-Builder is not entitled to all or part of an 
Application for Payment as a result of Design-Builder’s failure to meet its obligations hereunder, as 
otherwise permitted by the Contract Documents or applicable law, including applicable California 
public works requirements, it will notify Design-Builder in writing at least five (5) days prior to the 
date payment is due. The notice shall indicate the specific amounts Owner intends to withhold, the 
reasons and contractual basis for the withholding, and the specific measures Design-Builder must 
take to rectify Owner’s concerns. Design-Builder and Owner will attempt to resolve Owner’s 
concerns prior to the date payment is due.  If the parties cannot resolve such concerns, Design-
Builder may pursue its rights under the Contract Documents, including those under Article 10 
hereof. 

6.3.2 Notwithstanding anything to the contrary in the Contract Documents, Owner shall pay 
Design-Builder all undisputed amounts in an Application for Payment within the times required by 
the Agreement. 

6.4 Right to Stop Work and Interest.  

6.4.1 If Owner fails to pay timely Design-Builder any undisputed amount that becomes due, 
Design-Builder, in addition to all other remedies provided in the Contract Documents, may stop 
Work pursuant to Section 11.3 hereof only to the extent permitted by applicable law and after 
compliance with all notice and cure requirements set forth in the Contract Documents and 
applicable law. All payments due and unpaid shall bear interest at the rate set forth in the 
Agreement. 

6.5 Design-Builder’s Payment Obligations. 

6.5.1 Design-Builder will pay Design Consultants and Subcontractors, in accordance with its 
contractual obligations to such parties, all the amounts Design-Builder has received from Owner 
on account of their work. Design-Builder shall comply with all applicable California public works 
payment obligations, including obligations relating to payment of subcontractors, suppliers, 
prevailing wages, certified payroll reporting, and apprenticeship requirements. Design-Builder will 
impose similar requirements on Design Consultants and Subcontractors to pay those parties with 
whom they have contracted. Design-Builder will indemnify and defend Owner against any claims 
for payment and mechanic’s liens as set forth in Section 7.3 hereof. 

6.6 Substantial Completion.  

6.6.1 Design-Builder shall notify Owner when it believes the Work, or to the extent permitted in 
the Contract Documents, a portion of the Work, is Substantially Complete. Within five (5) days of 
Owner’s receipt of Design-Builder’s notice, Owner and Design-Builder will jointly inspect such Work 
to verify that it is Substantially Complete in accordance with the requirements of the Contract 
Documents. If such Work is Substantially Complete, Owner shall prepare and issue a Certificate of 
Substantial Completion that will set forth (i) the date of Substantial Completion of the Work or 
portion thereof; (ii) the remaining items of Work that have to be completed before final payment; 
(iii) provisions (to the extent not already provided in the Contract Documents) establishing Owner’s 
and Design-Builder’s responsibility for the Project’s security, maintenance, utilities and insurance 
pending final payment; and (iv) an acknowledgment that warranties commence to run on the date 
of Substantial Completion, except as may otherwise be noted in the Certificate of Substantial 
Completion.  
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6.6.2 Upon Substantial Completion of the entire Work or, if applicable, any portion of the Work, 
Owner shall release to Design-Builder all retained amounts relating, as applicable, to the entire 
Work or completed portion of the Work, subject to the retention limitations and release requirements 
applicable to California public works projects, less an amount equal to the reasonable value of all 
remaining or incomplete items of Work as noted in the Certificate of Substantial Completion.  

6.6.3 Owner, at its option, may use a portion of the Work which has been determined to be 
Substantially Complete, provided, however, that (i) a Certificate of Substantial Completion has been 
issued for the portion of Work addressing the items set forth in Section 6.6.1 above; (ii) Design-
Builder and Owner have obtained the consent of their sureties and insurers, and to the extent 
applicable, the appropriate government authorities having jurisdiction over the Project; and (iii) 
Owner and Design-Builder agree that Owner’s use or occupancy will not interfere with Design-
Builder’s completion of the remaining Work. 

6.7 Final Payment. 

6.7.1 After receipt of a Final Application for Payment from Design-Builder, Owner shall make 
final payment by the time required in the Agreement, provided that Design-Builder has achieved 
Final Completion.  

6.7.2 At the time of submission of its Final Application for Payment, Design-Builder shall provide 
the following information:  

6.7.2.1 An affidavit that there are no claims, obligations or liens outstanding or unsatisfied 
for labor, services, material, equipment, taxes or other items performed, furnished or 
incurred for or in connection with the Work which will in any way affect Owner’s interests , 
except for claims submitted in accordance with applicable California public works claims 
procedures;  

6.7.2.2 A general release executed by Design-Builder waiving, upon receipt of final 
payment by Design-Builder, all claims, except for claims submitted in accordance with 
applicable California public works claims procedures and, except those claims previously 
made in writing to Owner and remaining unsettled at the time of final payment;  

6.7.2.3 Consent of Design-Builder’s surety, if any, to final payment; 

6.7.2.4 All operating manuals, warranties and other deliverables required by the Contract 
Documents; and  

6.7.2.5 Certificates of insurance confirming that required coverages will remain in effect 
consistent with the requirements of the Contract Documents. 

6.7.3 Upon making final payment, Owner waives all claims against Design-Builder except claims 
relating to (i) Design-Builder’s failure to satisfy its payment obligations, if such failure affects 
Owner’s interests; (ii) Design-Builder’s failure to complete the Work consistent with the Contract 
Documents, including defects appearing after Substantial Completion; and (iii) the terms of any 
special warranties required by the Contract Documents. 

6.7.4 Deficiencies in the Work discovered after Substantial Completion, whether or not such 
deficiencies would have been included on the punch list if discovered earlier, shall be deemed 
warranty Work.  Such deficiencies shall be corrected by Design-Builder under Sections 2.9 and 
2.10 herein and shall not be a reason to withhold final payment from Design-Builder, provided, 
however, that Owner shall be entitled to withhold from the Final Payment the reasonable value of 
completion of such deficient work until such work is completed. 
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Article 7 

Indemnification 

7.1 Patent and Copyright Infringement. 

7.1.1 Design-Builder shall defend any action or proceeding brought against Owner based on any 
claim that the Work, or any part thereof, or the operation or use of the Work or any part thereof, 
constitutes infringement of any United States patent or copyright, now or hereafter issued. Owner 
shall give prompt written notice to Design-Builder of any such action or proceeding and will 
reasonably provide authority, information and assistance in the defense of same. Design-Builder 
shall indemnify and hold harmless Owner from and against all damages and costs, including but 
not limited to attorneys’ fees and expenses awarded against Owner or Design-Builder in any such 
action or proceeding. Design-Builder agrees to keep Owner informed of all developments in the 
defense of such actions.  

7.1.2 If Owner is enjoined from the operation or use of the Work, or any part thereof, as the result 
of any patent or copyright suit, claim, or proceeding, Design-Builder shall at its sole expense take 
reasonable steps to procure the right to operate or use the Work. If Design-Builder cannot so 
procure such right within a reasonable time, Design-Builder shall promptly, at Design-Builder’s 
option and at Design-Builder’s expense, (i) modify the Work so as to avoid infringement of any such 
patent or copyright; or (ii) replace said Work with Work that does not infringe or violate any such 
patent or copyright. 

7.1.3 Sections 7.1.1 and 7.1.2 above shall not be applicable to any suit, claim or proceeding 
based on infringement or violation of a patent or copyright (i) relating solely to a particular process 
or product of a particular manufacturer specified by Owner and not offered or recommended by 
Design-Builder to Owner; or (ii) arising from modifications to the Work by Owner or its agents after 
acceptance of the Work. If the suit, claim or proceeding is based upon events set forth in the 
preceding sentence, Owner shall defend, indemnify and hold harmless Design-Builder to the same 
extent Design-Builder is obligated to defend, indemnify and hold harmless Owner in Section 7.1.1 
above. 

7.1.4 The obligations set forth in this Section 7.1 shall constitute the sole agreement between 
the parties relating to liability for infringement of violation of any patent or copyright.  

7.2 Tax Claim Indemnification. 

7.2.1 If, in accordance with Owner’s direction, an exemption for all or part of the Work is claimed 
for taxes, Owner shall indemnify, defend and hold harmless Design-Builder from and against any 
liability, penalty, interest, fine, tax assessment, attorneys’ fees or other expenses or costs incurred 
by Design-Builder as a result of any action taken by Design-Builder in accordance with Owner’s 
directive. Owner shall furnish Design-Builder with any applicable tax exemption certificates 
necessary to obtain such exemption, upon which Design-Builder may rely. 

7.3 Payment Claim Indemnification. 

7.3.1 Provided that Owner is not in breach of its contractual obligation to make payments to 
Design-Builder for the Work, Design-Builder shall indemnify, defend and hold harmless Owner from 
any claims or payment claims, stop payment notices, bond claims, or other claims for payment 
brought against Owner or against the Project as a result of the failure of Design-Builder, or those 
for whose acts it is responsible, to pay for any services, materials, labor, equipment, taxes or other 
items or obligations furnished or incurred for or in connection with the Work. Within three (3) days 
of receiving written notice from Owner that such a claim or mechanic’s lien has been filed, Design-
Builder shall commence to take the steps necessary to discharge said claim or lien, including, if 
necessary, the furnishing of a mechanic’s lien bond. If Design-Builder fails to do so, Owner will 
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have the right to discharge the claim or lien and hold Design-Builder liable for costs and expenses 
incurred, including attorneys’ fees. 

7.4 Design-Builder’s General Indemnification. 

7.4.1 Except as set forth in Section 7.4.2 below, Design-Builder, to the fullest extent permitted 
by law, shall indemnify, hold harmless and defend Owner, its officers, directors, and employees 
from and against claims, losses, damages, liabilities, including attorneys’ fees and expenses, for 
non-party bodily injury, sickness or death and non-party property damage or destruction (other than 
to the Work itself) but only to the extent resulting from the negligent acts or omissions of Design-
Builder, Design Consultants, Subcontractors, anyone employed directly or indirectly by any of them 
or anyone for whose acts any of them may be liable. 

7.4.2 For indemnity obligations that arise from professional errors and omissions, Design-
Builder, to the fullest extent permitted by law, shall indemnify Owner, its officers, directors, and 
employees from and against claims, losses, damages, liabilities, including attorneys’ fees and 
expenses, for non-party bodily injury, sickness, or death and non-party property damage or 
destruction (other than to the Work itself) but only to the extent resulting from the negligent acts or 
omissions of Design-Builder, Design Consultants, Subcontractors, anyone employed directly or 
indirectly by any of them or anyone for whose acts any of them may be liable. 

7.4.3 If an employee of Design-Builder, Design Consultants, Subcontractors, anyone employed 
directly or indirectly by any of them or anyone for whose acts any of them may be liable has a claim 
against Owner, its officers, directors, employees, or agents, Design-Builder’s indemnity obligations 
set forth in Sections 7.4.1 and 7.4.2 above shall not be limited by any limitation on the amount of 
damages, compensation or benefits payable by or for Design-Builder, Design Consultants, 
Subcontractors, or other entity under any employee benefit acts, including workers’ compensation 
or disability acts. 

7.5 Owner’s General Indemnification. 

7.5.1 Owner, to the fullest extent permitted by law, shall indemnify and hold harmless   Design-
Builder and any of Design-Builder’s officers, directors, and employees, from and against claims, 
losses, damages, liabilities, including attorneys’ fees and expenses, for bodily injury, sickness or 
death, and property damage or destruction (other than to the Work itself) but only to the extent 
resulting from the negligent acts or omissions of Owner, Owner’s separate contractors or anyone 
for whose acts any of them may be liable. 

 
7.6 Limited Recourse. 
 

7.6.1 None of the obligations set forth in this Agreement (on behalf of any party) constitute 
personal obligations of any natural persons who are the officers, shareholders, members, partners, 
employees, or agents of any party unless the natural person is expressly identified as a contracting 
party. All Parties to this Agreement shall not seek recourse against any natural person described 
herein. This provision, however, shall not protect such natural persons from liability for willful 
misconduct, illegal acts or intentional violation of any duty of corporate loyalty. 

 
 

Article 8 

Time 

8.1 Obligation to Achieve the Contract Times. 

8.1.1 Design-Builder agrees that it will commence performance of the Work and achieve the 
Contract Time(s) in accordance with Article 5 of the Agreement. 
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8.2 Delays to the Work. 

8.2.1 If Design-Builder is delayed on the critical path in the performance of the Work due to acts, 
omissions, conditions, events, or circumstances beyond its control and due to no fault of its own or 
those for whom Design-Builder is responsible, the Contract Time(s) for performance shall be 
reasonably extended by Change Order. By way of example, events that will entitle Design-Builder 
to an extension of the Contract Time(s) include acts or omissions of Owner or anyone under 
Owner’s control (including separate contractors), changes in the Work, Differing Site Conditions, 
Hazardous Conditions, and Force Majeure Events.  

8.2.2 In addition to Design-Builder’s right to a time extension for those events set forth in Section 
8.2.1 above, Design-Builder shall also be entitled to an appropriate adjustment of the Contract Price 
subject to compliance with the notice, documentation, and claims procedures set forth in the 
Contract Documents and applicable California law, provided, however, that the Contract Price shall 
not be adjusted for Force Majeure Events unless otherwise provided in the Agreement.  

 
 

Article 9 

Changes to the Contract Price and Time 

9.1 Change Orders. 

9.1.1 A Change Order is a written instrument issued after execution of the Agreement signed by 
Owner and Design-Builder, stating their agreement upon all of the following: 

9.1.1.1 The scope of the change in the Work; 

9.1.1.2 The amount of the adjustment to the Contract Price; and 

9.1.1.3 The extent of the adjustment to the Contract Time(s). 

9.1.2 All changes in the Work authorized by applicable Change Order shall be performed under 
the applicable conditions of the Contract Documents. Owner and Design-Builder shall negotiate in 
good faith and as expeditiously as possible the appropriate adjustments for such changes. 

9.1.3 If Owner requests a proposal for a change in the Work from Design-Builder and 
subsequently elects not to proceed with the change, a Change Order shall be issued to reimburse 
Design-Builder for reasonable costs incurred for estimating services, design services and services 
involved in the preparation of proposed revisions to the Contract Documents. 

9.2 Work Change Directives. 

9.2.1  A Work Change Directive is a written order prepared and signed by Owner directing a 
change in the Work prior to agreement on an adjustment in the Contract Price and/or the Contract 
Time(s). 

9.2.2 Owner and Design-Builder shall negotiate in good faith and as expeditiously as possible 
the appropriate adjustments for the Work Change Directive. Upon reaching an agreement, the 
parties shall prepare and execute an appropriate Change Order reflecting the terms of the 
agreement. 

9.3 Minor Changes in the Work. 

9.3.1 Minor changes in the Work do not involve an adjustment in the Contract Price and/or 
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Contract Time(s) and do not materially and adversely affect the Work, including the design, quality, 
performance and workmanship required by the Contract Documents. Design-Builder may make 
minor changes in the Work consistent with the intent of the Contract Documents, provided, 
however, that Design-Builder shall promptly inform Owner, in writing, of any such changes and 
record such changes on the documents maintained by Design-Builder. 

9.4 Contract Price Adjustments. 

9.4.1 The increase or decrease in Contract Price resulting from a change in the Work shall be 
determined by one or more of the following methods: 

9.4.1.1 Unit prices set forth in the Agreement or as subsequently agreed to between the 
parties; 

9.4.1.2 A mutually accepted lump sum, properly itemized and supported by sufficient 
substantiating data to permit evaluation by Owner; 

9.4.1.3 Costs, fees and any other markups set forth in the Agreement; or 

9.4.1.4 If an increase or decrease cannot be agreed to as set forth in items 9.4.1.1 through 
9.4.1.3 above and Owner issues a Work Change Directive, the cost of the change of the 
Work shall be determined by the reasonable expense and savings in the performance of 
the Work resulting from the change, including a reasonable overhead and profit, as may 
be set forth in the Agreement.  

9.4.2 If unit prices are set forth in the Contract Documents or are subsequently agreed to by the 
parties, but application of such unit prices will cause substantial inequity to Owner or Design-Builder 
because of differences in the character or quantity of such unit items as originally contemplated, 
such unit prices shall be equitably adjusted. 

9.4.3 If Owner and Design-Builder disagree upon whether Design-Builder is entitled to be paid 
for any services required by Owner, or if there are any other disagreements over the scope of Work 
or proposed changes to the Work, Owner and Design-Builder shall resolve the disagreement 
pursuant to Article 10 hereof. As part of the negotiation process, Design-Builder shall furnish Owner 
with a good faith estimate of the costs to perform the disputed services in accordance with Owner’s 
interpretations. If the parties are unable to agree and Owner expects Design-Builder to perform the 
services in accordance with Owner’s interpretations, Design-Builder shall proceed to perform the 
disputed services, conditioned upon Owner issuing a written order to Design-Builder (i) directing 
Design-Builder to proceed; and (ii) specifying Owner’s interpretation of the services that are to be 
performed. If this occurs, Design-Builder shall be entitled to submit in its Applications for Payment 
an amount equal to fifty percent (50%) of its reasonable estimated direct cost to perform the 
services, and Owner agrees to pay such amounts, with the express understanding that (i) such 
payment by Owner does not prejudice Owner’s right to argue that it has no responsibility to pay for 
such services; and (ii) receipt of such payment by Design-Builder does not prejudice Design-
Builder’s right to seek full payment of the disputed services if Owner’s order is deemed to be a 
change to the Work. Nothing in this Section shall constitute a waiver of any statutory claims 
procedure applicable to California public works contracts. 

9.5 Emergencies. 

9.5.1 In any emergency affecting the safety of persons and/or property, Design-Builder shall act, 
at its discretion, to prevent threatened damage, injury or loss. Any change in the Contract Price 
and/or Contract Time(s) on account of emergency work shall be determined as provided in this 
Article 9. 
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Article 10 

Contract Adjustments and Disputes 

10.1 Requests for Contract Adjustments and Relief. 

10.1.1 If either Design-Builder or Owner believes that it is entitled to relief against the other for 
any event arising out of or related to the Work or Project, such party shall provide written notice to 
the other party of the basis for its claim for relief. Such notice shall, if possible, be made prior to 
incurring any cost or expense and in accordance with any specific notice requirements contained 
in applicable sections of these General Conditions of Contract. Except to the extent a different 
procedure is required by applicable California law or the Contract Documents governing public 
works claims  written notice shall be given within a reasonable time, not to exceed twenty-one (21) 
days, after the occurrence giving rise to the claim for relief or after the claiming party reasonably 
should have recognized the event or condition giving rise to the request, whichever is later. The 
claimant shall provide more complete information with respect to the claim within fourteen (14) days 
of the initial notice. The more complete information shall include sufficient information to advise the 
other party of the circumstances giving rise to the claim for relief, the specific contractual adjustment 
or relief requested and the basis of such request.  

10.2 Dispute Avoidance and Resolution. 

10.2.1 The parties are fully committed to working with each other throughout the Project and agree 
to communicate regularly with each other at all times so as to avoid or minimize disputes or 
disagreements. If disputes or disagreements do arise, Design-Builder and Owner each commit to 
resolving such disputes or disagreements in an amicable, professional and expeditious manner so 
as to avoid unnecessary losses, delays and disruptions to the Work.  

10.2.2 Design-Builder and Owner will first attempt to resolve disputes or disagreements at the 
field level through discussions between Design-Builder’s Representative and Owner’s 
Representative which shall conclude within fourteen (14) days of the written notice provided for in 
Section 10.1.1 unless Owner and Design-Builder mutually agree otherwise. 

10.2.3 If a dispute or disagreement cannot be resolved through Design-Builder’s Representative 
and Owner’s Representative, Design-Builder’s Senior Representative and Owner’s Senior 
Representative, upon the request of either party, shall meet as soon as conveniently possible, but 
in no case later than thirty (30) days after such a request is made, to attempt to resolve such dispute 
or disagreement. Five (5) days prior to any meetings between the Senior Representatives, the 
parties will exchange relevant information that will assist the parties in resolving their dispute or 
disagreement.  

10.2.4 If after meeting the Senior Representatives determine that the dispute or disagreement 
cannot be resolved on terms satisfactory to both parties, the parties shall submit within thirty (30) 
days of the conclusion of the meeting of Senior Representatives the dispute or disagreement to 
non-binding mediation. The mediation shall be conducted by a mutually agreeable impartial 
mediator, or if the parties cannot so agree, a mediator designated by the American Arbitration 
Association (“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be 
governed by and conducted pursuant to a mediation agreement negotiated by the parties or, if the 
parties cannot so agree, by procedures established by the mediator. Unless otherwise mutually 
agreed by Owner and Design-Builder and consistent with the mediator’s schedule, the mediation 
shall commence within ninety (90) days of the submission of the dispute to mediation. 
Representatives of the parties with authority to resolve the dispute shall be present at any 
mediation. 

10.3 California Public Contract Code Section 9204. 
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Notwithstanding any other provision of the Contract Documents, any claim by Design-Builder that is 
subject to California Public Contract Code section 9204 shall be administered and resolved in accordance 
with the requirements of that statute. The parties acknowledge that the procedures established by Public 
Contract Code section 9204 are mandatory to the extent applicable and shall supplement the claims 
procedures set forth in the Contract Documents. Nothing contained herein shall be construed to waive, 
modify, or limit any rights or obligations established by Public Contract Code section 9204.. 
 
 

10.3.1 Unless expressly authorized in the Agreement and permitted by applicable California law, 
disputes not resolved pursuant to Section 10.2 shall be resolved in a court of competent jurisdiction 
located in the county in which the Project is located. If arbitration is expressly authorized by the 
Agreement, such arbitration shall be conducted in accordance with applicable California law.   

10.3.2  Reserved.10.3.4 Each party shall bear its own attorneys' fees except to the extent 
otherwise provided by the Contract Documents or applicable law.  

10.4 Duty to Continue Performance. 

10.4.1 Unless provided to the contrary in the Contract Documents, Design-Builder shall continue 
to perform the Work and Owner shall continue to satisfy its payment obligations for undisputed 
amounts to Design-Builder as well as any further amounts pursuant to Section 9.4.3, pending the 
final resolution of any dispute or disagreement between Design-Builder and Owner.  

10.5 CONSEQUENTIAL DAMAGES. 

10.5.1 NOTWITHSTANDING ANYTHING HEREIN TO THE CONTRARY (EXCEPT AS SET 
FORTH IN SECTION 10.5.2 BELOW), NEITHER DESIGN-BUILDER NOR OWNER SHALL BE 
LIABLE TO THE OTHER FOR ANY CONSEQUENTIAL LOSSES OR DAMAGES, WHETHER 
ARISING IN CONTRACT, WARRANTY, TORT (INCLUDING NEGLIGENCE), STRICT LIABILITY 
OR OTHERWISE, INCLUDING BUT NOT LIMITED TO LOSSES OF USE, PROFITS, BUSINESS, 
REPUTATION OR FINANCING. 

10.5.2 The consequential damages limitation set forth in Section 10.5.1 above is not intended to 
affect the payment of liquidated damages or lost early completion bonus, if any, set forth in Article 
5 of the Agreement, which both parties recognize has been established, in part, to reimburse Owner 
or reward Design-Builder for some damages that might otherwise be deemed to be consequential. 

 

Article 11 

Stop Work and Termination 

11.1 Owner’s Right to Stop Work. 

11.1.1 Owner may, without cause and for its convenience, order Design-Builder in writing to stop 
and suspend the Work. Such suspension shall not exceed sixty (60) consecutive days or aggregate 
more than ninety (90) days during the duration of the Project. 

11.1.2 Design-Builder   may submit a Change Order Request or Claim pursuant to the Contract 
Documents seeking an adjustment of the Contract Price and/or Contract Time(s) if its cost or time 
to perform the Work has been adversely impacted by any suspension of stoppage of the Work by 
Owner. Any adjustment shall be determined in accordance with the Contract Documents and 
applicable California law. 
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11.2 Owner’s Right to Perform and Terminate for Cause. 

11.2.1 If Design-Builder persistently fails to (i) provide a sufficient number of skilled workers, (ii) 
supply the materials required by the Contract Documents, (iii) comply with applicable Legal 
Requirements, (iv) timely pay, without cause, Design Consultants or Subcontractors, (v) prosecute 
the Work with promptness and diligence to ensure that the Work is completed by the Contract 
Time(s), as such times may be adjusted, or (vi) perform material obligations under the Contract 
Documents, then Owner, in addition to any other rights and remedies provided in the Contract 
Documents or by law, shall have the rights set forth in Sections 11.2.2 and 11.2.3 below.  

11.2.2 Upon the occurrence of an event set forth in Section 11.2.1 above, Owner may provide 
written notice to Design-Builder that it intends to terminate the Agreement unless the problem cited 
is cured, or commenced to be cured, within seven (7) days of Design-Builder’s receipt of such 
notice. If Design-Builder fails to cure, or reasonably commence to cure, such problem, then Owner 
may give a second written notice to Design-Builder of its intent to terminate within an additional 
seven (7) day period. If Design-Builder, within such second seven (7) day period, fails to cure, or 
reasonably commence to cure, such problem, then Owner may declare the Agreement terminated 
for default by providing written notice to Design-Builder of such declaration.  

11.2.3 Upon declaring the Agreement terminated pursuant to Section 11.2.2 above, Owner may 
enter upon the premises and take possession, for the purpose of completing the Work, of all 
materials, equipment, scaffolds, tools, appliances and other items thereon, which have been 
purchased or provided for the performance of the Work, all of which Design-Builder hereby 
transfers, assigns and sets over to Owner for such purpose, and to employ any person or persons 
to complete the Work and provide all of the required labor, services, materials, equipment and other 
items. In the event of such termination, Design-Builder shall not be entitled to receive any further 
payments under the Contract Documents until the Work shall be finally completed in accordance 
with the Contract Documents. At such time, if the unpaid balance of the Contract Price exceeds the 
cost and expense incurred by Owner in completing the Work, such excess shall be paid by Owner 
to Design-Builder. Notwithstanding the preceding sentence, if the Agreement establishes a 
Guaranteed Maximum Price, Design-Builder will only be entitled to be paid for Work performed 
prior to its default. If Owner’s cost and expense of completing the Work exceeds the unpaid balance 
of the Contract Price, then Design-Builder shall be obligated to pay the difference to Owner. Such 
costs and expense shall include not only the cost of completing the Work, but also losses, damages, 
costs and expense, including attorneys’ fees and expenses, only to the extent recoverable under 
applicable California law or otherwise expressly authorized by the Contract Document, incurred by 
Owner in connection with the reprocurement and defense of claims arising from Design-Builder’s 
default, subject to the waiver of consequential damages set forth in Section 10.5 hereof.  

11.2.4 If Owner improperly terminates the Agreement for cause, the termination for cause will be 
converted to a termination for convenience in accordance with the provisions of Section 11.6 
hereof. 

11.3 Design-Builder’s Right to Stop Work.  

11.3.1  Design-Builder may, in addition to any other rights afforded under the Contract Documents 
or at law, stop the Work for the following reasons: 

11.3.1.1 Owner’s failure to provide financial assurances as required under Section 3.3 
hereof; or 

11.3.1.2 Owner’s failure to pay amounts properly due under Design-Builder’s 
Application for Payment.  

11.3.2 Should any of the events set forth in Section 11.3.1 above occur, Design-Builder has the 
right to provide Owner with written notice that Design-Builder will stop the Work unless said event 
is cured within seven (7) days from Owner’s receipt of Design-Builder’s notice. Design-Builder shall 
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not stop work unless it provides such written notice and Owner has failed to cure the reason for 
default within the seven (7) day cure period. If Owner does not cure the problem within such seven 
(7) day period, Design-Builder may stop the Work. In such case, Design-Builder shall be entitled to 
make a claim for adjustment to the Contract Price and Contract Time(s) to the extent it has been 
adversely impacted by such stoppage.  

11.4 Design-Builder’s Right to Terminate for Cause. 

11.4.1 Design-Builder, in addition to any other rights and remedies provided in the Contract 
Documents or by law, may terminate the Agreement for cause for the following reasons:  

11.4.1.1 The Work has been stopped for sixty (60) consecutive days, or more than 
ninety (90) days during the duration of the Project, because of court order, any government 
authority having jurisdiction over the Work, or orders by Owner under Section 11.1.1 
hereof, provided that such stoppages are not due to the acts or omissions of Design-Builder 
or anyone for whose acts Design-Builder may be responsible. 

11.4.1.2 Owner’s failure to provide Design-Builder with any information, permits or 
approvals that are Owner’s responsibility under the Contract Documents which result in the 
Work being stopped for sixty (60) consecutive days, or more than ninety (90) days during 
the duration of the Project, even though Owner has not ordered Design-Builder in writing 
to stop and suspend the Work pursuant to Section 11.1.1 hereof. 

11.4.1.3 Owner’s failure to cure the problems set forth in Section 11.3.1 above after 
Design-Builder has stopped the Work. 

11.4.2 Upon the occurrence of an event set forth in Section 11.4.1 above, Design-Builder may 
provide written notice to Owner that it intends to terminate the Agreement unless the problem cited 
is cured, or commenced to be cured, within seven (7) days of Owner’s receipt of such notice. If 
Owner fails to cure, or reasonably commence to cure, such problem, then Design-Builder may give 
a second written notice to Owner of its intent to terminate within an additional seven (7) day period. 
If Owner, within such second seven (7) day period, fails to cure, or reasonably commence to cure, 
such problem, then Design-Builder may declare the Agreement terminated for default by providing 
written notice to Owner of such declaration. In such case, Design-Builder shall be entitled to recover 
in the same manner as if Owner had terminated the Agreement for its convenience under Article 8 
of the Agreement. 

11.5 Bankruptcy of Owner or Design-Builder. 

11.5.1 If either Owner or Design-Builder institutes or has instituted against it a case under the 
United States Bankruptcy Code (such party being referred to as the “Bankrupt Party”), such event 
may impair or frustrate the Bankrupt Party’s ability to perform its obligations under the Contract 
Documents. Accordingly, should such event occur: 

11.5.1.1 The Bankrupt Party, its trustee or other successor, shall furnish, upon request of 
the non-Bankrupt Party, adequate assurance of the ability of the Bankrupt Party to perform 
all future material obligations under the Contract Documents, which assurances shall be 
provided within ten (10) days after receiving notice of the request; and 

11.5.1.2 The Bankrupt Party shall file an appropriate action within the bankruptcy court to 
seek assumption or rejection of the Agreement within sixty (60) days of the institution of 
the bankruptcy filing and shall diligently prosecute such action. 

If the Bankrupt Party fails to comply with its foregoing obligations, the non-Bankrupt Party shall be 
entitled to request the bankruptcy court to reject the Agreement, declare the Agreement terminated 
and pursue any other recourse available to the non-Bankrupt Party under this Article 11. 
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11.5.2 The rights and remedies under Section 11.5.1 above shall not be deemed to limit the 
ability of the non-Bankrupt Party to seek any other rights and remedies provided by the Contract 
Documents or by law, including its ability to seek relief from any automatic stays under the United 
States Bankruptcy Code or the right of Design-Builder to stop Work under any applicable 
provision of these General Conditions of Contract. 

 
11.6 Termination for Convenience. 
 

11.6.1 Upon ten (10) days’ written notice to Design-Builder, Owner may, for its convenience and 
without cause, elect to terminate this Agreement. In such event, Owner shall pay Design-Builder 
for the following: 

 
11.6.1.1 All Work executed and for proven loss, cost or expense in connection with the 
Work; 

11.6.1.2 The reasonable costs and expenses attributable to such termination, including 
demobilization costs and amounts due in settlement of terminated contracts with 
Subcontractors and Design Consultants; and  

11.6.1.3  The amount set forth in Article 8 of the Agreement. Compensation payable 
pursuant to this Section shall not include damages for anticipated profits on Work not 
performed except to the extent expressly provided in Article 8 of the Agreement. 
 

11.6.2 If Owner terminates this Agreement pursuant to Section 11.6.1 above and proceeds to 
design and construct the Project through its employees, agents or third parties, Owner’s rights to 
use the Work Product shall be as set forth in Section 4.3 of the Agreement. Such rights may not be 
transferred or assigned to others without Design-Builder’s express written consent and such third 
parties’ agreement to the terms of Article 4 of the Agreement. 

 

 
Article 12 

Electronic Data  

12.1 Electronic Data.  
 

12.1.1 The parties recognize that Contract Documents, including drawings, specifications and 
three-dimensional modeling (such as Building Information Models) and other Work Product may be 
transmitted among Owner, Design-Builder and others in electronic media as an alternative to paper 
hard copies (collectively “Electronic Data”).  

 
12.2 Transmission of Electronic Data. 
 

12.2.1 Owner and Design-Builder shall agree upon the software and the format for the 
transmission of Electronic Data. Each party shall be responsible for securing the legal rights to 
access the agreed-upon format, including, if necessary, obtaining appropriately licensed copies of 
the applicable software or electronic program to display, interpret and/or generate the Electronic 
Data. 
 
12.2.2 Neither party makes any representations or warranties to the other with respect to the 
functionality of the software or computer program associated with the electronic transmission of 
Work Product. Unless specifically set forth in the Agreement, ownership of the Electronic Data does 
not include ownership of the software or computer program with which it is associated, transmitted, 
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generated or interpreted. 
 
12.2.3 By transmitting Work Product in electronic form, the transmitting party does not transfer or 
assign its rights in the Work Product. The rights in the Electronic Data shall be as set forth in Article 
4 of the Agreement. Under no circumstances shall the transfer of ownership of Electronic Data be 
deemed to be a sale by the transmitting party of tangible goods. 

 
12.3 Electronic Data Protocol. 
 

12.3.1 The parties acknowledge that Electronic Data may be altered or corrupted, intentionally or 
otherwise, due to occurrences beyond their reasonable control or knowledge, including but not 
limited to compatibility issues with user software, manipulation by the recipient, errors in 
transcription or transmission, machine error, environmental factors, and operator error. 
Consequently, the parties understand that there is some level of increased risk in the use of 
Electronic Data for the communication of design and construction information and, in consideration 
of this, agree, and shall require their independent contractors, Subcontractors and Design 
Consultants to agree, to the following protocols, terms and conditions set forth in this Section 12.3. 
 
12.3.2 Electronic Data will be transmitted in the format agreed upon in Section 12.2.1 above, 
including file conventions and document properties, unless prior arrangements are made in 
advance in writing. 
 
12.3.3 The Electronic Data represents the information at a particular point in time and is subject 
to change. Therefore, the parties shall agree upon protocols for notification by the author to the 
recipient of any changes which may thereafter be made to the Electronic Data, which protocol shall 
also address the duty, if any, to update such information, data or other information contained in the 
electronic media if such information changes prior to Final Completion of the Project. 
 
12.3.4 The transmitting party specifically disclaims all warranties, expressed or implied, including, 
but not limited to, implied warranties of merchantability and fitness for a particular purpose, with 
respect to the media transmitting the Electronic Data. However, transmission of the Electronic Data 
via electronic means shall not invalidate or negate any duties pursuant to the applicable standard 
of care with respect to the creation of the Electronic Data, unless such data is materially changed 
or altered after it is transmitted to the receiving party, and the transmitting party did not participate 
in such change or alteration.  

 
 

Article 13 

Miscellaneous 

13.1 Confidential Information.  
 

13.1.1 Confidential Information is defined as information which is determined by the transmitting 
party to be of a confidential or proprietary nature and: (i) the transmitting party identifies as either 
confidential or proprietary; (ii) the transmitting party takes steps to maintain the confidential or 
proprietary nature of the information; and (iii) the document is not otherwise available in or 
considered to be in the public domain. The receiving party agrees to maintain the confidentiality of 
the Confidential Information and agrees to use the Confidential Information solely in connection 
with the Project. 
13.1.2 Notwithstanding anything to the contrary contained in the Contract Documents, Owner is a 
public agency subject to the California Public Records Act (Government Code section 7920.000 
et seq.). Design-Builder acknowledges that records submitted to Owner may constitute public 
records subject to disclosure unless exempt from disclosure under applicable law. Nothing 
contained in the Contract Documents shall require Owner to withhold records or information 
where disclosure is required by applicable law. If Design-Builder contends that any submitted 
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records are exempt from disclosure, Design-Builder shall clearly identify such records and the 
basis for the claimed exemption. Owner shall have no obligation to assert or defend any claimed 
exemption on behalf of Design-Builder. 

 
13.2 Assignment. 

13.2.1 Neither Design-Builder nor Owner shall, without the written consent of the other assign, 
transfer or sublet any portion or part of the Work or the obligations required by the Contract 
Documents. 

13.3 Successorship. 

13.3.1 Design-Builder and Owner intend that the provisions of the Contract Documents are 
binding upon the parties, their employees, agents, heirs, successors and assigns. 

13.4 Governing Law. 

13.4.1 The Agreement and all Contract Documents shall be governed by the laws of the State of 
California, without giving effect to its conflict of law principles. 

13.5 Severability. 

13.5.1 If any provision or any part of a provision of the Contract Documents shall be finally 
determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any 
applicable Legal Requirements, such determination shall not impair or otherwise affect the validity, 
legality, or enforceability of the remaining provision or parts of the provision of the Contract 
Documents, which shall remain in full force and effect as if the unenforceable provision or part were 
deleted.  

13.6 No Waiver. 

13.6.1 The failure of either Design-Builder or Owner to insist, in any one or more instances, on 
the performance of any of the obligations required by the other under the Contract Documents shall 
not be construed as a waiver or relinquishment of such obligation or right with respect to future 
performance. 

13.7 Headings. 

13.7.1 The headings used in these General Conditions of Contract, or any other Contract 
Document, are for ease of reference only and shall not in any way be construed to limit or alter the 
meaning of any provision. 

13.8 Notice. 

13.8.1 Whenever the Contract Documents require that notice be provided to the other party, notice 
will be deemed to have been validly given (i) if delivered in person to the individual intended to 
receive such notice; (ii) four (4) days after being sent by registered or certified mail, postage prepaid 
to the address indicated in the Agreement; (iii) if transmitted by facsimile, by the time stated in a 
machine-generated confirmation that notice was received at the facsimile number of the intended 
recipient; or (iv) by electronic mail, upon transmission to the electronic mail address designated in 
the Agreement, provided the sender does not receive notice that the transmission was not 
successfully delivered.   

13.9 Amendments. 

13.9.1 The Contract Documents may not be changed, altered, or amended in any way except in 
writing signed by a duly authorized representative of each party. 
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13.10 Compliance with California Public Contracting Laws.   
 
The parties acknowledge that this Agreement is subject to all applicable provisions of the California Public 
Contract Code, Government Code, Labor Code, and other applicable state laws governing public works 
and public contracting. To the extent any provision of the Contract Documents conflicts with mandatory 
provisions of California law, the applicable California law shall control and the Contract Documents shall 
be interpreted and enforced to comply therewith. 
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PHASE 2 SUPPLEMENTAL CONDITIONS 

Phase 2 Supplemental Condition 

These Supplemental Conditions amend or supplement DBIA Document No. 535, 
Standard Form of General Conditions of  Contract Between Owner and Design-Builder 
(Third Edition, 2022).  All provisions that are not so amended or supplemented remain in 
full force and effect. 

The terms used in these Supplemental Conditions have the meanings stated in the 
General Conditions.  Additional terms defined in these Supplemental Conditions have 
the meaning indicated below, which are applicable to both the singular and plural 
thereof. 

The address system used in these Supplementary Conditions is the same as the 
address system used in the General Conditions, with the prefix “SC-“ added thereto. 

ARTICLE 5 – INSURANCE AND BONDS 

5.1 Design-Builder’s Insurance Requirements. 

SC- 5.1.4 Design-Builder shall provide the following Surety Bonds: 
1. Performance bond 
2. Payment bond 

The Payment Bond and the Performance Bond shall be in a sum equal to the contract 
price. If the Performance Bond provides for a one-year warranty a separate Maintenance 
Bond is not necessary. If the Performance Bond does not so provide, or in the event the 
warranty period specified in the contract is for longer than one year, a Maintenance Bond 
equal to 10% of the contract price is required. Bonds shall be duly executed by a 
responsible corporate surety, authorized to issue such bonds in the State of California 
and secured through an authorized agent with an office in California. 
SC- 5.4.3 FAITHFUL PERFORMANCE BOND 
As a part of the execution of the Contract, the Design-Builder shall furnish a Bond of an 
admitted surety insurer to secure the Faithful Performance of the Work under the 
Contract, which Bond shall be in a sum of not less than one hundred percent (100%) of 
the total amount payable by the terms of the Contract. The required form of the Faithful 
Performance Bond is provided as Exhibit C of the agreement. 
 
SC-5.4.4 PAYMENT BOND 
As a part of the execution of the Contract, the Design-Builder shall furnish a Bond of an 
admitted surety insurer, in the sum of not less than one hundred percent (100%) of the 
total amount payable by the terms of the Contract, to secure the payment in full of all 
persons, companies, or corporations who perform labor upon or furnish materials, tools, 
or equipment to be used in the work under the Contract, in accordance with the 
provisions of Chapter 5, Title 3, Part 6, Division 4, commencing at Section 9550, of the 
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California Civil Code, and any acts amendatory thereof, and shall by its terms inure to 
the benefit of all persons, companies, or corporations authorized under Section 9100 of 
the California Civil Code to assert a claim against a payment bond so as to give a right 
of action to that person or that person's assigns in an action to enforce the liability on 
the bond.  The required form of the Payment Bond is provided as Exhibit C of the 
agreement. 
 
SC-5.4.6 SURETY COMPANIES WAIVE RIGHT TO NOTIFICATION 
The surety companies shall familiarize themselves with all of the conditions and 
provisions of the Contract, and they waive the right of special notification of any change 
or modification of the Contract or of extension of time or of decreased or increased work, 
or of the cancellation of the Contract, or of any other act of acts by the Owner or its 
authorized agents, under the terms of the Contract; and failure to so notify the sureties of 
changes shall in no way relieve the surety companies of their obligation under the 
Contract. 
 
SC-5.4.7 WORKERS COMPENSATION STATEMENT 
As part of the execution of the Contract, the Design-Builder shall furnish a signed 
statement certifying the Design-Builder is aware of the provisions of Section 3700 of the 
Labor Code which require every employer to be insured against liability for worker’s 
compensation or to undertake self-insurance in accordance with the provisions of that 
code.  
 
 
 
ARTICLE 13 – MISCELLANEOUS 
 
SC-13.10 PUBLIC OUTREACH  
Contractor will cooperate with the Public Outreach and Communications Consultant to 
provide accurate and up-to-date information for the project construction as follows: 
 
1) Provide updated construction schedule to Communications Consultant at least 3 
weeks in advance of construction activities requiring outreach. 
2) Complete review and response to draft outreach materials within 2 business 
days. 
3) Post, hang, mount and/or construct construction signage at designated 
construction staging areas. Ensure signage is maintained in good condition for 
duration of construction contract. 
4) Copy, update and distribute outreach materials provided by the District in 
advance of construction activities as directed by the District as follows. 
 

a) Project Signage – In place at initiation of construction mobilization and 
prior to equipment or materials staging. Utilization and display of Project 
A-Frame signage at each end of the construction work zone within 
unobstructed view of pedestrian and automobile traffic.  
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b) Doorhangers – provided to property owners no later than 3 days prior to 
construction activities impacting property ingress/egress or with visual, 
noise, or dust/air particulate impacts to properties. 
 

5) Direct its staff and subcontractors to utilize District Project Signage (A-Frames), 
Project Magnets, Project Website, and Project Email Address for any inquiries 
from the public. 
6) Direct its staff and subcontractors to forward all press/media outlet inquiries to 
the District and Communications Consultant. 
7) Alert District, Project Team and Communications Consultant within 2 hours to any 
escalated interactions with members of the public/property owners, interactions 
with press/media outlets, property damage or emergencies impacting project 
work. 
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OVERALL OPERATIONS BUDGET SUMMARY

(Includes: Administrative Services, Treatment, Environmental Compliance, and Infrastructure)

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

EXPENDITURES
Personnel

1 Wages 1,770,658             1,786,300           1,799,105           1,906,100              119,800                7%

2 Premium Pay 166,455                144,100              142,859              172,000                  27,900  19%

3 Health Benefits 306,074                354,596              334,360              400,750                  46,154  13%

4 Retirement Cont. 762,068                541,000              544,707              591,400                  50,400  9%

5 Retiree Med/OPEB 36,364  44,960                 42,713                 62,850  17,890  40%

6 Misc. Benefits 103,703                110,856              102,986              112,050                  1,194  1%

7 Subtotal 3,145,322             2,981,812           2,966,729           3,245,150              263,338                9%

Non‐Personnel

8 Legal Services 237,120                235,000              173,818              200,000                  (35,000)                  (15%)

9 Engineering Services 254,378                150,243              155,347              160,800                  10,557  7%

10 Professional Services 863,526                909,600              1,065,516           965,625                  56,025  6%

11 Prof. Memberships 88,269  60,001                 75,269                 76,200  16,199  27%

12 Insurance Premiums 236,925                249,982              255,390              265,000                  15,018  6%

13 Misc. Expenses 117,100                86,566                 122,960              120,800                  34,234  40%

14 Utilities 750,671                806,297              816,601              839,300                  33,003  4%

15 Travel & Training 51,386  57,011                 57,396                 64,400  7,389  13%

16 Equipment Rental 25,756  27,875                 22,674                 29,300  1,425  5%

17 Bldg & Maint Services 166,137                148,100              132,108              176,000                  27,900  19%

18 Chemicals 403,961                445,863              338,720              470,000                  24,137  5%

19 Permits & Licenses 60,014  55,997                 59,283                 62,100  6,103  11%

20 Supplies 96,304  120,178              124,058              128,450                  8,272  7%

21 Equipment 12,587  12,741                 15,487                 417,000                  404,259                3173%

22 Infrastructure (***) 3,389,937             3,645,000           4,024,505           12,750,000            9,105,000             250%

23 Claims/Penalties (**) ‐   80,000                 70,000                 85,000  5,000  6%

25 Subtotal 6,754,068             7,090,454           7,509,133           16,809,975            9,719,521             137%

26 TOTAL 9,899,390             10,072,266        10,475,862        20,055,125            9,982,859             99%

REVENUE
By Type:

27 JPA Assessments 9,276,973             9,942,231           9,942,231           19,923,588            9,981,357             100%

28 NDWSCP Fees 61,609  60,035                 50,639                 53,037  (6,998)   (12%)

31 Interest Earnings 81,566  70,000                 83,210                 78,500  8,500  12%

32 Misc. Revenue 387,448                ‐  59,745                 ‐  ‐   ‐

34 REVENUE TOTAL 9,807,596             10,072,266        10,135,825        20,055,125            9,982,859             99%

By Agency:

35 Half Moon Bay 5,642,255             5,989,200           5,989,200           12,189,251            6,200,051             104%

36 Granada CSD 1,766,336             1,873,116           1,873,116           3,628,085              1,754,969             94%

37 Montara WSD 1,868,383             2,079,915           2,079,915           4,106,251              2,026,336             97%

38 TOTAL 9,276,974             9,942,231           9,942,231           19,923,588            9,981,357             100%

VARIANCE

FY26/27 versus FY25/26

 Over/(Under) 

POTENTIAL M
ID

-Y
EAR 

BUDGET ADJ. 

8/6
/20

26



ADMINISTRATIVE SERVICES

By Category

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

EXPENDITURES
Personnel

1 Wages 666,317            629,300              634,063             661,100             31,800                 5%

2 Premium Pay 18,903              11,000                13,432               16,000               5,000                   45%

3 Health Benefits 87,403              88,985                71,871               79,500               (9,485)                   (11%)

4 Retirement Cont. 340,271            93,000                54,354               57,700               (35,300)                (38%)

5 Retiree Med/OPEB 28,400              13,500                17,509               28,100               14,600                 108%

6 Misc. Benefits 29,693              28,800                20,948               18,800               (10,000)                (35%)

7 Subtotal 1,170,987         864,585              812,177             861,200             (3,385)                   (0%)

Non‐Personnel

8 Legal Services 237,120            235,000              173,818             200,000             (35,000)                (15%)

9 Engineering Services 20,698              ‐                           ‐                          ‐                          ‐                            ‐

10 Professional Services 220,751            226,164              283,075             252,025             25,861                 11%

11 Prof. Memberships 77,201              46,515                61,210               62,000               15,485                 33%

12 Insurance Premiums 236,925            249,982              255,390             265,000             15,018                 6%

13 Misc. Expenses 95,965              64,590                86,090               92,700               28,110                 44%

14 Utilities 27,621              34,250                21,653               22,300               (11,950)                (35%)

15 Travel & Training 8,586                5,335                  7,403                 6,600                 1,265                   24%

16 Equipment Rental 8,294                7,875                  8,101                 8,300                 425                      5%

17 Bldg & Maint Services 33,150              34,131                46,200               47,000               12,869                 38%

18 Chemicals ‐                         ‐                           ‐                          ‐                          ‐                            ‐

19 Permits & Licenses ‐                         ‐                           ‐                          ‐                          ‐                            ‐

20 Supplies 10,738              12,844                16,936               13,600               756                      6%

21 Equipment ‐                         2,637                  5,087                 6,000                 3,363                   128%

22 Infrastructure ‐                         ‐                           ‐                          ‐                          ‐                            ‐

23 Claims/Penalties ‐                         10,000                10,000               10,000               ‐                            0%

25 Subtotal 977,048            929,322              974,963             985,525             56,203                 6%

26 TOTAL 2,148,035        1,793,907         1,787,140        1,846,725        52,818                3%

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

REVENUE
By Type:

27 JPA Assessments 1,839,212         1,723,907           1,723,907         1,768,225         44,318                 3%

28 Other Revenue 5,537                ‐                           ‐                          ‐                          ‐                            ‐

31 Interest Earnings 81,566              70,000                83,210               78,500               8,500                   12%

32 Misc. Revenue ‐ Grant 387,448            ‐                           59,745               ‐                          ‐                            ‐

34 REVENUE TOTAL 2,313,762        1,793,907         1,866,862        1,846,725        52,818                3%

By Agency:

35 Half Moon Bay 1,118,609         1,038,482           1,038,482         1,081,800         43,318                 4%

36 Granada CSD 350,186            324,784              324,784             321,994             (2,790)                   (1%)

37 Montara WSD 370,417            360,641              360,641             364,431             3,790                   1%

38 TOTAL 1,839,212        1,723,907         1,723,907        1,768,225        44,318                3%

VARIANCE

FY26/27 versus FY25/26

VARIANCE

FY26/27 versus FY25/26

 Over/(Under) 

POTENTIAL M
ID

-Y
EAR 

BUDGET ADJ. 

8/6
/20

26



TREATMENT

By Category

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

EXPENDITURES
Personnel

1 Wages 1,061,123           1,114,500           1,121,792           1,200,000           85,500                  8%

2 Premium Pay 145,533              131,000              127,357              153,000              22,000                  17%

3 Health Benefits 211,797              257,600              255,723              312,800              55,200                  21%

4 Retirement Cont. 396,008              424,000              460,673              501,200              77,200                  18%

5 Retiree Med/OPEB 7,897                   30,785                24,543                34,000                3,215                    10%

6 Misc. Benefits 71,597                78,641                79,357                89,800                11,159                  14%

7 Subtotal 1,893,954           2,036,526           2,069,445           2,290,800           254,274                12%

Non‐Personnel

8 Legal Services ‐                            ‐                            ‐                            ‐                            ‐                             ‐

9 Engineering Services 233,680              150,243              155,347              160,800              10,557                  7%

10 Professional Services 555,548              579,127              667,594              601,600              22,473                  4%

11 Prof. Memberships 11,068                13,486                14,059                14,200                714                        5%

12 Insurance Premiums ‐                            ‐                            ‐                            ‐                            ‐                             ‐

13 Misc. Expenses 21,069                21,976                36,713                28,100                6,124                    28%

14 Utilities 723,050              772,047              794,948              817,000              44,953                  6%

15 Travel & Training 42,510                51,171                49,743                57,200                6,029                    12%

16 Equipment Rental 17,462                20,000                14,574                21,000                1,000                    5%

17 Bldg & Maint Services 132,987              113,969              85,908                129,000              15,031                  13%

18 Chemicals 400,476              442,363              334,158              465,000              22,637                  5%

19 Permits & Licenses 60,014                55,997                59,283                62,100                6,103                    11%

20 Supplies 67,189                84,336                84,352                89,850                5,514                    7%

21 Equipment 10,361                10,104                10,400                411,000              400,896                3968%

22 Infrastructure 1,311                   ‐                            860,238              ‐                            ‐                             ‐

23 Claims/Penalties ‐                            70,000                60,000                75,000                5,000                    7%

25 Subtotal 2,276,725           2,384,819           3,227,318           2,931,850           547,031                23%

26 TOTAL 4,170,680           4,421,345           5,296,763           5,222,650           801,305               18%

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

REVENUE
By Type:

27 JPA Assessments 4,185,865           4,361,311           4,361,311           5,169,613           808,302                19%

28 NDWSCP Fees 56,072                60,035                50,639                53,037                (6,998)                    (12%)

31 Interest Earnings ‐                            ‐                            ‐                            ‐                            ‐                             ‐

32 Misc. Revenue ‐                            ‐                            ‐                            ‐                            ‐                             ‐

34 REVENUE TOTAL 4,241,937           4,421,346           4,411,950           5,222,650           801,304               18%

By Agency:

35 Half Moon Bay 2,545,843           2,627,254           2,627,254           3,162,769           535,515                20%

36 Granada CSD 796,989              821,671              821,671              941,387              119,716                15%

37 Montara WSD 843,033              912,386              912,386              1,065,457           153,071                17%

38 TOTAL 4,185,865           4,361,311           4,361,311           5,169,613           808,302               19%

VARIANCE

FY26/27 versus FY25/26

VARIANCE

FY26/27 versus FY25/26

 Over/(Under) 

POTENTIAL M
ID

-Y
EAR 

BUDGET ADJ. 

8/6
/20

26



ENVIRONMENTAL COMPLIANCE

By Category

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

EXPENDITURES
Personnel

1 Wages 43,219                42,500               43,250               45,000              2,500                6%

2 Premium Pay 2,019                  2,100                 2,070                  3,000                900                   43%

3 Health Benefits 6,875                  8,011                 6,766                  8,450                439                   5%

4 Retirement Cont. 25,789                24,000               29,680               32,500              8,500                35%

5 Retiree Med/OPEB 67                        675                     661                     750                   75                      11%

6 Misc. Benefits 2,413                  3,415                 2,680                  3,450                35                      1%

7 Subtotal 80,380                80,701               85,107               93,150              12,449              15%

Non‐Personnel

8 Legal Services ‐                           ‐                          ‐                          ‐                         ‐                         ‐

9 Engineering Services ‐                           ‐                          ‐                          ‐                         ‐                         ‐

10 Professional Services 87,226                104,309             114,847             112,000           7,691                7%

11 Prof. Memberships ‐                           ‐                          ‐                          ‐                         ‐                         ‐

12 Insurance Premiums ‐                           ‐                          ‐                          ‐                         ‐                         ‐

13 Misc. Expenses 66                        ‐                          157                     ‐                         ‐                         ‐

14 Utilities ‐                           ‐                          ‐                          ‐                         ‐                         ‐

15 Travel & Training 290                     505                     250                     600                   95                      19%

16 Equipment Rental ‐                           ‐                          ‐                          ‐                         ‐                         ‐

17 Bldg & Maint Services ‐                           ‐                          ‐                          ‐                         ‐                         ‐

18 Chemicals 3,486                  3,500                 4,562                  5,000                1,500                43%

19 Permits & Licenses ‐                           ‐                          ‐                          ‐                         ‐                         ‐

20 Supplies 18,376                22,998               22,770               25,000              2,002                9%

21 Equipment 2,226                  ‐                          ‐                          ‐                         ‐                         ‐

22 Infrastructure ‐                           ‐                          ‐                          ‐                         ‐                         ‐

23 Claims/Penalties ‐                           ‐                          ‐                          ‐                         ‐                         ‐

25 Subtotal 111,670             131,312             142,586             142,600           11,288              9%

26 TOTAL 192,050             212,013             227,693             235,750           23,737             11%

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

REVENUE
By Type:

27 JPA Assessments 251,896             212,013             212,013             235,750           23,737              11%

28 NDWSCP Fees ‐                           ‐                          ‐                          ‐                         ‐                         ‐

31 Interest Earnings ‐                           ‐                          ‐                          ‐                         ‐                         ‐

32 Misc. Revenue ‐                           ‐                          ‐                          ‐                         ‐                         ‐

34 REVENUE TOTAL 251,896             212,013             212,013             235,750           23,737             11%

By Agency:

35 Half Moon Bay 153,203             127,717             127,717             144,232           16,515              13%

36 Granada CSD 47,961                39,943               39,943               42,930              2,987                7%

37 Montara WSD 50,732                44,353               44,353               48,588              4,235                10%

38 TOTAL 251,896             212,013             212,013             235,750           23,737             11%

VARIANCE

FY26/27 versus FY25/26

VARIANCE

FY26/27 versus FY25/26

 Over/(Under) 

POTENTIAL M
ID

-Y
EAR 

BUDGET ADJ. 

8/6
/20

26



INFRASTRUCTURE

By Category

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

EXPENDITURES
Personnel

1 Wages ‐  ‐  ‐  ‐  ‐  ‐

2 Premium Pay ‐  ‐  ‐  ‐  ‐  ‐

3 Health Benefits ‐  ‐  ‐  ‐  ‐  ‐

4 Retirement Cont. ‐  ‐  ‐  ‐  ‐  ‐

5 Retiree Med/OPEB ‐  ‐  ‐  ‐  ‐  ‐

6 Misc. Benefits ‐  ‐  ‐  ‐  ‐  ‐

7 Subtotal ‐  ‐  ‐  ‐  ‐  ‐

Non‐Personnel ‐  ‐  ‐  ‐ 

8 Legal Services ‐  ‐  ‐  ‐  ‐  ‐

9 Engineering Services ‐  ‐  ‐  ‐  ‐  ‐

10 Professional Services ‐  ‐  ‐  ‐  ‐  ‐

11 Prof. Memberships ‐  ‐  ‐  ‐  ‐  ‐

12 Insurance Premiums ‐  ‐  ‐  ‐  ‐  ‐

13 Misc. Expenses ‐  ‐  ‐  ‐  ‐  ‐

14 Utilities ‐  ‐  ‐  ‐  ‐  ‐

15 Travel & Training ‐  ‐  ‐  ‐  ‐  ‐

16 Equipment Rental ‐  ‐  ‐  ‐  ‐  ‐

17 Bldg & Maint Services ‐  ‐  ‐  ‐  ‐  ‐

18 Chemicals ‐  ‐  ‐  ‐  ‐  ‐

19 Permits & Licenses ‐  ‐  ‐  ‐  ‐  ‐

20 Supplies ‐  ‐  ‐  ‐  ‐  ‐

21 Equipment ‐  ‐  ‐  ‐  ‐  ‐

22 Infrastructure (A) 3,388,625         3,645,000          3,164,267          12,750,000        9,105,000           250%

23 Claims/Penalties ‐  ‐  ‐  ‐  ‐  ‐

25 Subtotal 3,388,625         3,645,000          3,164,267          12,750,000        9,105,000           250%

26 TOTAL 3,388,625         3,645,000          3,164,267          12,750,000       9,105,000           250%

 FY 2024/25 

ACTUAL 

 FY 2025/26 

ADOPTED 

 FY 2025/26 

PROJECTED 

 FY 26/27 

PROPOSED 

REVENUE
By Type:

27 JPA Assessments 3,000,000         3,645,000          3,645,000          12,750,000        9,105,000           250%

28 NDWSCP Fees ‐  ‐  ‐  ‐  ‐  ‐

31 Interest Earnings ‐  ‐  ‐  ‐  ‐  ‐

32 Misc. Revenue ‐  ‐  ‐  ‐  ‐  ‐

34 REVENUE TOTAL 3,000,000         3,645,000          3,645,000          12,750,000       9,105,000           250%

By Agency:

35 Half Moon Bay 1,824,600         2,195,748          2,195,748          7,800,450          5,604,702           255%

36 Granada CSD 571,200            686,718              686,718              2,321,775          1,635,057           238%

37 Montara WSD 604,200            762,534              762,534              2,627,775          1,865,241           245%

38 TOTAL 3,000,000         3,645,000          3,645,000          12,750,000       9,105,000           250%

(A) Breakdown is as follows: 

$3,650,000 Sewer Force Main in Montara; $450,000 Effluent Pumps; $100,000 Montara Pump Station, Pump #1; 
$50,000 Portola Pump Station, Pump #1; $8,500,000 Mid-Year Budget Adjustment.

VARIANCE

FY26/27 versus FY25/26

VARIANCE

FY26/27 versus FY25/26

 Over/(Under) 

POTENTIAL M
ID

-Y
EAR 

BUDGET ADJ. 

8/6
/20

26
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SEWER AUTHORITY MID-COASTSIDE 

 

Staff Report 
 

TO: Honorable Board of Directors 
 

FROM: Jeremy N. Jungreis, General Counsel 
 Christopher Ko Boucher, Labor & Employment Counsel 
 

SUBJECT: Set Salary and Terms and Conditions of Employment for General 
Manager and Approve Amended Unrepresented Employees’ 
Salary Schedule, Retroactive to July 1, 2026 

 

 

Executive Summary 
The purpose of this report is to set the salary and terms and conditions of employment 
for the General Manager position, and to approve the amended Unrepresented 
Employees’ salary schedule with the revised salary range for the General Manager 
position, effective July 1, 2026, to coincide with the scheduled pay increase for the 
Authority’s represented employees. 
 

Fiscal Impact 
The salary increases are anticipated to be approximately $11,552 per year and other 
benefit costs (e.g., CalPERS, Social Security, workers’ compensation, etc.) that are a 
function of salary.  
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 4: “A well-organized, 
motivated, and well-trained staff with an effective Board of Directors are the most 
important keys to success for SAM.” 
 

Background and Discussion/Report 
Pursuant to the Fifth Amendment to the General Manager’s Employment Agreement 
(“Agreement”), which was approved by the Board of Directors on May 12, 2025, Section 
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2(B) specifies that beginning on July 1, 2026 and annually thereafter, the General 
Manager shall receive the same percentage of salary increase to base compensation as 
specified in the Memorandum of Understanding between SAM and its represented 
employee group.  In addition, at the Board’s discretion, Manager may also receive an 
additional lump sump payment based on Manager’s performance in the prior fiscal year 
(Attachment A). 
 
Effective July 1, 2026, and pursuant to the Memorandum of Understanding between the 
Authority and IUOE Stationary Engineers Local 39, the Authority’s represented staff 
received a four percent (4%) increase to base salary.  Accordingly, the General 
Manager’s new annual base salary will be $300,355.44, effective July 1, 2026.   
 
In accordance with applicable CalPERS’ regulations, 2 CCR § 570.5, authorization is 
requested from the Board to approve the attached amended salary schedules for 
Unrepresented Employees, which include the General Manager position, effective July 
1, 2026 (Attachment B).   
 

Recommendation 
The General Counsel and Labor & Employment Counsel recommend that the Board 
approve a 4% cost-of-living adjustment, effective July 1, 2026 for the General Manager 
position. 
 

Supporting Documents 
Attachment A: Fifth Amendment to General Manager’s Employment Agreement 
Attachment B: Unrepresented Employees Salary Schedule (Amended July 1, 2026) 







Classification Step 1 Step 2 Step 3 Step 4 Step 5 Step 6 Step 7 Step 8

Eng. & Construction 
Contracts Manager 5,638 5,805 5,983 6,160 6,346 6,535 6,731 6,933

Finance Officer 5,638 5,805 5,983 6,160 6,346 6,535 6,731 6,933

General Manager
(Annual)

General Manager
(Bi-Weekly)

BI-WEEKLY  WAGE  SCHEDULES
Effective July 1, 2026

11,552.13

300,355.44
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SEWER AUTHORITY MID-COASTSIDE 

 

Staff Report 
 

TO: Honorable Board of Directors 
 

FROM:               Tim Costello, Plant Superintendent 
 

DATE:                August 10, 2026  
 

SUBJECT: Monthly Manager’s Report – June 2026 
 

Executive Summary 
The purpose of this report is to keep the Board and public informed of SAM’s day-to-day 
operations. 
 

Fiscal Impact 
There is no fiscal impact from this report. 
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 5.5: “Operations and 
maintenance should be proactively planned, and the Board shall be kept up to date on 
progress on operations and maintenance issues.” 
 

Background and Discussion/Report 
The following data is presented for the month of Junel 2026. 
 

Key Indicators of Performance Flow Report (See Attachment A) 
NPDES Permit Violations:  0 Half Moon Bay 0.757     61.43% 
Accidents, Injuries, etc. 0 Granada CSD 0.236     19.17% 
Reportable Spills Cat 1: 0 Montara W&SD 0.239 19.40% 
Reportable Spills Cat 2: 0 Total 1.233 100.0% 
Reportable Spills Cat 3: 0 
Reportable Spills Cat 4: 0 
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Administration 
There were two Regular Board Meeting, and one Regular Adjourned Meeting in the 
month of June 2026, and two public records requested. There were no articles in the 
Half Moon Bay Review. There were two articles in the Coastside Buzz  Mentions Sewer 
Authority Mid-Coastside Board Continues to Brainstorm Around Easements for the 
Solar Power Purchase Agreement as Funding Window Narrows and New Technologies 
May Offer Better Returns.(June 11, 2026), and With Anticipation for Force Main at 
Montara’s Design-Build Construction Guaranteed Maximum Price, Sewer Authority Mid-
Coastside, All JPA Members, Approve 2026-27 Budget.(June 26, 2026).There were no 
new hires in the month of June. There were two Anniversary in the month of June David 
Partida Lead Operator, and David Canady Operator I. 
 

Operations & Maintenance 
        

The following permanent flow storage installations are in place and functioning properly. 
 

Montara Pump Station – Walker Tank, which has a capacity of 434,000 gallons. 
 

The Portola Station – Wet Weather Facility, which has a capacity of 400,000 gallons.  
 

The Portola Pump Station has the ability to use the Wet Weather Facility as a modified 
equalization basin if needed, (without mixing it is not ideal for this use). It is better suited 
as wet weather flow storage as originally designed. 
 

Chemical addition this month to the MLSS this month has been consistent primarily due 
to foaming / filaments. We apply polymer at the front end of the MLSS basin to assist 
with the foam. This works well for us to get the foam back into solution. We continued 
with chlorine spray addition as this is a direct application to the filaments in the foam. 
 

Effluent BOD results averaged 12.9 mg/l this month. Our highest result this month was 
20 mg/L. 
 

We continue to keep open communicating with Mr. Burrell so that he is aware of any 
issues we might be experiencing. 
 

Training this month (6/3), we had safety training with Du-all, we encouraged folks from 
the member agencies to attend any of the training that will relate to them. This month 
we had refresher on Confined space; this was a hands-on training. This is part of our 
routine safety program just to keep safety on the forefront of people’s minds while they 
are working. 
 

GSE is continuing work on the effluent pump station project. 
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During the month of June 2026 rainfall was below the historic normal for Half Moon Bay. 
The NOAA 10-year average for the area is 0.162 inches of rain for June, (0.28 inches is 
considered normal). This web link has some very useful data for our area, 
https://ggweather.com/hmb/. Rainfall totals were as follows: 0.17 inches, (from the 
NOAA gauge at the plant, slightly below normal for June). Our roof top was 0.16 at the 
plant, 0.14 inches in the GCSD service area, and 0.21 inches at the MWSD weather 
station. There were micro-climate variations verified by the data. 
 

Below is a chronological summary of some of the occurrences during the month 
of June 2026. 
 

6/1/2026 –  Daily operator rounds and duties. Mix chemicals for DEOX analyzer in the 
effluent building. Collect Alpha Lab day 2 samples. 

 
6/2/2026 –  Daily ops rounds and duties. Calcon is here at the plant performing 

calibration on various equipment around the plant. Ferric delivery to the 
plant. Replaced the tubing on all samplers. Net out and clean the Influent 
wet well.   

 
6/3/2026 -  Daily ops rounds and duties. **GSE is on site working on the final effluent 

pump project. Du-All safety class on Confined Space for staff. **RF 
McDonald is here to work on boiler #2 and the gas leak on one of the 
valves. 

 
6/4/2026 -  Daily operator rounds and duties. **GSE is on site working on the final 

effluent pump project and installing the new elbow on the grit pump 1. 
Calcon is here at the plant performing calibration on various flow and 
pressure sensors. Boiler #2 not working properly, contact RF McDonald of 
the issue.  

 
6/5/2026 -  Daily operator rounds and duties. Continue adding polymer and spraying 

chlorine to the surface of the MLSS tanks due to high foam. Calcon is on 
site working on equipment calibration. 

 
6/6/2026 -  Saturday - Daily ops rounds and duties. Pedro’s cleaning service is in the 

admin building. Mix KI solution for the MICRO analyzer. 
 
6/7/2026 -  Sunday - Daily ops rounds and duties. Normal day no issues. 
 
6/8/2026 – Daily ops rounds and duties. Added polymer to both aeration basins. 

Calcon is here for PLC switch over in the final effluent building. So2 and 
CL2 chemical system on manual mode. Received a few high SO2 residual 

https://ggweather.com/hmb/
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alarms in the evening as well as low CL2 residual alarms due to SCADA 
Chemical programming still trying to adjust to new PLC system.  

 
6/9/2026 –  Daily operator rounds and duties. Re-Built it is here on site working on the 

secondary #2. Collect Alpha Lab Day 2 samples. Exercise all influent 
pumps. 

 
6/10/2026 -  Daily ops rounds and duties. Continue adding polymer and spraying 

chlorine to the surface of AB3. Place Zone 4 Fire Alarm on test for a 
month, we have reached out to the company that installed the system, but 
they have not been overly responsive. **Calcon (William) is working on 
SO2 and CL2 programming issues. Perform quarterly MDL residual test. 

 
6/11/2026 -  Daily ops rounds and duties. **Calcon is here working on the new I/O 

cabinet wires. **RF McDonald is here working on placing supports for the 
gas line piping system in the boiler room. **PG&E and Princeton Welding 
are here for a meeting regarding gas leak behind the administration 
building and replacing the piping manifold at the regulator. Mechanics 
performing maintenance on the small influent pumps. Started to refill 
secondary tank #2 with #3 water. 

 
6/12/2026 -  Daily operator rounds and Duties. Continue adding polymer and spraying 

chlorine to the aeration basin #3. American Portables is here to discharge 
waste roughly 800 gallons. Calcon is on site working on electrical 
equipment.  

 
6/13/2026 -  Saturday - Daily ops rounds and duties. Adjust Sludge transfer times. No 

Issues.  
 
6/14/2026 -  Sunday - Daily ops rounds and duties. Added polymer to AB3. 
 
6/15/2026 - Daily ops rounds and duties. Washdown Weirs on secondary #1. **Calcon 

is on site working on electrical equipment and I/O cabinet replacement, 
needed to run some equipment on hand during this work. 

 
6/16/2026 -  Daily ops rounds and duties. Calcon is at the plant working on the I/O 

cabinet in MB1. **GSE is on site working on the grit pump 2. Cleaned all 4 
MLSS DO meters.  

 
6/17/2026 - Daily ops rounds and duties. **Calcon is at the plant working on the I/O 

cabinet in MB1. Collect Alpha Lab samples day 1. Polymer delivery to the 
plant. Continue adding polymer to AB3.  

 
6/18/2026 - Daily operator rounds and duties. **Calcon is on site working on the belt 

press panel and programing. Collect Alpha Lab samples day 2. Sodium 
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Bisulfite delivery to the plant. DXP chemical pump company is here to 
meet with Tim for possible replacement of chemical pumps. 

 
6/19/2026 -  Holiday - Daily operator rounds and duties. The Gate Guys here to work 

on the treatment plant gates. Ran gas flare manually due to high gas 
pressure. Continue adding polymer to AB3. 

 
6/20/2026 -  Saturday - Daily operator rounds and duties. Add one polymer tote to AB3 

during the day. Normal day, nothing out of the ordinary. 
 
6/21/2026 -  Sunday - Daily operator rounds and duties. No anomalies, nothing out of 

the ordinary.  
 
6/22/2026 -  Daily ops rounds and duties. Mechanics performing oil change on all 

influent pumps. Spray chlorine to MLSS basin surface and polymer to 
AB3. American portables here to discharge waste at 4pm, grrrr.  I did 
contact the American portables off to discourage late delivers in the future.  

 
6/23/2026 -  Daily ops rounds and duties. **Replaced the refrigerator in the lab as it 

was no longer holding a consistent temperature. Grit pump #2 has major 
seal leak, place offline. 

 
6/24/2026 -  Daily ops rounds and duties. Adding polymer to aeration basin #3. **Assist 

with washing and cleaning Princeton Pump station due to high levels of 
grease. **Secondary #1 start removing from service today, Prime RAS 
pump #2, Start Opening gates for secondary #2 and closing gates for 
secondary #1 and redirect cl2 to RAS pump 2. 

 
6/25/2026 -  Daily operator rounds and duties. Spray chlorine on MLSS surface and 

add polymer to AB3. Clean all 4 MLSS DO probes. Shut off RAS pump 1. 
American Portables is here to dump waste. Exercise all influent pumps 
and rotate chemical pumps. 

 
6/26/2026 -  Daily operator rounds and duties. Continue adding polymer and chlorine to 

AB3. American Portables is here to discharge about 1400 gallons of 
waste. Repaired a leak on the CL2 hard line that feeds the RAS.  

 
6/27/2026 -  Saturday - Daily ops rounds and duties. Normal day. Ran Gas Flare 

manually to burn off excess gas pressure. 
 
6/28/2026 -  Sunday - Daily ops rounds and duties. Collect Alpha Lab samples day 1. 

Received a couple of waste gas flare failures during the flare start up, did 
reset and start flare manually.  
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6/29/2026 -  Daily ops rounds and duties. Collect Alpha Lab day 2 samples. Continue 
adding polymer to AB3. Hypo delivery to the plant. JJ from GSE is here 
taking measurements of equipment inside the final effluent building.  

 
6/30/2026 -  Daily ops rounds and duties. Prepare process paperwork for next month. 
 
 
 
Other activities are listed below: 
 

There were 13 deliveries (approximately 8,465 gallons) of truck waste discharged at the 
SAM Plant for a total revenue of $ 846.50. There were no leachate deliveries to the 
SAM IPS line in the month of June 2026, for a total leachate volume of 0 gallons. 
 

The NPDES data report for June 2026 is attached reference (Attachment B). 
 

Contract Collection Services 
  
The SAM crew cleaned 21,795 feet of sewer line and responded to six calls in contract 
service areas. Four calls were sewer line related, and two were maintenance service 
calls. Three of the callouts were during regular business hours or started during regular 
business hours and went into overtime. The other three calls were after-hour callouts. 
One call was in the HMB service area, two were in the GCSD service area, and three 
were in the MWSD service area during the month of June 2026. 
 

HMB  –  The sewer related call in the HMB service area in the month of June was as 
follows; 6/5 - Bell building smart cover high level alert. When the crew 
arrived, they observed that the manhole was surcharged. Crew jetted the 
main line to restore flow. Blockage was about 80 feet from manhole caused 
by grease and rags.    

 

  There were no maintenance-related calls in the HMB service area in the 
month of June 2026. 
 

GCSD –  The sewer line related calls in the GCSD service area during the month of 
June were as follows; 6/14 - Call for a sewage odor. When crew arrived, 
they were unable to detect a sewer odor. Crew member checked cleanouts 
as wet as up-stream and downstream manholes which all appeared to be 
flowing normally. There was road work equipment in the area, that could 
have been the source of the odor.  
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  The maintenance related service call in the GCSD service area during the 
month of June was as follows; 6/9 - Call for communication alarm from 
Naples Beach Station, weather conditions were foggy and misty. Tried to 
reset but did no clear alarms. Cleaned and raised antenna to restore 
communications. Crew was then able to reset alarms. 

 

MWSD –  The sewer line related calls in the MWSD service area were as follows; 6/8 - 
Crew members replaced e-box and antenna for smart cover at the Harte 
and Cedar location. Confirmed everything was working. 6/8 - Called by 
district to investigate a wet spot in the seal cove area. It was just to the west 
of a private grinder pump, owner has been in contact with repair company, 
they are currently waiting on parts to arrive. 

 

  The maintenance related service call in the MWSD service area during the 
month of June 2026 was as follows; 6/26 - 7th street lift station high level 
alarm. Found the pumps were left in the off position from earlier work. 
Switched pumps to the auto, pumped down wet well and reset alarms. 

 

The June 2026 collection system data report is provided for the Board’s information. 
There were zero (0) Category 1’s, zero (0) Category 2’s, zero (0) Category 3, and zero 
(0) category 4 SSO’s, during the month of June 2026. 
 

Staff Recommendation 
Staff recommends that the Board receive the Manager’s Report for June 2026. 
 
Supporting Documents 
Attachment A: Monthly Flow Report June 2026 
Attachment B: Monthly NPDES Report June 2026 
Attachment C: Collection System Data June 2026 
Attachment D: Contract Collection Service Report June 2026 
 



MGD %

The City of Half Moon Bay 0.757 61.43%

Granada Community Services District 0.236 19.17%

Montara Water and Sanitary District 0.239 19.40%

Total 1.233 100.0%

Attachment A

Flow Distribution Report Summary for June 2026

The summary of the ADF information is as follows:

The daily flow report figures for the month of June 2026
have been converted to an Average

Daily Flow (ADF) for each Member Agency.
The results are attached for your review.
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HMB GCSD MWSD Plant Rain, inches



Rain Rain Rain
Date HMB GCSD MWSD Plant Plant Portola Montara

6/1/2026 0.742 0.242 0.253 1.238 0.00 0.00 0.00
6/2/2026 0.720 0.232 0.238 1.190 0.00 0.00 0.00
6/3/2026 0.727 0.230 0.244 1.201 0.00 0.00 0.00
6/4/2026 0.734 0.235 0.236 1.206 0.00 0.00 0.00
6/5/2026 0.727 0.244 0.244 1.214 0.00 0.00 0.00
6/6/2026 0.767 0.251 0.250 1.268 0.00 0.00 0.00
6/7/2026 0.772 0.260 0.254 1.286 0.00 0.00 0.00
6/8/2026 0.699 0.221 0.239 1.158 0.00 0.00 0.00
6/9/2026 0.741 0.241 0.242 1.224 0.06 0.06 0.09

6/10/2026 0.707 0.234 0.245 1.186 0.00 0.00 0.00
6/11/2026 0.757 0.226 0.238 1.221 0.00 0.00 0.00
6/12/2026 0.731 0.249 0.230 1.210 0.00 0.00 0.00
6/13/2026 0.796 0.254 0.243 1.293 0.00 0.00 0.00
6/14/2026 0.766 0.254 0.244 1.264 0.00 0.00 0.00
6/15/2026 0.759 0.233 0.243 1.234 0.00 0.00 0.00
6/16/2026 0.743 0.229 0.241 1.213 0.00 0.00 0.00
6/17/2026 0.782 0.227 0.238 1.247 0.00 0.00 0.00
6/18/2026 0.766 0.232 0.233 1.230 0.03 0.01 0.02
6/19/2026 0.816 0.242 0.236 1.294 0.00 0.00 0.00
6/20/2026 0.782 0.259 0.238 1.279 0.00 0.00 0.00
6/21/2026 0.795 0.259 0.249 1.303 0.00 0.00 0.00
6/22/2026 0.781 0.219 0.237 1.238 0.00 0.00 0.00
6/23/2026 0.747 0.227 0.226 1.200 0.00 0.00 0.00
6/24/2026 0.735 0.221 0.236 1.191 0.00 0.00 0.00
6/25/2026 0.780 0.225 0.226 1.231 0.00 0.00 0.00
6/26/2026 0.801 0.226 0.227 1.254 0.01 0.02 0.03
6/27/2026 0.788 0.247 0.243 1.278 0.05 0.05 0.07
6/28/2026 0.777 0.244 0.251 1.272 0.01 0.00 0.00
6/29/2026 0.735 0.218 0.230 1.183 0.00 0.00 0.00
6/30/2026 0.743 0.206 0.222 1.172 0.00 0.00 0.00

Totals 22.715 7.088 7.176 36.978 0.160 0.140 0.210

Summary

HMB GCSD MWSD Plant

Minimum 0.699 0.206 0.222 1.158

Average 0.757 0.236 0.239 1.233

Maximum 0.816 0.260 0.254 1.303

Distribution 61.43% 19.17% 19.40% 100.0%

Sewer Authority Mid-Coastside

Monthly Flow Distribution Report for June 2026
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Most recent flow calibration January 2024 PS, June 2025 Plant inf
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Flow based percent distribution based for past year
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Date
Inf TSS 

mg/l
Eff TSS 

mg/l

Eff TSS 
Weekly 

Avg

TSS % 
Removal

Inf BOD 
mg/l

I° Eff 
BOD 
mg/l

Eff BOD 
mg/l

Eff BOD 
Weekly 

Avg mg/l

6/1/2026 350 6.70 98% 400 200 7.9
6/2/2026
6/3/2026
6/4/2026
6/5/2026
6/6/2026 6.70 7.90
6/7/2026
6/8/2026 340 8.20 98% 340 200 16.0
6/9/2026 270 4.80 98% 360 160 16.0

6/10/2026
6/11/2026
6/12/2026
6/13/2026 6.50 16.00
6/14/2026
6/15/2026
6/16/2026
6/17/2026 300 3.60 99% 430 210 11.0
6/18/2026 300 4.40 99% 310 150 9.2
6/19/2026
6/20/2026 4.00 10.10
6/21/2026
6/22/2026
6/23/2026
6/24/2026 290 5.00 98% 360 180 13.0
6/25/2026 310 5.10 98% 470 180 14.0
6/26/2026
6/27/2026 5.05 13.50
6/28/2026 330 4.40 99% 380 170 20.0
6/29/2026 340 3.70 99% 420 190 8.7
6/30/2026

4.05 14.35

Count 9 9 5 9.00 9 9 9 5
Minimum 270 3.60 4.00 98% 310 150 7.9 7.9
Average 314 5.10 98.378% 386 182 12.9

Maximum 350 8.20 6.70 99% 470 210 20.0 16.0

Percent Removal 85
5 Sample Median

High
Low

Daily Max
Weekly Max 45 45

Monthly Average 30 30

SAM          E-001          June 2026



Date
BOD % 

Removal

Eff 
Turbidity 

NTU

Eff Turbidity 
Weekly Avg 

NTU

Chlorine 
Residual  
Day Max

6/1/2026 98% ND 3.20 0.00
6/2/2026 0.00
6/3/2026 0.00
6/4/2026 0.00
6/5/2026 0.00
6/6/2026 ND 3.20 0.00
6/7/2026 0.00
6/8/2026 95% ND 2.80 0.00
6/9/2026 96% ND 2.50 0.00
6/10/2026 0.00
6/11/2026 0.00
6/12/2026 0.00
6/13/2026 ND 2.65 0.00
6/14/2026 0.00
6/15/2026 0.00
6/16/2026 0.00
6/17/2026 97% ND 2.30 0.00
6/18/2026 97% ND 2.10 0.00
6/19/2026 0.00
6/20/2026 ND 2.20 0.00
6/21/2026 0.00
6/22/2026 0.00
6/23/2026 0.00
6/24/2026 96% ND 2.70 0.00
6/25/2026 97% ND 2.80 0.00
6/26/2026 0.00
6/27/2026 ND 2.75 0.00
6/28/2026 95% ND 1.20 0.00
6/29/2026 98% ND 1.40 0.00
6/30/2026 0.00

0.00
ND 1.30

Count 9 0.0 5 9 5 31
Minimum 95% 0.0 < 0.00 1.20 1.30 0.0
Average 96.663% ND ND 2.33 2.42 0.0

Maximum 98% 0.0 0.0 3.20 3.20 0.0000

Percent Removal 85
5 Sample Median

High
Low

Daily Max 225 4.8
Weekly Max 100

Monthly Average 75

SAM          E-001          June 2026

Eff Settleable 
Matter Weekly 

Avg mg/l

Eff Settleable 
Matter mg/l



Date
Chlorine 

time 
Minutes

Ammonia 
Nitrogen 
Distilled 

mg/l

Eff pH
Eff 

Temp
Eff DO 
mg/l

Eff DO % 
Saturation

6/1/2026 0.00 25.0 7.23 19.5 ND 7.14 77.6
6/2/2026 0.00 7.10 20.2 6.80 75.1
6/3/2026 0.00 7.05 19.8 6.33 69.2
6/4/2026 0.00 6.97 20.2 6.36 70.1
6/5/2026 0.00 6.95 20.3 6.63 72.2
6/6/2026 0.00 7.26 19.7 ND 7.32 79.8
6/7/2026 0.00 7.06 19.6 6.43 70.0
6/8/2026 0.00 7.15 20.0 7.58 83.3
6/9/2026 0.00 15.0 6.87 20.2 ND 6.54 71.9
6/10/2026 0.00 6.97 20.1 6.78 73.4
6/11/2026 0.00 7.16 20.0 6.32 69.5
6/12/2026 0.00 7.18 20.7 7.26 81.0
6/13/2026 0.00 7.04 20.5 ND 6.95 76.9
6/14/2026 0.00 7.09 20.9 7.48 83.7
6/15/2026 0.00 7.15 20.5 8.46 93.8
6/16/2026 0.00 7.03 20.7 7.77 86.7
6/17/2026 0.00 6.90 20.9 6.09 67.6
6/18/2026 0.00 11.0 6.98 20.8 ND 6.68 74.6
6/19/2026 0.00 6.86 20.3 6.30 70.0
6/20/2026 0.00 6.86 21.3 ND 6.33 71.1
6/21/2026 0.00 6.94 21.3 6.67 75.2
6/22/2026 0.00 7.02 20.8 7.20 80.4
6/23/2026 0.00 6.90 20.6 6.31 70.1
6/24/2026 0.00 6.85 20.5 6.30 70.0
6/25/2026 0.00 20.0 6.98 20.9 ND 7.05 79.0
6/26/2026 0.00 6.93 20.9 6.59 73.3
6/27/2026 0.00 7.06 20.7 ND 7.06 78.6
6/28/2026 0.00 7.09 21.3 7.17 80.9
6/29/2026 0.00 18.0 7.05 20.9 ND 6.61 73.8
6/30/2026 0.00 7.15 21.2 7.10 79.9

0.00
ND

Count 31 5 30 30 0 5 30 30
Minimum 0.00 11.0 6.85 19.5 < ND < 0 6.09 67.6
Average 0.000 17.8 7.03 20.5 < ND < ND 6.85 76.0

Maximum 0.00 25.0 7.26 21.3 0 < 0.0 8.46 93.8

Percent Removal
5 Sample Median

High 9
Low 6

Daily Max
Weekly Max

Monthly Average

8,300      

2,800       

SAM          E-001          June 2026

30 day 
geo mean

Entero-
cocci 
MPN



June 2026

Total HMB GCSD MWSD SAM 
Roots 0 0 0 0 0

Grease 0 0 0 0 0
Mechanical 0 0 0 0 0 July - 25 4,613 9,598 5,225 19,436    3.7

Wet Weather 0 0 0 0 0 Aug - 25 9,341 9,394 9,223 27,958    5.3
Other 0 0 0 0 0 Sep - 25 7,017 10,039 5,058 22,114    4.2
Total 0 0 0 0 0 Oct - 25 14,567 9,753 9,098 33,418    6.3

Nov - 25 12,217 16,986 10,950 40,153    7.6
Dec - 25 0 9,235 8,160 17,395    3.3

12 Month Moving Total Jan - 26 0 14,510 11,677 26,187    5.0
Feb - 26 11,310 13,557 6,858 31,725    6.0

Total HMB GCSD MWSD SAM Mar - 26 14,896 12,212 6,326 33,434    6.3
Roots 0 0 0 0 0 Apr - 26 12,430 14,599 6,635 33,664    6.4

Grease 1 0 0 1 0 May - 26 12,352 12,432 4,715 29,499    5.6
Mechanical 0 0 0 0 0 June - 26 5,532 9,140 7,123 21,795    4.1

Wet Weather 0 0 0 0 0
Other 4 1 0 1 2 Annual ft 104,275 141,455 91,048 336,778
Total 5 1 0 2 2

20% 0% 40% 40% Annual Mi. 19.7 26.8 17.2 63.8

Reportable SSOs

Total HMB GCSD MWSD SAM 
June 2026 0 0 0 0 0

12 Month Moving Total 5 1 0 2 2

SSOs / Year / 100 Miles

Total HMB GCSD MWSD SAM 
June 2026 0.0 0.0 0.0 0.0 0.0

12 Month Moving Total 4.8 2.7 0.0 7.4 27.4
Category 1 0.0 0.0 0.0 0.0 0.0
Category 2 0.0 0.0 0.0 0.0 0.0
Category 3 3.8 2.7 0.0 3.7 27.4
Category 4 1.0 0.0 0.0 3.7 0.0

Miles of Sewers 104.5 37.0 33.2 27.0 7.3
35.4% 31.8% 25.8% 7.0%

Number of S.S.O.'s /Year/100 Miles

Reportable Number of S.S.O.'s

12 month rolling Number

Number of S.S.O's

A
ttach

m
en

t  C

Sewer Authority Mid-Coastside

Monthly Collection System Activity/SSO Distribution Report, June 2026

12 Month Rolling Total Sewer Cleaning Summary

Month HMB GCSD MWSD
Total  
Feet

Total 
Miles
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TASK SUMMARY- GCSD 2025-26

Task
Target 
Total Jul Aug Sept Oct Nov Dec Jan Feb March April May June

Total to 
Date

% 
Complete

Sewer Line Cleaning 87,000     5,546       5,827       7,297       9,770       14,636     9,293       15,202     13,556     11,651     14,263     12,175     9,138       
Hot Spot Cleaning 5,400       1,290       2,782       2,470       518          1,981       920          712          -          -          479          -          -          
Lift Station Inspection - Daily 52            4              4              4              4              4              4              4              4              4              4              4              4              
Lift Station Inspection - Annually 3              -          -          -          -          -          -          -          -          -          -          -          -          
Maint. Work Orders - Completed -           4              4              4              4              4              4              4              4              4              4              4              4              
Maint. Work Orders - Incomplete -           -          -          -          -          -          -          -          -          -          -          -          -          
Manhole Inspection 879          39            64            67            44            93            46            71            63            52            69            61            37            
USA Markings 372          32            20            45            32            42            53            53            41            53            45            42            62            
F.O.G. Inspections Completed 10            -          -          -          24            -          -          -          -          -          -          -          -          
F.O.G. Inspections Passed 10            -          -          -          15            -          -          -          -          -          -          -          -          
F.O.G. Inspection Failed - -          -          -          9              -          -          -          -          -          -          -          -          
Lateral Inspections - -          -          -          -          -          -          -          -          -          -          -          -          
Customer Service Call - Reg - -          -          -          1              -          -          1              1              2              1              2              -          
Customer Service Call - OT - -          -          -          -          1              4              -          -          2              1              -          2              
SSO Response - Category 1 - -          -          -          -          -          -          -          -          -          -          -          -          
SSO Response - Category 2 - -          -          -          -          -          -          -          -          -          -          -          -          
SSO Response - Category 3 - -          -          -          -          -          -          -          -          -          -          -          -          
Insurance Claims Filed - 0 0 0 0 0 0 0 0 0 0 0 0



TASK SUMMARY-HMB 2025-26

Task
Target 
Total July Aug Sept Oct Nov Dec Jan Feb March April May June

Total to 
Date

% 
Complete

Sewer Line Cleaning 81,457     3,497       5,799       6,242       13,489     7,742       -          319          7,085       8,266       10,460     10,159     4,653       
Hot Spot Cleaning 25,184     912          3,656       776          2,914       3,911       -          290          3,321       5,931       1,745       1,283       877          
Lift Station Inspection - Weekly 43            4              4              4              4              4              4              4              4              4              4              4              4              
Lift Station Inspection - Quarterly 4              -          -          -          -          -          -          -          -          -          -          -          -          
Lift Station Inspection - Annually 1              -          -          -          -          -          -          -          -          -          -          -          
Maint. Work Orders - Completed -           4              4              4              4              4              4              4              4              4              4              4              4              
Maint. Work Orders - Incomplete -           -          -          -          -          -          -          -          -          -          -          -          -          
Manhole Inspection 722          23            36            29            72            52            -          2              44            69            51            74            25            
USA Markings 703          72            77            71            87            69            109          121          75            98            87            73            82            
Customer Service Call - Reg - 1              4              -          3              1              3              6              5              3              -          2              1              
Customer Service Call - OT - 3              3              -          -          -          5              8              6              3              1              2              -          
SSO Response - Category 1 - -          -          -          -          -          -          -          -          -          -          -          -          
SSO Response - Category 2 - -          -          -          -          -          -          -          -          -          -          -          -          
SSO Response - Category 3 - -          -          -          -          -          -          -          -          1              -          -          -          



TASK SUMMARY -MWSD 2025-26

Task
Target 
Total Units Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Total to 
Date

% 
Complete

Sewer Line Cleaning 63,000     Linear feet 4,296       8,628       4,158       7,009       7,914       6,331       10,539     6,093       4,425       6,343       3,067       5,962       
Hot Spot Cleaning 16,500     Linear feet 200          334          901          1,037       1,631       1,653       791          751          1,424       1,487       1,981       862          
Lift Station Inspection - Daily 2,028       Each 156          156          156          156          156          156          156          156          156          156          156          156          
Lift Station Inspection - Annually 13            Each -          -          -          -          -          -          -          -          -          -          -          -          
Maint. Work Orders - Completed -           Each 156          156          156          156          156          156          156          156          156          156          156          156          
Maint. Work Orders - Incomplete -           Each -          -          -          -          -          -          -          -          -          -          -          -          
Manhole Inspection 572          Each 26            41            25            35            45            30            49            33            29            24            21            32            
USA Markings 252          Each 54            35            26            35            29            57            63            45            62            37            53            50            
F.O.G. Inspections Completed 6              Each -          -          -          9              -          -          -          -          -          -          -          -          
F.O.G. Inspections Passed 6              Each -          -          -          7              -          -          -          -          -          -          -          -          
F.O.G. Inspection Failed - Each -          -          -          2              -          -          -          -          -          -          -          -          
Customer Service Call - Reg - Each 2              1              2              2              3              -          6              3              1              2              4              2              
Customer Service Call - OT - Each 5              3              2              2              2              3              8              4              1              5              5              1              
SSO Response - Category 1 - Each -          -          -          -          -          -          -          -          -          -          -          
SSO Response - Category 2 - Each -          -          -          -          -          -          -          -          -          -          -          
SSO Response - Category 3 - Each -          -          1              -          -          -          -          -          -          -          -          -          
Insurance Claims Filed - Each -          -          0 0 0 0 0 0 0 0 0 0
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SEWER AUTHORITY MID-COASTSIDE 

Staff Report 
 

TO: Honorable Board of Directors 
 

FROM: Kishen Prathivadi, General Manager 
 
DATE:                August 10, 2026 
 

SUBJECT: Attorney’s Report 
 

 

Executive Summary 
The purpose of this report is for information purposes only. 
 

Fiscal Impact 
There is no fiscal impact from this report. 
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 4: “A well-organized, 
motivated, and well-trained staff with an effective Board of Directors are the most 
important keys to success for SAM.” 
 

Background and Discussion/Report 
This item is placed on the agenda to allow for any report from the Attorney. 
 

Staff Recommendation 
Staff recommends that the Board of Directors receive the report. 
 

Supporting Documents 
None  
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SEWER AUTHORITY MID-COASTSIDE 

Staff Report 
 

TO: Honorable Board of Directors 
 

FROM: Kishen Prathivadi, General Manager 
 
DATE:                August 10, 2026 

 

SUBJECT: Directors’ Reports 
 

 

Executive Summary 
The purpose of this report is for information purposes only. 
 

Fiscal Impact 
There is no fiscal impact from this report. 
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 4: “A well-organized, 
motivated, and well-trained staff with an effective Board of Directors are the most 
important keys to success for SAM.” 
 

Background and Discussion/Report 
This item is placed on the agenda to allow for any reports from the Directors. 
 

Staff Recommendation 
Staff recommends that the Board of Directors receive the report. 
 

Supporting Documents 
None 
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SEWER AUTHORITY MID-COASTSIDE 

Staff Report 
 

TO: Honorable Board of Directors 
 
FROM: Kishen Prathivadi, General Manager 
 
DATE:                August 10, 2026  
 

SUBJECT: Topics for Future Agenda Board Consideration 
 

 

Executive Summary 
The purpose of this report is for information purposes only. 
 

Fiscal Impact 
There is no fiscal impact from this report. 
 

Strategic Plan Compliance 
The recommendation complies with the SAM Strategic Plan Goal 4: “A well-organized, 
motivated, and well-trained staff with an effective Board of Directors are the most 
important keys to success for SAM.” 
 

Background and Discussion/Report 
This item is placed on the agenda to allow for the Board’s continuing review of items for 
future agendas.  
 

Staff Recommendation 
Staff recommends that the Board of Directors receive the report. 
 

Supporting Documents 
Attachment A: List of Future Agenda Items 



SEWER AUTHORITY MID-COASTSIDE
Future Agenda Items

Attachment A

Items
Requested / 
Required By Priority

Scheduled 
for Status / Notes

1 Strategic Plan Workshop Board TBD
2 Wet weather storage, Storm water and I/I at Plant Board 9/28/26
3 Training and Succession Planning Slater Carter 9/28/26
4 Request for one board meeting per month Nancy Marsh 8/24/26
5 Preparation for Super ElNino Slater Carter 9/14/26
4 Update Records Retention Policy Slater Carter 11/9/26




